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CONCESSION AGREEMENT 
 
This CONCESSION AGREEMENT (“Agreement”) is entered into on this _______20___ at 
_______. 
 
BETWEEN 
 
1. [___________]2 represented by the [_________]3 with its principal office at _____________] 

(hereinafter referred to as the “Authority” which expression shall, unless repugnant to the context 
or meaning thereof, include its administrators, successors and permitted assigns) of One Part; 

 
AND 
 
2. ___________LIMITED, a company incorporated under the provisions of the Companies Act, 

2013 with its registered office at __________________, India (hereinafter referred to as the 
“Concessionaire” which expression shall, unless repugnant to the context or meaning thereof, 
include its successors and permitted assigns and substitutes) of the Other Part. 

 
The Authority and the Concessionaire shall collectively be referred to as “Parties” and individually as 
a “Party”. 
 
WHEREAS: 
 
(A) [The Government of India is considering private sector participation to augment the tourism 

facilities in [____________]4, with special emphasis on developing eco-tourism resorts. For 
this purpose it has empowered the Authority to develop, operate and maintain the Project (as 
defined hereinafter) on a public private partnership mode.] 

 
(B) The Authority is the owner of the land measuring [●] situated at [●] and intends to develop the 

Project on the Project Site on a design, finance, build, operate and transfer (“DBFOT”) basis 
in accordance with the terms and conditions set forth in this Agreement.   

 
(C) The Authority had accordingly invited proposals under its [Request for Qualifications No. 

__________________]5 dated [●] (the “Request for Qualification” or “RFQ”) for shortlisting 
of bidders for undertaking the development, operation and maintenance of the Project on 
DBFOT basis and had shortlisted certain bidders including inter alia, the {the selected 
bidder/consortium comprising ………. and ………. (collectively, the “Consortium”) with 
………… as its lead member (the “Lead Member”). 
 

(D) The Authority had described the technical and commercial terms and conditions and invited 
bids (the “Request for Proposals” or “RFP”) from the bidders shortlisted pursuant to the RFQ 
for undertaking the Project.  

 
(E) Pursuant to the terms of the RFP, bids were received by the Authority on or before [●]. The 

Selected Bidder had submitted its bid for the Project (the “Bid”). 
 

                                                   
2 Name of the authority executing the Agreement to be inserted. 
3 Name of the department to be inserted.  
4 To be suitably modified with the name and relevant details based on the location of the Project.  
5 To be inserted upon issuance of the RFQ. 
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(F) Following the evaluation of the bids submitted by the bidders, including that of the Selected 
Bidder, the Authority had accepted the Bid. Subsequently, the Authority had issued the letter 
of award no. [●] dated [●] (the “Letter of Award” or “LOA”) to the Selected Bidder, inter 
alia, requiring it to incorporate a private limited company under the Companies Act (as defined 
hereinafter) and execution of this Agreement within [30 (thirty)] days of the date of issue 
thereof. 
 

(G) The {Selected Bidder/Consortium} has since incorporated the Concessionaire and has 
requested the Authority, by its [letter dated ____________________________]6, to accept the 
Concessionaire as the entity which shall undertake and perform the obligations and exercise the 
rights of the {Selected Bidder/Consortium} including the obligation to enter into this 
Agreement pursuant to the LOA. {The Concessionaire has further represented to the effect that 
it has been promoted by the Selected Bidder/Consortium for the purposes hereof.} 
 

(H) The Authority, through its [letter dated __________________________]7, had agreed to the 
request of the Selected Bidder, and accordingly intends to enter into this Agreement with the 
Concessionaire for execution of the Project on DBFOT basis, subject to and on the terms and 
conditions set forth hereinafter. 

  
NOW, THEREFORE, in consideration of the promises and mutual covenants herein contained, the 
adequacy of which is hereby acknowledged and confirmed, the terms and conditions of this Agreement 
are set out below. 
 
 
 
 
 
  
  

                                                   
6 Relevant details to be inserted 
7 Relevant details to be inserted 
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Article 1  
DEFINITIONS AND INTERPRETATION 

 
 

 Definitions 
 

The words and expressions beginning with capital letters and defined in this Agreement 
(including those in Article 43) shall, unless the context otherwise requires, have the meaning 
ascribed thereto herein, and the words and expressions defined in the Schedules and used 
therein shall have the meaning ascribed thereto in the Schedules.  

 
 Interpretation 

 
 In this Agreement, except where the context otherwise requires: 

 
(a) references to any legislation or any provision thereof shall include amendment or re-

enactment or consolidation of such legislation or any provision thereof so far as such 
amendment or re-enactment or consolidation applies or is capable of applying to any 
transaction entered into hereunder; 

 
(b) references to laws of India or Indian law or regulation having the force of law shall 

include the laws, acts, ordinances, rules, regulations, bye-laws or notifications which 
have the force of law in the territory of India and as from time to time may be amended, 
modified, supplemented, extended or re-enacted; 

 
(c) references to a “person” and words denoting a natural person shall be construed as a 

reference to any individual, firm, company, corporation, society, trust, government, 
state or agency of a state or any association or partnership (whether or not having 
separate legal personality) of two or more of the above and shall include successors 
and assigns; 

 
(d) the table of contents, headings or sub-headings in this Agreement are only for 

convenience of reference and shall not be used in, and shall not affect, the construction 
or interpretation of this Agreement; 

 
(e) the words “include” and “including” are to be construed without limitation and shall 

be deemed to be followed by “without limitation” or “but not limited to” whether or 
not they are followed by such phrases; 

 
(f) references to “construction” or “building” include, unless the context otherwise 

requires, investigation, design, developing, engineering, procurement, delivery, 
transportation, installation, processing, fabrication, testing, commissioning and other 
activities incidental to the construction, and “construct” or “build” shall be construed 
accordingly; 

 
(g) references to “development” include, unless the context otherwise requires, 

construction, renovation, refurbishing, augmentation, up-gradation and other activities 
incidental thereto, and “develop” shall be construed accordingly;    

 
(h) any reference to any period of time shall mean a reference to such time according to 

Indian Standard Time; 
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(i) any reference to “hour” shall mean a period of 60 (sixty) minutes commencing either 

on the hour or on the half hour of the clock, which by way of illustration means 5.00 
(five), 6.00 (six), 7.00 (seven) and so on being hours on the hour of the clock and 5.30 
(five thirty), 6.30 (six thirty), 7.30 (seven thirty) and so on being hours on the half hour 
of the clock;   

 
(j) any reference to day shall mean a reference to a calendar day;  
 
(k) references to a “business day” shall be construed as a reference to a day (other than a 

Sunday or a statutory holiday as declared by the [UT administration/State Government 
in which the Project is located]) on which Banks in [_____________]8 are generally 
open for business;  

 
(l) any reference to month shall mean a reference to a calendar month as per the Gregorian 

calendar; 
 
(m) references to any date, period or Project Milestone shall mean and include such date, 

period or Project Milestone as may be extended pursuant to this Agreement; 
 
(n) any reference to any period commencing 'from' a specific date or date and 'till' or 'until' 

a specific day or date shall include both such days or dates; provided that if the last day 
of any period computed under this Agreement is not a business day, then the period 
shall run until the end of the next business day; 

 
(o) the words importing singular shall include plural and vice versa; 
 
(p) references to any gender shall include the other and the neutral gender; 
 
(q) “lakh” means a hundred thousand (100,000) and “crore” means ten million 

(10,000,000);  
 
(r) “indebtedness” shall be construed so as to include any obligation (whether incurred as 

principal or surety) for the payment or repayment of money, whether present or future, 
actual or contingent;  

 
(s) save and except as otherwise provided in this Agreement, any reference, at any time, 

to any agreement, deed, instrument, licence or document of any description shall be 
construed as reference to that agreement, deed, instrument, licence or other document 
as amended, varied, supplemented, modified or suspended at the time of such 
reference; provided that this Article 1.2.1 (s) shall not operate so as to increase 
liabilities or obligations of the Authority hereunder or pursuant hereto in any manner 
whatsoever;  

 
(t) any agreement, consent, approval, authorisation, notice, communication, information 

or report required under or pursuant to this Agreement from or by any Party shall be 
valid and effective only if it is in writing under the hand of a duly authorised 
representative of such Party in this behalf and not otherwise;  

 

                                                   
8 The name of the UT/state in which the Project is located to be inserted. 
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(u) the Schedules and Recitals to this Agreement form an integral part of this Agreement 
and shall be in full force and effect as though they were expressly set out in the body 
of this Agreement;  
 

(v) references to Recitals, Articles, Sub-Articles, provisos or Schedules in this Agreement 
shall, except where the context otherwise requires, mean references to Recitals, 
Articles, Sub-Articles, provisos and Schedules of or to this Agreement; reference to an 
Annexure shall, subject to anything to the contrary specified therein, be construed as a 
reference to an Annexure to the Schedule in which such reference occurs; and reference 
to a paragraph shall, subject to anything to the contrary specified therein, be construed 
as a reference to a paragraph of the Schedule or Annexure, as the case may be, in which 
such reference appears;   

 
(w) the damages payable by either Party to the other of them, as set forth in this Agreement, 

whether on per-diem basis or otherwise, are mutually agreed genuine pre-estimate of 
loss and damages likely to be suffered and incurred by the Party entitled to receive the 
same and are not by way of penalty (the “Damages”); and  

 
(x) time shall be of the essence in the performance of the Parties’ respective obligations. 

If any time period specified herein is extended, such extended time shall also be of the 
essence.  

 
1.2.2  Unless expressly provided otherwise in this Agreement, any documentation required to be 

provided or furnished by the Concessionaire to the Authority shall be provided free of cost and 
in 3 (three) copies, and if the Authority is required to return any such documentation with their 
comments and/or approval, they shall be entitled to retain 2 (two) copies thereof.  

 
1.2.3  The rule of construction, if any, that a contract should be interpreted against the Party 

responsible for the drafting and preparation thereof, shall not apply.  
 
1.2.4  Any word or expression used in this Agreement shall, unless otherwise defined or construed in 

this Agreement, bear its ordinary English meaning and, for these purposes, the General Clauses 
Act, 1897 shall not apply. 

 
 Measurements and arithmetic conventions 

 
All measurements and calculations shall be in the metric system and calculations done to 2 
(two) decimal places, with the third digit of 5 (five) or above being rounded up and below 5 
(five) being rounded down. 

 
 Priority of agreements, clauses and schedules: 

 
(a) This Agreement, and all other agreements and documents forming part of or referred 

to in this Agreement are to be taken as mutually explanatory and, unless otherwise 
expressly provided elsewhere in this Agreement, the priority of this Agreement and 
other documents and agreements forming part hereof or referred to herein shall, in the 
event of any conflict between them, be in the following order: 

 
(i)  the Agreement;  
(ii)  all other agreements and documents forming part hereof or referred to herein; 
(iii)  the LOA issued to the Selected Bidder; 
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(iv)  written addenda to the Bid; 
(v)  bid document; and 
(vi)  the Bid. 

 
(b) Subject to the provisions of Article 1.4 (a), in case of ambiguities or discrepancies 

within this Agreement, the following shall apply: 
 

(i) between two or more Articles of this Agreement, the provisions of a specific 
Article relevant to the issue under consideration shall prevail over those in 
other Articles; 

 
(ii) between the Articles of this Agreement and the Schedules, the Articles shall 

prevail; 
 
(iii) between any two Schedules, the Schedule more relevant to the issue under 

consideration shall prevail; 
 
(iv) between the written description on the Drawings and the Specifications and 

Standards, the latter shall prevail; 
 
(v) between the dimension scaled from the Drawing and its specific written 

dimension, the latter shall prevail; and 
 
(vi) between any value written in numerals and that in words, the latter shall 

prevail. 
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Part II 
THE CONCESSION 
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Article 2  
    SCOPE OF THE PROJECT 
 
2.1 The scope of the Project during the Concession Period shall mean and include the following 

(the “Scope of the Project”): 
 
(a) to design, finance, and construct the Project on the Project Site set forth in Schedule A, 

in accordance with the provisions of this Agreement; 
 

(b) to develop the Project as specified in Schedule B, in conformity with the Specifications 
and Standards set forth in Schedule C;  

 
(b) to operate and maintain the Project in accordance with the provisions of this 

Agreement;  
 
(c) to provide Ancillary Facilities in accordance with the provisions of this Agreement; 
 
(d) to transfer the Project to the Authority upon Termination in accordance with the 

provisions of this Agreement; and   
 
(e) to perform and fulfil all other obligations of the Concessionaire in accordance with the 

provisions of this Agreement and matters incidental thereto or necessary for the 
performance of any or all of the obligations of the Concessionaire under this 
Agreement. 

 
2.2. The Concessionaire shall be entitled to develop the beach, adjacent to the Project Site for 

providing Beach Facilities. The Concessionaire shall be responsible for the maintenance, 
upkeep and security of any such Beach Facilities developed by the Concessionaire. The 
Concessionaire shall ensure the all activities are managed and undertaken in accordance with 
Applicable Laws and Applicable Permits. The Concessionaire shall also take all precautions 
for the safety of the Users while using Beach Facilities.  
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Article 3  
    GRANT OF CONCESSION 

 
 The Concession 

 
 Subject to and in accordance with the provisions of this Agreement, Applicable Laws and 

Applicable Permits, the Authority, awards to the Concessionaire the concession set forth herein 
including exclusive right, license and authority to construct, operate and maintain the Project 
and provide Hospitality Services (the “Concession”), for the Concession Period, and the 
Concessionaire hereby accepts the Concession and agrees to implement the Project subject to 
and in accordance with the terms and conditions set forth in this Agreement. 
 
[Provided that the Concessionaire may, at any time no earlier than [5 (five) years], but no later 
than [2 (two) years] prior to the completion of the Concession Period upon issuing a notice to 
this effect to the Authority, request for an additional concession period on the terms and 
conditions set out herein and in accordance with the provisions of Article 32.5.]9  
  

 Subject to and in accordance with the provisions of this Agreement, the Concession hereby 
granted shall oblige or entitle (as the case may be) the Concessionaire to:  

 
(a) the Right of Way, access and leave and license rights to use the Project Site for the 

purpose of developing the Project, to the extent conferred by the provisions of this 
Agreement;  

 
(b) design, finance, construct the Project during the Construction Period; 
 
(c) achieve Project COD in accordance with the provisions of Article 15.1 and 

subsequently, manage, operate and maintain the Resort and Project Infrastructure 
throughout the Concession Period; 

 
(d) provide Hospitality Services in accordance with the standards and terms set out in this 

Agreement, Applicable Laws, Applicable Permits and Good Industry Practice; 
 
(e) demand, collect and appropriate Revenue from the Users for using the Resort and 

availing of the Hospitality Services in accordance with this Agreement; 
 
(f) pay Concession Fee to the Authority in accordance with the provisions of Article 24; 
 
(g) perform and fulfil all the obligations of the Concessionaire under and in accordance 

with this Agreement; 
 
(h) bear and pay all costs, expenses and charges in connection with or incidental to the 

performance of the obligations of the Concessionaire under this Agreement; 
 
(i) appoint Contractors, sub-contractors, agents, advisors and consultants to carry out its 

obligations under this Agreement in accordance with its terms; 
 
(j) upon Termination of the Concession Period transfer the Project to the Authority in 

accordance with the terms of this Agreement; 
 

                                                   
9 To be inserted only if extension of the Concession Period is intended by the Authority in relation to the Project.   
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(k) neither assign, transfer or sub-let or create any lien or Encumbrance on this Agreement, 
or the Concession hereby granted or on the whole or any part of the Project Site, nor 
sell, transfer, exchange, lease or part possession thereof; 

 
(l) set all standards and frame and apply all internal policies, guidelines and procedures as 

may be appropriate for safety, security, development, management, operation or 
maintenance of the Project and the Project Site, subject only to the terms of this 
Agreement and in accordance with Applicable Permits, Applicable Laws and Good 
Industry Practice;  

 
(l) exercise such other rights as the Authority may determine as being necessary for the 

purposes incidental and necessary to implement, manage, operate and maintain the 
Project; and 

 
 (m) do all things incidental or related thereto or which the Concessionaire considers 

desirable and appropriate to be carried out in connection therewith during the 
Concession Period. 

 
 Subject to and in accordance with the provisions of this Agreement, Applicable Laws and 

Applicable Permits, this Agreement shall, from the Appointed Date, entitle the Concessionaire 
to undertake designing, construction, finance, development, operation and maintenance of the  
additional facilities as provided in Schedule B and that may be approved and/or notified, in 
writing, by the Authority from time to time during the Concession Period as part of the Project 
(the “Ancillary Facilities”). Provided, however, that the Concessionaire shall not, in any event, 
commence the operation and/or use of the Ancillary Facilities prior to the [Project COD]10.  
 

 Concession Period 
 

(a) Subject to early termination of this Agreement in accordance with its terms, the term 
of this Agreement is [60 (sixty)] years from the Appointed Date (the “Concession 
Period”).  

 
[(b) The Authority shall have the right, subject to Applicable Laws and provision of Article 

3.1.1 and Article 32.5 to extend the Concession Period for a term as mutually decided 
by the Parties by issuing a notice to the Concessionaire by no later than [6 (six)] months 
prior to the date of expiry of the Concession Period.]11  

 
(c) The Authority shall, at any time prior to the date of expiry of the Concession Period, have the 

right to grant concession with respect to the Project for a period which it may determine its sole 
discretion, after the expiry of the Concession Period, through international competitive bidding 
amongst developers other than the Authority and any undertaking owned by it. The Authority 
further agrees that the Concessionaire shall have the right to participate in such competitive 
bidding and make its offer in accordance with the terms thereof. In the event that the 
Concessionaire is not the highest bidder, it shall have the first right of refusal to accept the 
concession, if its bid is in the range of +/- [10% (ten per cent)] of the highest bid. Provided that 
the aggregate amounts paid by the Concessionaire to the Authority during the Concession 
Period in the nature of liquidated damages in accordance with the terms of this Agreement, are 
not more than [15% (fifteen per cent)] of the amount of the Performance Security or not more 
than [5 (five)] incidents of Concessionaire Default shall have occurred for [6 (six)] consecutive 

                                                   
10 To be replaced with [prior to COD of Phase I] in case the Project is being developed in Phases.  
11 To be inserted only if extension of the Concession Period is intended by the Authority in relation to the Project.   
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months during the entire Concession Period. For the purposes of this Article 3.2, the aggregate 
amounts of liquidated damages paid by the Concessionaire to the Authority during the 
Concession Period shall be calculated at the present value, which shall be taken as on the 
Execution Date.  
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Article 4  
    CONDITIONS PRECEDENT 
 

 Conditions Precedent 
 
4.1.1 Save and except as expressly provided in Articles 4, 7, 8, 9, 10, 11, 16, 23, 26, 29, 35, 36, 38, 

41, 42, 43 and any related Schedules or unless the context otherwise requires, the respective 
rights and obligations of the Parties under this Agreement shall be subject to the satisfaction in 
full of the conditions precedent specified in this Article 4.1 (the “Conditions Precedent”). 
Provided, however, that a Party may grant waiver from satisfaction of any Condition Precedent 
by the other Party in accordance with the provisions of Articles 4.1.2 or 4.1.3, as the case may 
be, and to the extent of such waiver, that Condition Precedent shall be deemed to be fulfilled 
for the purposes of this Article 4.1.1.  
 

4.1.2 The Concessionaire may, upon providing the Performance Security to the Authority in 
accordance with Article 9 and at any time after [15 (fifteen)] days from the Execution Date or 
on an earlier day acceptable to the Authority, by notice require the Authority to satisfy any or 
all of the Conditions Precedent set forth in this Article 4.1.2 within a period of [90 (ninety)] 
days of receipt of the notice, or such longer period not exceeding [120 (one hundred and 
twenty)] days as may be specified therein, and the Conditions Precedent required to be satisfied 
by the Authority shall be deemed to have been fulfilled when the Authority shall have: 

 
(a)   procured for the Concessionaire the Right of Way to the Project Site in accordance with 

Article 10; and 
  
(b)   procured all Applicable Permits as provided in Schedule E including permits in relation 

to environmental protection and conservation. 
 

Provided, that upon request in writing by the Authority, the Concessionaire may, in its 
discretion, waive the Conditions Precedent set forth in this Article 4.1.2.  

 
4.1.3 The Conditions Precedent required to be satisfied by the Concessionaire within a period of [90 

(ninety)] days from the Execution Date shall be deemed to have been fulfilled when the 
Concessionaire shall have:  

 
(a) provided the Performance Security to the Authority pursuant to Article 9; 

  
(b) executed and procured execution of the Escrow Agreement and opened and 

operationalised the Escrow Account in accordance with Article 26; 
 
(c) execute and procure execution of the Substitution Agreement; 
 
(d) procured all Applicable Permits specified in Schedule E unconditionally or if subject 

to conditions, then all such conditions required to be fulfilled under such Applicable 
Permits, have been fulfilled as on date the Concessionaire claims satisfaction of all the 
Conditions Precedent under this Agreement;  
 
 

(e) delivered to the Authority {from the Consortium Members, their respective} 
confirmation, in original, of the correctness of their representations and warranties set 
forth in Sub-Article (l), {(m)} and (n) of Article 7.1;  
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(f) delivered to the Authority a legal opinion from the legal counsel of the Concessionaire 

with respect to the authority of the Concessionaire to enter into this Agreement and the 
enforceability of the provisions thereof; 
 

(g) delivered to the Authority the copies (certified as true copies by an authorised officer 
of the Concessionaire) of the constitutional documents of the Concessionaire;  
 

(h) executed the Financing Agreements and delivered to the Authority [3 (three)] true 
copies thereof, duly attested by a director of the Concessionaire; 

 
(i) delivered to the Authority [3 (three)] true copies of the Financial Package and the 

Financial Model, duly attested by a director of the Concessionaire, along with copies 
of the Financial Model in an editable version either in MS Excel version or any 
substitute thereof, which is acceptable to the Senior Lenders; 

  
(j) delivered to the Authority copies (certified as true copies by a director of the 

Concessionaire) of all resolutions adopted by the board of directors of the 
Concessionaire authorising the execution, delivery and performance by the 
Concessionaire of the Agreement; and 

 
(k) provided proof of its shareholding pattern, evidenced by certificates from the 

authorised signatory of the Concessionaire. 
 

Provided that upon request in writing by the Concessionaire, the Authority may, in its 
discretion, waive any of the Conditions Precedent set forth in this Article 4.1.3. 
  

4.1.4 Each Party shall make all reasonable endeavors to satisfy the Conditions Precedent within the 
time stipulated and shall provide the other Party with such reasonable cooperation as may be 
required to assist that Party in satisfying the Conditions Precedent for which that Party is 
responsible.  

 
4.1.5 The Parties shall notify each other in writing at least [once a month] on the progress made in 

satisfying the Conditions Precedent. Each Party shall promptly inform the other Party when any 
Condition Precedent for which it is responsible has been satisfied. 

  
4.1.6 The Concessionaire shall, upon satisfaction or waiver, as the case may be, of all the Conditions 

Precedent, notify the Authority of the occurrence of the Appointed Date. 
 
4.2 Damages for delay by the Authority 
 

In the event that: (i) the Authority does not procure fulfilment or waiver of the Condition 
Precedent set forth in Article 4.1.2 within the period specified in respect thereof; and (ii) the 
delay has not occurred as a result of breach of this Agreement by the Concessionaire or due to 
Force Majeure Event, the Authority shall pay Damages to the Concessionaire of an amount 
calculated at the rate of [0.1% (zero point one per cent)] of the Performance Security for each 
day’s delay until the fulfilment of such Conditions Precedent, subject to a maximum amount 
equal to the Bid Security.  
 

4.3 Damages for delay by the Concessionaire  
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In the event that: (i) the Concessionaire does not procure fulfilment or waiver of any or all of 
the Conditions Precedent set forth in Article 4.1.3 within the period specified in that Article; 
and (ii) the delay has not occurred as a result of breach of this Agreement by the Authority or 
due to Force Majeure Event, the Concessionaire shall pay Damages to the Authority of an 
amount calculated at the rate of [0.3% (zero point three per cent)] of the Performance Security 
for each day’s delay until the fulfilment or waiver of such Conditions Precedent, up to the 
maximum amount equal to the Bid Security and upon reaching such maximum amount, the 
Authority may, in its sole discretion and subject to the provisions of Article 9.2, terminate the 
Agreement. Provided that in the event of delay by the Authority in procuring fulfillment of the 
Conditions Precedent specified in Article 4.1.2, no Damages shall be due and payable by the 
Concessionaire under this Article 4.3 until the date on which the Authority shall have procured 
fulfilment of the Conditions Precedent specified in Article 4.1.2. 
 

4.4 Commencement of the Concession Period 
   

The date on which Financial Close is achieved and all the Conditions Precedent specified in 
Article 4.1, are satisfied or waived, as the case may be, shall be the Appointed Date which shall 
be the date of the commencement of the Concession Period. For avoidance of doubt, the Parties 
agree that the Concessionaire may, upon occurrence of the Appointed Date hereunder, by notice 
convey the particulars thereof to the Authority, and shall thereupon be entitled to commence 
development of the Project in accordance with the terms of this Agreement.  

 
4.5 Termination upon delay  
 

Without prejudice to the provisions of Articles 4.2 and 4.3, and subject to the provisions of 
Article 9.2, the Parties expressly agree that in the event the Appointed Date does not occur, for 
any reason whatsoever, within a period of [180 (one hundred and eighty)] days from the 
Execution Date or the extended period provided in accordance with this Agreement, then all 
rights, privileges, claims and entitlements of the Concessionaire under or arising out of this 
Agreement shall be deemed to have been waived by, and to have ceased with the concurrence 
of the Concessionaire and the Agreement may be terminated by the non-defaulting Party. 
Provided, however, that in the event the delay in occurrence of the Appointed Date is for 
reasons attributable to the Concessionaire, the Performance Security or the Bid Security, as the 
case may be, of the Concessionaire shall be encashed and appropriated by the Authority as 
Damages thereof.   
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Article 5  
            OBLIGATIONS OF THE CONCESSIONAIRE 

 
5.1 General Obligations of the Concessionaire 
 

(a) Subject to and on the terms and conditions of this Agreement, the Concessionaire shall, 
at its own cost and expense, implement the Project, procure finance for and undertake 
the development, engineering, procurement, equipping, operation and maintenance of 
the Project and observe, fulfil, comply with and perform all its obligations set out in 
this Agreement or arising hereunder. 

 
(b) The Concessionaire shall arrange for and procure, at its own cost and risk, all 

infrastructure facilities and utilities for the construction, development, operation and 
maintenance of the Project, including procuring connection for and supply of 
electricity, water, gas and other utilities as may be necessary or required for the 
operation of the Project. The Concessionaire shall obtain all Applicable Permits and 
comply with the conditions thereunder for the procurement and use of such 
infrastructure facilities and utilities. 

 
(c) During the Concession Period, the Concessionaire shall obtain from the relevant 

Government Instrumentalities, the Applicable Permits (other than the Applicable 
Permits required to be obtained by the Authority under Article 4.1.2) and keep in force 
and comply with the conditions of all Applicable Permits for the development, 
operation and maintenance of the Project and upon Termination, the transfer of the 
Project to the Authority.  

 
(d) The Concessionaire shall comply with all Applicable Laws and conditions of all 

Applicable Permits (including keeping them valid and in force as required) while 
performing its obligations under this Agreement. Further, the Concessionaire shall 
ensure and procure that its Contractors, if any, comply with all Applicable Permits and 
Applicable Laws during their performance of any of the Concessionaire's obligations 
under this Agreement. 

 
(e) Subject to the provisions of Articles 5.1(a) and (b), the Concessionaire shall and shall 

procure that its Contractors, if any, shall discharge its obligations in accordance with 
Good Industry Practice and as a reasonable and prudent person. 

 
(f) The Concessionaire shall pay the Concession Fee to the Authority in accordance with 

Article 24. 
 
(g) The Concessionaire shall, at its own cost and expense, in addition to and not in 

derogation of its obligations elsewhere set out in this Agreement: 
 
(i) procure, as required, the appropriate proprietary rights, licences, agreements 

and permissions for materials, methods, processes and systems used or 
incorporated into the Project; 

 
(ii) perform and fulfil its obligations under the Financing Agreements; 
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(iv) make reasonable efforts to maintain harmony and good industrial relations 
among the personnel employed by it or its Contractors in connection with the 
performance of its obligations under this Agreement; 

 
(v) not do or omit to do any act, deed or thing which may in any manner violates 

any provision of this Agreement; 
 
(vi) ensure that the Users are treated with due courtesy and consideration and 

provided with ready access to services and information; 
 
(vii) ensure employment of the local population during the Concession Period in 

accordance with Article 5.17;  
 
(viii) [procure registration from the Department of Tourism, ___________under the 

_____________]12; 
 
(viii) always act in a manner consistent with the provisions of this Agreement and 

not cause or fail to do any act, deed or thing, whether intentionally or otherwise, 
which may in any manner violate any of the provisions of this Agreement or 
Applicable Laws and Applicable Permits;  

 
(ix) procure that all equipment and facilities comprising the Project are developed, 

operated and maintained in accordance with the Specifications and Standards, 
Maintenance Requirements, Safety Requirements and Good Industry Practice;  

 
(x) support, cooperate with and facilitate the Authority in the implementation and 

operation of the Project in accordance with the provisions of this Agreement;  
 
(xi) transfer the Project Assets to the Authority upon Termination in accordance 

with the provisions of this Agreement; and  
 
(xii) undertake the Development Works in accordance with the international 

guidelines including [Griha/LEED/Green Globe] as provided in Schedule C.  
 

5.2 Obligations relating to Project Agreements 
 
5.2.1 It is expressly agreed that the Concessionaire shall, at all times, be responsible and liable for all 

its obligations under this Agreement. Notwithstanding anything contained in the Project 
Agreements or any other agreement, and no default under any Project Agreement or any other 
agreement shall excuse the Concessionaire from its obligations or liability hereunder.  

 
5.2.2 Before finalisation, the Concessionaire shall submit to the Authority the drafts of all Project 

Agreements and the operation and maintenance contract (if any) or any amendments or 
replacements thereto for its review and comments, and the Authority shall have the right but 
not the obligation to undertake such review and provide its comments and observations, if any, 
to the Concessionaire. Concessionaire shall appropriately consider all such comments/ 
observations. Within [7 (seven)] days of execution of any Project Agreement or amendment 
thereto, the Concessionaire shall submit to the Authority a true copy thereof, duly attested by a 
Director of the Concessionaire, for its record. For avoidance of doubt, it is agreed that the 

                                                   
12 The name of the UT Administration/State Government and relevant regulations under which registration is granted to be 
suitably inserted.  
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review and comments/ observations by the Authority on any Project Agreement or failure or 
omission of the Authority to review and/ or comment hereunder shall not be construed or 
deemed as acceptance of any such agreement or document by the Authority. No review and/or 
observation of the Authority and/or its failure to review and/or convey its observations on any 
document shall relieve the Concessionaire of its obligations and/or liabilities under this 
Agreement in any manner whatsoever nor shall the Authority be liable for the same in any 
manner whatsoever. 
 

5.2.3 The Concessionaire shall not make any addition, replacement or amendments to any of the 
Financing Agreements without the prior written consent of the Authority if such addition, 
replacement or amendment has, or may have, the effect of imposing or increasing any financial 
liability or obligation on the Authority, and in the event that any replacement or amendment is 
made without such consent, the Concessionaire shall not enforce such replacement or 
amendment nor permit enforcement thereof against the Authority. For avoidance of doubt, the 
Authority acknowledges and agrees that it shall not unreasonably withhold its consent for 
restructuring or rescheduling of the debt of the Concessionaire.  

 
5.2.4 Notwithstanding anything to the contrary contained in this Agreement, the Concessionaire shall 

not sub-lease, sub-license, assign or in any manner create an Encumbrance on any of the Project 
Assets as the case may be, without prior written approval of the Authority, which approval the 
Authority may, in its discretion, deny if such sub-lease, sub-license, assignment or 
Encumbrance has or may have a Material Adverse Effect on the rights and obligations of the 
Authority under this Agreement or Applicable Laws.  
 

5.2.5 The Concessionaire shall procure that each of the Project Agreements contains provisions that 
entitle the Authority to step into such agreement, in its sole discretion, in substitution of the 
Concessionaire in the event of Termination or Suspension (the “Covenant”). For the avoidance 
of doubt, it is expressly agreed that in the event the Authority does not exercise such rights of 
substitution within a period not exceeding [90 (ninety)] days from the Transfer Date, the Project 
Agreements shall be deemed to cease to be in force and effect on the Transfer Date without any 
liability whatsoever on the Authority and the Covenant shall expressly provide for such 
eventuality. The Concessionaire expressly agrees to include the Covenant in all its Project 
Agreements and undertakes that it shall, in respect of each of the Project Agreements, procure 
and deliver to the Authority an acknowledgment and undertaking, in a form acceptable to the 
Authority, from the counter party(ies) of each of the Project Agreements, where such counter 
party(ies) shall acknowledge and accept the Covenant and undertake to be bound by the same 
and not to seek any relief or remedy whatsoever from the Authority in the event of Termination 
or Suspension. 

  
5.2.6 Notwithstanding anything to the contrary contained in this Agreement, the Concessionaire 

agrees and acknowledges that selection or replacement of the Contractor and execution of the 
Project Agreement shall be subject to the prior approval of the Authority from national security 
and public interest perspective, the decision of the Authority in this behalf being final, 
conclusive and binding on the Concessionaire and undertake that it shall not give effect to any 
such selection or contract without prior approval of the Authority. For avoidance of doubt, it is 
expressly agreed that approval of the Authority hereunder shall be limited to national security 
and public interest perspective, and the Authority shall endeavour to convey its decision thereon 
expeditiously. It is also agreed that the Authority shall not be liable in any manner on account 
of grant or otherwise of such approval and that such approval or denial thereof shall not in any 
manner absolve the Concessionaire or its Contractors from any liability or obligation under this 
Agreement.  
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5.3 Obligations relating to Change in Ownership 
 

(a) The Concessionaire shall not undertake or permit any Change in Ownership except 
with the prior written approval of the Authority.  

 
(b) Notwithstanding anything to the contrary contained in this Agreement, the 

Concessionaire agrees and acknowledges that during the Concession Period: 
 

(i) all acquisitions of Equity by an acquirer, either by himself or with any person 
acting in concert, directly or indirectly, including by transfer of the direct or 
indirect legal or beneficial ownership or control of any Equity, in aggregate 
[25% (twenty-five per cent)] or more of the total Equity of the Concessionaire; 
or  

 
(ii) acquisition of any control directly or indirectly of the Board of Directors of the 

Concessionaire by any person either by himself or together with any person or 
persons acting in concert with him,   

 
shall constitute a “Change in Ownership” requiring prior approval of the Authority 
from national security and public interest perspective, the decision of the Authority in 
this regard being final, conclusive and binding on the Concessionaire, and undertakes 
that it shall not give effect to any such acquisition of equity or control of the Board of 
Directors of the Concessionaire without such prior approval of the Authority. For 
avoidance of doubt, it is expressly agreed that approval of the Authority hereunder shall 
be limited to national security and public interest perspective, and the Authority shall 
endeavour to convey its decision thereon expeditiously. It is also agreed that the 
Authority shall not be liable in any manner on account of grant or otherwise of such 
approval and that such approval or denial thereof shall not in any manner absolve the 
Concessionaire from any liability or obligation under this Agreement. 
 
For the purposes of this Article 5.3(b): 

 
(i) the expression acquirer, control and person acting in concert shall have the 

meaning ascribed thereto in the Securities and Exchange Board of India 
(Substantial Acquisition of Shares and Takeover) Regulations, 2011 or any 
statutory re-enactment thereof as in force as on the date of acquisition of 
Equity, or the control of the board of directors, as the case may be, of the 
Concessionaire; 

 
(ii) the indirect transfer or control of legal or beneficial ownership of Equity shall 

mean transfer of the direct or indirect beneficial ownership or control of any 
company or companies whether in India or abroad which results in the acquirer 
acquiring control over the shares or voting rights of the shares of the 
Concessionaire; and 

 
(iii) power to appoint, whether by contract or by virtue of control or acquisition of 

shares of any company holding directly or through one or more companies, 
whether situated in India or abroad, the Equity of the Concessionaire, not less 
than half of the directors on the Board of Directors of the Concessionaire or of 
any company, directly or indirectly whether situate in India or abroad, having 
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ultimate control of not less than [25% (twenty five one per cent)] of the Equity 
of the Concessionaire, shall constitute acquisition of control, directly or 
indirectly, of the board of directors of the Concessionaire.  

 
5.4 Obligations relating to management of the Concessionaire 
 

The Concessionaire shall not, without the prior written approval of the Authority, undertake or 
cause to be undertaken, any action for all or any of the following or any matter incidental or 
consequential thereto: 

 
(a) to alter or add to the provisions of the memorandum of association; 
 
(b) to alter or add to the articles of association; 
 
(c) to change the name of the Concessionaire; 
 
(d) to reduce the share capital; 
 
(e) to commence any new lines of business; 
 
(f) to consent to a director or his or her relative or partner or firm or private company 

holding an office or place of profit, except that of managing director, manager, banker, 
or trustee for debenture-holders of the Concessionaire; 

 
(g) to make inter-corporate-loans and investments or guarantee or security (except where 

such security or payment is to be made to the Authority) to be given, if the aggregate 
amount thereof, exceeds the limit of [30% (thirty per cent)] of the Concessionaire’s 
paid-up share capital; 

 
(h) to apply for corporate insolvency proceedings under the Insolvency and Bankruptcy 

Code, 2016;  
 
(i) for various other matters pertaining to the winding up of the Concessionaire; and 
 
(j) any other matter which is required by the Companies Act to be passed by a special 

resolution of the shareholders of the Concessionaire. 
 

 
5.5 Obligations relating to employment of foreign nationals 
 

The Concessionaire acknowledges, agrees and undertakes that employment of foreign 
personnel by the Concessionaire and/or its Contractors and their sub-contractors shall be in 
accordance with Applicable Laws and subject to grant of Applicable Permits, including 
employment or residential visas and work permits. The Concessionaire shall obtain such 
Applicable Permits at its own cost and expense. Notwithstanding anything to the contrary 
contained in this Agreement, refusal of or inability to obtain any such permit or approval by the 
Concessionaire or any of its Contractors or sub-contractors shall not constitute a Force Majeure 
Event, or allow any extension of time to the Concessionaire for performance of its obligations 
under this Agreement and shall not in any manner excuse the Concessionaire from the 
performance and discharge of its obligations and liabilities under this Agreement. 
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5.6 Obligations relating to employment of trained personnel 
 

The Concessionaire shall ensure that the personnel engaged by it or by its Contractors in the 
performance of its obligations under this Agreement are duly qualified and at all times properly 
trained with adequate and state-of-the-art training for their respective functions. 

 
5.7 Obligations relating to medical aid 
 

For providing aid and assistance in medical emergencies relating to the Resort and the Project 
Infrastructure, the Concessionaire shall set up and operate a medical aid post (the “Medical 
Aid Post”) equipped to render first aid and to assist in accessing Emergency medical aid from 
hospitals in vicinity. 

 
5.8 Obligations relating to aesthetic quality of the Resort 
 

The Concessionaire shall maintain a high standard in the appearance and aesthetic quality of 
the Resort and achieve integration of the Resort with the character of the surrounding landscape 
through both appropriate design and sensitive management of all visible elements. The 
Concessionaire shall engage professional architects of repute for ensuring that the design of the 
Resort meets the aforesaid aesthetic standards. 
 

5.9 Sole purpose of the Concessionaire 
 

The Concessionaire shall not, except with the prior written consent of the Authority, be or 
become directly or indirectly engaged, concerned or interested in any business other than the 
business incidental or consequential to the provisions of this Agreement or any similar business 
related to eco-tourism resort and hospitality services. 

 
5.10 Branding of Resort 
 

The Concessionaire may, in its discretion, name or brand the Resort or any part thereof in 
accordance with the Applicable Laws and Applicable Permits. 

 
5.11 Facilities for physically challenged and elderly persons 
 

The Concessionaire shall, in conformity with the guidelines issued from time to time by the 
Ministry of Social Justice and Empowerment, GOI or a substitute thereof and any policy issued 
by the concerned State Government, procure a barrier free environment for the physically or 
visually challenged and for elderly persons using the Resort.  

 
5.12 EHS Standards and L&FS Standards 
 
5.12.1 The Concessionaire shall at all times and throughout the Concession Period (designing, 

development, construction, operation and maintenance) comply with Applicable Laws 
including the relevant Environmental, Health and Safety (the “EHS”) rules and regulations and 
life and fire safety Standards (the “L&FS Standards”). 
 

5.12.2 The Concessionaire shall prepare and comply with the performance standards, including an 
environmental and sustainability plan stating how the Concessionaire intends to manage and 
mitigate risks in relation to EHS. Such performance standards shall take into consideration the 
principles set out in: 
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(a) [National EHS regulations (http://www.moef.nic.in/ and others); 

 
(a) Real Estate (Regulation and Development) Act, 2016; 

 
(b) National Building Code of India published by BIS (http://www.bis.org.in/) and other 

statutory BIS standards applicable to projects of similar nature; and 
 
(c) L&FS Standards.]13 

 
5.13 Obligations relating to Taxes 
 

The Concessionaire shall pay, at all times during the subsistence of this Agreement, all Taxes, 
levies, duties, cesses and all other statutory charges payable in respect of the Resort and Project 
Infrastructure. Provided, however, that all payments made by the Concessionaire with respect 
to GST levied on or in respect of any services provided by the Concessionaire to the Authority 
for and in respect of the Resort and the Project Infrastructure shall be paid by the Authority 
upon receipt of particulars thereof.  
 

5.14 Obligations relating to Resort 
 

(a) [The Concessionaire shall at all times operate the Resort in accordance with the 
Applicable Laws, Applicable Permits, Good Industry Practice and the provisions of 
this Agreement. 
  

(b) The Concessionaire shall use the Licensed Premises only for the development, 
operation and maintenance of the Resort and Project Infrastructure and any use thereof 
in violation of Applicable Laws or this Agreement shall constitute a Concessionaire’s 
Event of Default.  

 
(c) The Concessionaire shall use the open area reserved for parking for free parking of 

vehicles of the Users and shall not use such area for any paid parking.  
 
(d) The Concessionaire shall complete the construction of the Resort to achieve Project 

COD in accordance with the provisions of Article 15.  
 
(e) The Concessionaire shall employ trained personnel for providing Hospitality Services.] 
 

5.15 Website of the Resort 
 

The Concessionaire shall also commission, operate and maintain a comprehensive website 
exclusively for the Resort (the “Resort Website”). The following information shall be provided 
on the website and updated on a real-time basis, among others: 

 
 (a) availability of the number of Keys in each category; 
 
(b) Hospitality Services available at the Resort; 
 
(c) tariff for the Keys of each category;  
 

                                                   
13 This list may be added to depending upon the specific laws of the state in which the Project is to be set up.  
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(e) availability of conference rooms and rooms for hosting events and the procedure to 
book them; 

 
(f) facility for providing feedback, registering complaints etc.; 
 
(g) address and contact information with email id and contact number; and 
 
(j) information for tourists and activities. 
 

5.16 Obligations relating to information 
 
5.16.1 Without prejudice to the provisions of Applicable Laws, Applicable Permits and this 

Agreement, upon receiving a notice from the Authority for any information that it may 
reasonably require or that it considers may be necessary to enable it to perform any of its 
functions, the Concessionaire shall provide such information to the Authority forthwith and in 
the manner and form required by the Authority.  

 
5.16.2 After receiving a notice from the Authority for reasoned comments on the accuracy and text of 

any information relating to the Concessionaire’s activities under or pursuant to this Agreement 
which the Authority proposes to publish, the Concessionaire shall provide such comments to 
the Authority in the manner and form required by the Authority. 

  
5.17 Obligations relating to employment of locals 
 

The Concessionaire shall ensure that the following percentages of total personnel employed by 
it during the Operation Period in the performance of its obligations under this Agreement are 
local residents of [_____________]14: 
 
[Unskilled: [●] 
Semi-skilled: [●] 
Skilled: [●]]15 
  

5.18 Obligations relating to other charges 
 

The Concessionaire shall make timely payments for all utility services in respect of the Project 
Site, including water, sewage, electricity, telecommunication, internet and cable charges etc. 

  

                                                   
14 The name of the UT/State where the Project is located to be inserted. 
15 To be inserted depending on the location of the Project and Applicable Laws. 
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Article 6  
   OBLIGATIONS OF THE AUTHORITY 
 
6.1 General Obligations of the Authority 
 

(a) The Authority shall, at its own cost and expense, undertake, comply with and perform 
all its obligations set out in this Agreement. 

 
(b) Subject to and in accordance with the provisions of this Agreement and Applicable 

Laws, the Authority agrees to provide support to the Concessionaire and undertakes to 
observe, comply with and perform the following: 

 
(i) upon written request from the Concessionaire, and subject to the 

Concessionaire complying with Applicable Laws, provide reasonable support 
and assistance to the Concessionaire in procuring Applicable Permits required 
from any Government Instrumentality for implementation and operation of the 
Project, subject to the Concessionaire submitting its applications complete in 
all respect in a timely manner. The Authority agrees and undertakes that it shall 
not unreasonably delay or withhold provision of any such reasonable support 
or assistance to the Concessionaire; 

 
(ii) upon written request from the Concessionaire, provide reasonable assistance 

to the Concessionaire in obtaining access to all necessary infrastructure 
facilities and utilities, including water and electricity at rates and on terms no 
less favourable to the Concessionaire than those generally available to 
commercial customers receiving substantially equivalent services; 

 
(iii) transfer the Project Site on leave and license basis free from Encumbrance to 

the Concessionaire and ensure that no barriers are erected or placed on or about 
the Project Site and/or Resort and Project Infrastructure by any Government 
Instrumentality or persons claiming through or under any Government 
Instrumentality, except for reasons of Safety Requirements, Emergency, 
national security, or law and order; 

 
(iv) not do or omit to do any act, deed or thing which may in any manner violate 

the provisions of this Agreement; 
 
(v) support, cooperate with and facilitate the Concessionaire in the implementation 

and operation of the Project in accordance with the provisions of this 
Agreement; 

 
(vi) upon written request from the Concessionaire, execute the Substitution 

Agreement; and  
 
(vii) upon written request from the Concessionaire and subject to the provisions of 

Article 5.5, provide reasonable assistance to the Concessionaire at the 
Concessionaire’s cost and expense and any expatriate personnel of the 
Concessionaire or its Contractors to obtain applicable visas and work permits 
for the purposes of discharge by the Concessionaire or its Contractors their 
obligations under this Agreement and the Project Agreements. No such 
assistance or lack thereof by the Authority shall absolve the Concessionaire of 
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its obligations under this Agreement or amount to Force Majeure under this 
Agreement.  

 
Notwithstanding anything in this Article, the Authority shall not be required to provide 
any financial support or financial assistance to the Concessionaire.  
 

6.2 Obligations relating to refinancing 
 

Without prejudice to any rights or remedies of the Authority under this Agreement or otherwise, 
upon request made by the Concessionaire to this effect, the Authority shall, in conformity with 
any regulations or guidelines that may be notified by the Government Instrumentality, permit 
and enable the Concessionaire to secure refinancing, in whole or in part, of the Debt Due on 
such terms as may be agreed upon between the Concessionaire and the entity providing such 
refinancing. Provided, however, that the refinancing hereunder shall always be subject to the 
prior consent of the Authority, which consent shall not be unreasonably withheld. For 
avoidance of doubt, the tenure of debt refinanced hereunder may be determined mutually 
between the Senior Lenders and the Concessionaire, but the repayment thereof shall be 
completed by no later than [1 (one) year] prior to the expiry of the Concession Period.  
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Article 7  
  REPRESENTATIONS, WARRANTIES AND UNDERTAKINGS 
 
7.1 Representations, warranties and undertakings of the Concessionaire 
 

The Concessionaire represents, warrants and undertakes to the Authority that: 
 

(a) it is duly organised and validly existing under the laws of India, and hereby expressly 
and irrevocably waives any immunity in any jurisdiction in respect of this Agreement 
or matters arising thereunder including any obligation, liability or responsibility 
hereunder; 

 
(b) it has full power and authority to execute and perform its obligations under this 

Agreement and to carry out the transactions contemplated hereby; 
 
(c) it has taken all necessary corporate and other actions under Applicable Laws to 

authorise the execution and delivery of this Agreement and to validly exercise its rights 
and perform its obligations under this Agreement; 

 
(d) it has the financial standing and capacity to undertake the Project in accordance with 

the terms of this Agreement; 
 
(e) this Agreement constitutes its legal, valid and binding obligation, enforceable against 

it in accordance with the terms hereof, and its obligations under this Agreement shall 
be legally valid, binding and enforceable obligations against it in accordance with the 
terms hereof; 

 
(f) it is subject to the laws of India, and hereby expressly and irrevocably waives any 

immunity in any jurisdiction in respect of this Agreement or matters arising thereunder 
including any obligation, liability or responsibility hereunder; 

 
(g) the information furnished in the Bid and as updated on or before the Execution Date is 

true and accurate in all respects as on the Execution Date; 
 
(h) the execution, delivery and performance of this Agreement shall not conflict with, 

result in the breach of, constitute a default under, or accelerate performance required 
by any of the terms of its memorandum and articles of association or any Applicable 
Laws or any covenant, contract, agreement, arrangement, understanding, decree or 
order to which it is a party or by which it or any of its properties or assets is bound or 
affected; 

 
(i) there are no actions, suits, proceedings, or investigations pending or, to its knowledge, 

threatened against it at law or in equity before any court or before any other judicial, 
quasi-judicial, Government Instrumentality or other authority, the outcome of which 
may result in the breach of this Agreement or which individually or in the aggregate 
may result in any material impairment of its ability to perform any of its obligations 
under this Agreement; 

 
(j) it has no knowledge of any violation or default with respect to any order, writ, 

injunction or decree of any court or any legally binding order of any Government 
Instrumentality which may result in any Material Adverse Effect on its ability to 



Draft for discussion purposes only 
 

41 
 7 January 2019 

perform its obligations under this Agreement and no fact or circumstance exists which 
may give rise to such proceedings that would adversely affect the performance of its 
obligations under this Agreement; 

 
(k) it has complied with Applicable Laws in all material respects and has not been subject 

to any fines, penalties, injunctive relief or any other civil or criminal liabilities which 
in the aggregate have or may have a Material Adverse Effect on its ability to perform 
its obligations under this Agreement; 

 
(l) it shall at no time undertake or permit any Change in Ownership except in accordance 

with the provisions of Article 5.3; and that the [Selected Bidder or Consortium 
Members], together with {its or their} Associates, hold not less than [51% (fifty one 
per cent)] of its issued and paid up Equity as on the date  of this Agreement; and that 
no Member of the Consortium whose technical and financial capacity was evaluated 
for the purpose of pre-qualification and short-listing in response to the [Request for 
Qualification]16  shall, during [2 (two)] years commencing from Project COD, hold less 
than [26% (twenty six per cent)] of such Equity which shall also be no less than [5% 
(five per cent)] of the Total Project Cost;  

 
(m) the {Selected Bidder/Consortium Members} and {its/their} Associates have the 

financial standing and resources to fund the required Equity and to raise the debt 
necessary for undertaking and implementing the Project in accordance with this 
Agreement; 

 
(n) the {Selected Bidder/Consortium Members} is duly organised and validly existing 

under the laws of the jurisdiction of its incorporation, and has requested the Authority 
to enter into this Agreement with the Concessionaire pursuant to the Letter of Award, 
and has agreed to and unconditionally accepted the terms and conditions set forth in 
this Agreement; 

 
(o) all its rights and interests in the Project shall pass to and vest in the Authority on the 

Transfer Date free and clear of all liens, claims and Encumbrances, without any further 
act or deed on its part or that of the Authority, and that none of the Project Assets shall 
be acquired by it, subject to any agreement under which a security interest or other lien 
or Encumbrance is retained by any Person, save and except as expressly provided in 
this Agreement; 

 
(p) no representation or warranty given by it contained herein or in any other document 

furnished by it to the Authority, including the Bid or to any Government 
Instrumentality in relation to Applicable Permits contains or shall contain any untrue 
or misleading statement of material fact or omits or shall omit to state a material fact 
necessary to make such representation or warranty not misleading; 

 
(q) no sums, in cash or kind, have been paid or shall be paid, by it or on its behalf, to any 

person by way of fees, commission or otherwise for securing the Concession or 
entering into this Agreement or for influencing or attempting to influence any officer 
or employee of the Authority in connection therewith; 

 

                                                   
16 In case of single-stage bidding, to be replaced with Request for Proposal.  
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(r) all information provided by the Selected Bidder in response to the Request for Proposal 
or otherwise, is to the best of its knowledge and belief, true and accurate in all material 
respects; 

 
(s) agree that the execution, delivery and performance by it of this Agreement and all other 

agreements, contracts, documents and writings relating to this Agreement constitute 
private and commercial acts and not public or government acts; 

 
(t) consents generally in respect of the enforcement of any judgment against it in any 

proceedings in any jurisdiction to the giving of any relief or the issue of any process in 
connection with such proceedings; and 

 
(u) further representations as may be added depending on the specific circumstances of the 

Concessionaire. 
 
7.2 Representations, warranties and covenants of the Authority 
 

The Authority represents, warrants and covenants to the Concessionaire that: 
 

(a) it has full power and authority to execute, deliver and perform its obligations under this 
Agreement and to carry out the transactions contemplated herein and that it has taken 
all actions necessary to execute this Agreement, exercise its rights and perform its 
obligations, under this Agreement; 

 
(b) it has taken all necessary actions under Applicable Laws to authorise the execution, 

delivery and performance of this Agreement; 
 
(c) [it has the financial standing and capacity to perform its obligations under this 

Agreement;] 
 
(d) this Agreement constitutes a legal, valid and binding obligation enforceable against it 

in accordance with the terms hereof; 
 
(e) it has no knowledge of any violation or default with respect to any order, writ, 

injunction or any decree of any court or any legally binding order of any Government 
Instrumentality which may result in any Material Adverse Effect on the Authority's 
ability to perform its obligations under this Agreement; and 

 
(f) it has good, legal and valid right and title to the Project Site and has the power and 

authority to handover the Project Site to the Concessionaire for the development of the 
Project in accordance with the provisions of this Agreement. 

 
 
7.3 Disclosure 
 

(a) In the event that any occurrence or circumstance comes to the attention of either Party 
that renders any of its aforesaid representations or warranties untrue or incorrect, such 
Party shall immediately notify the other Party of it. Such notification shall not have the 
effect of remedying any breach of the representation or warranty that has been found 
to be untrue or incorrect nor shall it adversely affect or waive any right, remedy or 
obligation of a Party under this Agreement. 
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(b) Neither the Authority nor any of its agents or employees shall be liable to the 

Concessionaire in contract, tort, including negligence or breach of statutory duty, 
statute or otherwise as a result of: 

 
(i) any inaccuracy, omission, unfitness for any purpose of inadequacy of any kind 

whatsoever in the data disclosed by the Authority to the Concessionaire in 
relation to the Project; and/or 

 
(ii) any failure to make available to the Concessionaire any materials, documents, 

drawings, plans or other information relating to the Project. 
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Article 8  
               DISCLAIMER 

 
(a) The Concessionaire acknowledges that prior to the execution of this Agreement, the 

Concessionaire has, after a complete and careful examination, made an independent 
evaluation of the Request for Proposals, Scope of the Project, Specifications and 
Standards, Project Site, existing structures, local conditions, physical qualities of 
ground, subsoil and geology, availability of Users and all information provided by the 
Authority or obtained procured or gathered otherwise, and has determined to its 
satisfaction the accuracy or otherwise thereof and the nature and extent of difficulties, 
risks and hazards as are likely to arise or may be faced by it in the course of performance 
of its obligations hereunder. The Authority makes no representation whatsoever, 
express, implicit or otherwise, regarding the accuracy, adequacy, correctness, 
reliability or completeness of any assessment, assumption, statement or information 
provided by it and the Concessionaire confirms that it shall have no claim whatsoever 
against the Authority in this regard. 

 
 (b) The Concessionaire acknowledges and hereby accepts the risk of inadequacy, mistake 

or error in or relating to any of the matters set forth in Article 8(a) above and hereby 
acknowledges and agrees that the Authority shall not be liable for the same in any 
manner whatsoever to the Concessionaire, Associates or any person claiming through 
or under any of them. 

 
(c) The Parties agree that any mistake or error in or relating to any of the matters set forth 

in Article 8(a) above shall not vitiate this Agreement or render it voidable. 
 
(d) In the event that either Party becomes aware of any mistake or error relating to any of 

the matters set forth in Article 8(a) above, that Party shall immediately notify the other 
Party, specifying the mistake or error; provided, however, that a failure on part of the 
Authority to give any notice pursuant to this Article 8(d) shall not prejudice the 
disclaimer of the Authority contained in Article 8(a) and shall not in any manner shift 
to the Authority any risks assumed by the Concessionaire pursuant to this Agreement. 

 
(e) Except as otherwise provided in this Agreement, all risks relating to the Project shall 

be borne by the Concessionaire and the Authority shall not be liable in any manner for 
such risks or the consequences thereof. 

 
  



Draft for discussion purposes only 
 

45 
 7 January 2019 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Draft for discussion purposes only 
 

46 
 7 January 2019 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Part III 
DEVELOPMENT AND OPERATION 
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Article 9  
    PERFORMANCE SECURITY 
 
9.1 Performance Security 
 

(a) The Concessionaire shall, for the performance of its obligations hereunder during the 
Construction Period, provide to the Authority within [30 (thirty)] days from the 
Execution Date, an irrevocable and unconditional guarantee from a Bank for a sum 
equivalent to Rs. [●] (Rupees [●])17 substantially in the format set forth in Schedule F 
(the “Performance Security”). The Concessionaire shall maintain and keep in force 
the Performance Security for the entire duration of the Performance Security Period in 
accordance with this Article 9. Until such time the Performance Security is provided 
by the Concessionaire pursuant hereto and the same comes into effect, the Bid Security 
shall remain in force and effect, and upon such provision of the Performance Security 
pursuant hereto, the Authority shall release the Bid Security to the Concessionaire. 

 
(b) Notwithstanding anything to the contrary contained in this Agreement, in the event that 

the Performance Security is not provided by the Concessionaire within the above 
specified period, the Authority shall have the right to encash the Bid Security and 
appropriate the proceeds thereof as Damages, and thereupon all rights, privileges, 
claims and entitlements of the Concessionaire under or arising out of this Agreement 
shall be deemed to have been waived by, and to have ceased with the concurrence of 
the Concessionaire, and this Agreement shall be deemed to have been terminated by 
mutual agreement of the Parties. 

 
9.2 Appropriation of Performance Security 
 

Upon occurrence of a Concessionaire Default or failure to meet any Condition Precedent or 
failure to make any payment which becomes due and payable to the Authority under and in 
accordance with this Agreement, the Authority shall, without prejudice to its other rights and 
remedies hereunder or in law, be entitled to encash and appropriate the amounts due and 
payable as liquidated damages from the Performance Security as Damages for such 
Concessionaire Default or failure to meet any Condition Precedent or failure to pay such 
amounts which are due and payable by the Concessionaire to the Authority under and in 
accordance with the provisions of this Agreement. Upon such encashment and appropriation of 
the Performance Security, the Concessionaire shall, within [15 (fifteen)] days thereof, 
replenish, in case of partial appropriation, the Performance Security to its original level, and in 
case of appropriation of the entire Performance Security provide a fresh Performance Security, 
as the case may be, failing which the Authority shall be entitled to terminate this Agreement in 
accordance with Article 32. Upon such replenishment or furnishing of a fresh Performance 
Security, as the case may be, the Concessionaire shall be entitled to an additional Cure Period 
of [120 (one hundred and twenty)] days for remedying the Concessionaire Default or for 
satisfying any Condition Precedent, and in the event of the Concessionaire not curing its default 
or meeting such Condition Precedent within such Cure Period, the Authority shall be entitled 
to encash and appropriate such Performance Security as Damages, and to terminate this 
Agreement in in accordance with Article 32.  

 
 
9.3 Release of Performance Security 
 
                                                   
17 Calculated at 5% (five per cent) of the amount specified in the definition of Total Project Cost.  
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The Performance Security shall remain in force and effect for a period of [6 (six) months] from 
the Project COD (the “Performance Security Period”); provided, however, that the 
Performance Security shall not be released if the Concessionaire is in breach of this Agreement. 
Upon request made by the Concessionaire for release of the Performance Security along with 
the particulars which establish satisfaction of the requirements specified in this Article 9.3 and 
subject to the creation of Deemed Performance Security in accordance with Article 9.4, the 
Authority shall release the Performance Security forthwith.  
 
[The Performance Security shall remain in force and effect for a period of [6 (six) months] from 
COD of Phase II (the “Performance Security Period”), provided, however, that the 
Performance Security shall not be released if the Concessionaire is in breach of this Agreement. 
Upon request made by the Concessionaire for release of the Performance Security along with 
the particulars which establish satisfaction of the requirements specified in this Article 9.3 and 
subject to the creation of Deemed Performance Security in accordance with Article 9.4, the 
Authority shall release the Performance Security forthwith.]18 

 
9.4 Deemed Performance Security 
 

The Parties expressly agree that at least [15 (fifteen)] days prior to release of the Performance 
Security in accordance with the provisions of Article 9.3, a substitute Performance Security for 
the same amount shall be deemed to be created under this Article 9.4, as if it is a Performance 
Security under Article 9.1 for and in respect of the entire remaining Concession Period (the 
“Deemed Performance Security”). The Deemed Performance Security shall be unconditional 
and irrevocable, and shall, notwithstanding anything to the contrary contained in Article 26, 
constitute the first and exclusive charge on an equivalent balance in the Escrow Account and 
the payments accrued or payments due and payable subsequently, as the case may be, to the 
Concessionaire under this Agreement and over which the Authority shall have the first and 
exclusive charge, including to the exclusion of the Senior Lenders, and shall be entitled to 
appropriate any amount therefrom as if it is an appropriation from the Deemed Performance 
Security under Article 9.5. For avoidance of doubt, the Parties agree that no amounts shall be 
earmarked, frozen or withheld in the Escrow Account for securing payment of any potential 
Damages that may fall due at a subsequent date, and only the amounts which shall have become 
due and payable by the Concessionaire to the Authority under and in accordance with the 
provisions of this Agreement shall be liable to appropriation hereunder. 

 
9.5 Appropriation of Deemed Performance Security  
 

Upon any amounts becoming due and payable by the Concessionaire to the Authority under 
and in accordance with the terms of this Agreement, the Authority shall, without prejudice to 
its other rights and remedies hereunder or in law, be entitled to appropriate the amounts due 
and payable. For avoidance of doubt, the Parties expressly agree that upon the Deemed 
Performance Security being appropriated, in whole or in part, it shall be deemed to be 
replenished to the extent of such appropriation.  

 
 
 
9.6 References to Performance Security  
 

References to the Performance Security occurring in this Agreement for and in respect of any 
period prior to the delivery of the Performance Security by the Concessionaire to the Authority, 

                                                   
18 To be used in case the Project is being developed in Phases. 
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or in respect of any period subsequent to the expiry or release thereof, as the case may be, shall 
be construed solely for the purposes of calculating the amount of Damages payable by the 
Concessionaire and/or any amounts due and payable by the Concessionaire to the Authority 
under and in accordance with the provisions of this Agreement, and the amount so determined 
shall be appropriated from the Bid Security or Deemed Performance Security, as the case may 
be.  
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Article 10  
            RIGHT OF WAY 
 
10.1 The Project Site  
 

The site of the Resort and the Project Infrastructure shall comprise the land as described in 
Schedule A, and in respect of which the Right of Way shall be provided and granted by the 
Authority to the Concessionaire on a leave and licensee basis under and in accordance with this 
Agreement (the “Project Site”). 
 

10.2 License, Access to the Project Site  
 
10.2.1 The Authority hereby grants to the Concessionaire access to the Project Site for carrying out 

surveys, investigations and soil tests of the Project Site that the Concessionaire may deem 
necessary prior to the Appointed Date, it being expressly agreed and understood that the 
Authority shall have no liability whatsoever in respect of the survey, investigations and tests 
carried out or work undertaken by the Concessionaire on or about the Project Site pursuant 
hereto in the event of Termination or otherwise. 
  

 10.2.2 In consideration of the Concession Fee, this Agreement and the covenants and warranties on 
the part of the Concessionaire herein contained, the Authority, in accordance with the terms 
and conditions set forth herein, hereby grants to the Concessionaire, commencing from the 
Appointed Date, leave and license rights in respect of all the land comprising the Project Site 
which is described in Schedule A. The Project Site shall be handed-over to the Concessionaire 
and provided on an 'as is where is' basis, free of any Encumbrances, to develop, operate and 
maintain the Project, together with all and singular rights, liberties, privileges, easements and 
appurtenances whatsoever to the Project Site, hereditaments or premises or any part thereof 
belonging to or in any way appurtenant thereto or enjoyed therewith, for the duration of the 
Concession Period and, for the purposes permitted under this Agreement, and for no other 
purpose whatsoever. 
 

10.2.3 The license, access, Right of Way and all other rights to the Project Site granted under this 
Agreement by the Authority to the Concessionaire shall always be subject to existing rights of 
way. 
 

10.2.4 It is expressly agreed that the Concessionaire's rights to the Project Site shall terminate 
automatically and forthwith, without the need for any action to be taken by the Authority, upon 
the Termination of this Agreement for any reason whatsoever. For avoidance of doubt, the 
Parties expressly agree that notwithstanding any temporary or permanent structures erected on 
the Project Site by the Concessionaire or its Contractors, the rights of the Concessionaire in 
respect of the Project Site shall automatically terminate, without any further act of the Parties, 
upon Termination of this Agreement. 

 
10.2.5 The Concessionaire hereby irrevocably appoints the Authority (or its nominee) to be its true 

and lawful attorney, to execute and sign in the name of the Concessionaire a transfer or 
surrender of the rights granted hereunder at any time after the Concession Period has expired 
or has been Terminated in terms hereof, whichever is earlier, a sufficient proof of which shall 
be the declaration of any duly authorised officer of the Authority, and the Concessionaire 
consents to it being registered for this purpose. 



Draft for discussion purposes only 
 

52 
 7 January 2019 

It is expressly agreed that trees on the Project Site are the property of the Authority except that 
the Concessionaire shall be entitled to exercise usufructuary rights thereon during the 
Concession Period. 
 

10.3 Procurement of the Project Site 
 
10.3.1 Pursuant to the notice specified in Article 4.1.2, the Authority Representative and the 

Concessionaire shall, on a mutually agreed date and time but in any event no later than [10 
(ten)] days prior to the Appointed Date, inspect the Project Site and prepare a memorandum 
containing an inventory of the Project Site including the vacant land, buildings, structures, road 
works, trees and any other immovable property on or attached to the Project Site, free from any 
Encumbrance. Such memorandum shall have appended thereto an appendix (the “Appendix”) 
specifying in reasonable detail those parts of the Project Site to which vacant access and Right 
of Way has not been granted to the Concessionaire. Signing of the memorandum, in 2 (two) 
counterparts (each of which shall constitute an original), by the authorised representatives of 
the Parties shall, subject to the provisions of Article 10.2.1, be deemed to constitute a valid 
Right of Way to the Concessionaire for free and unrestricted use and development of the Project 
Site which is vacant and free from any Encumbrance during the Concession Period under and 
in accordance with the provisions of this Agreement and for no other purpose whatsoever. For 
avoidance of doubt, it is agreed that rights, including the Right of Way with respect to the parts 
of the Project Site as set forth in the Appendix shall be deemed to have been granted to the 
Concessionaire upon vacant access thereto being provided by the Authority to the 
Concessionaire. 

 
10.3.2 In case of any dispute between the Concessionaire and the Authority in relation to the survey 

of the Project Site and the Appendix, the decision of the Authority shall prevail and shall be 
binding on the Concessionaire.  

 
10.3.3 Without prejudice to the provisions of Article 10.3.1, the Parties hereto agree that on or prior 

to the Appointed Date, the Authority shall have granted [vacant access and Right of Way such 
that the Appendix shall not include more than [10% (ten per cent)] of the total area of the Project 
Site required and necessary for the Resort and Project Infrastructure]. For avoidance of doubt, 
the Authority acknowledges and agrees that the Appendix shall not include any land which may 
prevent the development of the Resort and Project Infrastructure.  

 
10.3.4 On and after signing the memorandum referred to in Article 10.3.1, and until the Transfer Date, 

the Concessionaire shall maintain a round-the-clock vigil over the Project Site and shall ensure 
and procure that no encroachment thereon takes place, and in the event of any encroachment or 
occupation on any part thereof, the Concessionaire shall report such encroachment or 
occupation forthwith to the Authority and undertake its removal at its own cost and expense. 

 
10.3.5 Upon receiving Right of Way to and in respect of any land included in the Appendix, the 

Concessionaire shall complete the Development Works in accordance with the Project 
Completion Schedule set forth in Schedule G. 

 
10.3.6 The Authority shall procure any additional land that may be required for the Project or for work 

specified in Change of Scope Order issued under Article 16, in accordance with the provisions 
of this Agreement, and upon procurement thereof, such land shall form part of the Project Site; 
provided that no land to be acquired by the Authority hereunder shall be deemed to be included 
in the Appendix referred to in this Article 10.3 and dealt with accordingly. For avoidance of 
doubt, the Parties agree that any land required for the Project, in addition to the land included 
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in Schedule A, shall be acquired at the sole discretion of the Authority and the Concessionaire 
shall have no right to claim in the event the Authority declines any such acquisition in whole 
or in part.  

 
10.4 Project Site to be free from Encumbrances 
 

The Project Site shall be made available by the Authority to the Concessionaire pursuant hereto 
free from all Encumbrances and occupations and without the Concessionaire being required to 
make any payment to the Authority on account of any costs, compensation, expenses and 
charges for the acquisition and use of such Project Site for the duration of the Concession 
Period, except insofar as otherwise expressly provided in this Agreement. For avoidance of 
doubt, it is agreed that existing rights of way, easements, privileges, liberties and appurtenances 
to the Project Site shall not be deemed to be Encumbrances. It is further agreed that the 
Concessionaire accepts and undertakes to bear any and all risks arising out of the inadequacy 
or physical condition of the Project Site. 

 
10.5 Protection of Project Site from encroachments 
 

During the Concession Period, the Concessionaire shall protect the Project Site from any and 
all occupations, encroachments or Encumbrances, and shall not place or create nor permit any 
Contractor or other person claiming through or under the Concessionaire to place or create any 
Encumbrance or security interest over all or any part of the Project Site or the Project Assets, 
or on any rights of the Concessionaire therein or under this Agreement, save and except as 
otherwise expressly set forth in this Agreement. 

 
10.6 Special or temporary Right of Way 
 

The Concessionaire shall bear all costs and charges for any special or temporary Right of Way 
required by it in connection with access to the Project Site. The Concessionaire shall obtain at 
its own cost such facilities on or outside the Project Site as may be required by it for the 
purposes of the Resort and the Project Infrastructure and the performance of its obligations 
under this Agreement. 

 
10.7 Access to the Authority, Independent Expert 
 

The Right of Way and right to the Project Site granted to the Concessionaire hereunder shall 
always be subject to the right of access of the Authority, its representatives or authorised 
personnel, the Independent Expert and their employees and agents for inspection, viewing and 
exercise of their rights and performance of their obligations under this Agreement. 
 

10.8 Geological and archaeological finds 
 

It is expressly agreed that geological or archaeological rights do not form part of the rights 
granted to the Concessionaire under this Agreement and the Concessionaire hereby 
acknowledges that it shall not have any right or interest in the underlying fossils, antiquities, 
structures or other remnants or things either of particular geological or archaeological interest 
and that such right, interest and property on or under the Project Site shall vest in and belong 
to the Authority or the concerned Government Instrumentality. The Concessionaire shall take 
all reasonable precautions to prevent its workmen or any other person from removing or 
damaging such interest or property and shall inform the Authority forthwith of the discovery 
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thereof and comply with such instructions as the concerned Government Instrumentality may 
reasonably give for the removal of such property. For avoidance of doubt, it is agreed that: 
  
(a)  any reasonable expense incurred by the Concessionaire hereunder shall be reimbursed 

by the Authority; and 
 
(b)  if required, the Authority shall, at its sole discretion, grant reasonable extension of the 

Project Completion Schedule for any delay caused as a direct consequence of any 
discovery.  

 
10.9 Development of Project Site 
 

The Concessionaire may landscape and develop the Project Site and regulate the use thereof in 
accordance with the Good Industry Practice and in conformity with the provisions of this 
Agreement. 

 
10.10    Permitted Use 
 
 The Concessionaire shall use or cause to be used any or all part of the Project Site for operating, 

managing and maintaining the Resort and Project Infrastructure as approved for the applicable 
category of hotels by the [Department of Tourism, ____________]19 and in accordance with 
Applicable Laws and Applicable Permits. Any use of the Project Site in violation thereof shall 
constitute a Concessionaire Default under this Agreement.  

  

                                                   
19 Name of the appropriate Union Territory/State Government where the Project is located to be inserted 
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Article 11  
   UTILITIES AND ASSOCIATED ROADS 
 
11.1 Existing utilities and roads 
 

Notwithstanding anything to the contrary contained herein, the Concessionaire shall ensure that 
the Government Instrumentalities owning the existing roads, Right of Way or utilities, on, under 
or above the Project Site are enabled by it to keep such utilities in continuous satisfactory use, 
if necessary, by providing suitable temporary or permanent diversions with the authority of the 
relevant Government Instrumentality. Further, the Authority shall, upon written request from 
the Concessionaire, initiate and undertake at the Concessionaire's cost, legal proceedings for 
acquisition of any Right of Way necessary for such diversion. 

 
11.2 Shifting of obstructing utilities 
 

The Concessionaire shall, subject to Applicable Laws, provisions of Applicable Permits and 
with the assistance of the Authority, undertake shifting of any utility, including electric lines, 
water pipes and telephone cables, to an appropriate location or alignment within or outside the 
Project Site, if and only if such utility causes or shall cause a Material Adverse Effect on the 
construction, operation or maintenance of the Resort and/or the Project Infrastructure. The cost 
of such shifting shall be borne by the Concessionaire, and in the event of any delay in shifting 
thereof, the Concessionaire shall be excused for failure to perform any of its obligations 
hereunder if such failure is a direct consequence of delay on the part of the entity owning such 
electric lines, water pipes or telephone cables, as the case may be. 
 

11.3 Felling of Trees 
 

The Authority shall assist the Concessionaire in procuring the Applicable Permits for felling of 
trees to be identified by the Concessionaire for this purpose if and only if such trees cause a 
Material Adverse Effect on the construction, operation or maintenance of the Resort and the 
Project Infrastructure. In the event of any delay in felling thereof for reasons beyond the control 
of the Concessionaire, it shall in the sole discretion of the Authority, be excused for failure to 
perform any of its obligations hereunder if such failure is a direct consequence of delay in the 
felling of trees. For avoidance of doubt, the costs and expense in respect of felling of trees shall 
be borne by the Concessionaire and any revenues thereof shall be paid to the Authority.    
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Article 12  
  DEVELOPMENT OF RESORT AND PROJECT INFRASTRUCTURE 
 
12.1 Obligations relating to Development Works  
 
12.1.1 Prior to the commencement of Development Works, the Concessionaire shall, along with the 

Drawings: 
 

(a) submit to the Authority and the Independent Expert its detailed design, construction 
methodology, quality assurance procedures, and the procurement, engineering and 
construction time schedule for completion of the Project in accordance with the Project 
Completion Schedule as set forth in Schedule G;  

 
(b) appoint its representative duly authorised to deal with the Authority in respect of all 

matters under or arising out of or relating to this Agreement; and  
 
(c) undertake, do and perform all such acts, deeds and things as may be necessary or 

required before commencement of construction under and in accordance with this 
Agreement, Applicable Laws and Applicable Permits.  

 
12.1.2 The Concessionaire shall not cause any structural damage to the Project Site nor break or 

demolish any part of the Project Site, unless specifically, permitted by the Authority. Provided, 
however, that any modification of a room or hall, without any damage to structural column or 
roof, shall not be construed as a structural change hereunder and may be undertaken by the 
Concessionaire without approval of the Authority. Provided further that the Concessionaire 
shall by notice inform the Authority of any such modification before commencing the 
construction thereof.  
 

12.1.3 The Concessionaire acknowledges and agrees that any or all Development Works which are in 
any manner attached to the floors, walls or ceiling, including any linoleum or other floor 
coverings of similar character that may be cemented  or otherwise adhesively affixed to the 
floor, and any heating, ventilating or air-conditioning equipment, the removal of which may 
cause any damage to the Project Site, shall remain upon the Project Site, and shall be transferred 
to the Authority upon Termination, without any cost to the Authority; provided, however, that 
the Authority may, by written notice to the Concessionaire, require the removal of such 
alteration or addition, in which case the Concessionaire shall repair, at its own cost and expense, 
any and all damages to the Project Site resulting from such removal. For the avoidance of doubt, 
the Parties agree that the Concessionaire shall at all times be entitled to remove any fixtures 
and furniture installed by it on the Project Site.]20  

 
12.2 Drawings 
 

In respect of the Concessionaire's obligations relating to the Drawings of the Resort and Project 
Infrastructure, the following shall apply: 

 
(a) the Concessionaire shall prepare and submit, with reasonable promptness and in such 

sequence as is consistent with the Project Completion Schedule, the copies of all 
Drawings to the Independent Expert for review. Such Drawings shall be prepared for a 

                                                   
20 In the event the land is vacant, these Articles 12.1.2. and 12.1.3 shall be omitted. 
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Resort of not less than [220 (two hundred and twenty) Keys], taking into account the 
capacities envisaged under the Mandatory Development Obligation; 

 
(b) by submitting the Drawings for review to the Independent Expert, the Concessionaire 

shall be deemed to have represented that it has determined and verified that the design 
and engineering are in conformity with the Scope of the Project, the Specifications and 
Standards, Applicable Laws and Good Industry Practice; 

 
(c) within [15 (fifteen)] days of the receipt of the Drawings, the Independent Expert shall 

review the same and convey its observations to the Concessionaire with particular 
reference to their conformity or otherwise with the scope of Project and the 
Specifications and Standards. The Concessionaire shall not be obliged to await the 
observations of the Independent Expert on the Drawings submitted pursuant hereto 
beyond the specified period and may begin or continue Development Works at its own 
discretion and risk; 

 
(d) if the aforesaid observations of the Independent Expert indicate that the Drawings are 

not in conformity with the Scope of Project and the Specifications and Standards, such 
Drawings shall be revised by the Concessionaire and resubmitted to the Independent 
Expert for review within [7 (seven)] days. The Independent Expert shall give its 
observations, if any, within [7 (seven)] days of receipt of the revised Drawings; 

 
(e) no review or observation of the Independent Expert and/or its failure to review or 

convey its observations on any Drawings shall relieve the Concessionaire of its 
obligations and liabilities under this Agreement in any manner nor shall the 
Independent Expert or the Authority be liable for the same in any manner;  

 
(f) without prejudice to the foregoing provisions of this Article 12.2, the Concessionaire 

shall submit to the Authority for review and comments, its Drawings relating to the 
location and layout of the Resort, Project Infrastructure and general arrangement 
drawings thereof and the Authority shall have the right but not the obligation to 
undertake such review and provide its comments, if any, within [30 (thirty)] days of 
the receipt of such Drawings. The provisions of this Article 12.2 shall apply mutatis 
mutandis to the review and comments thereunder;  

 
(g) within [90 (ninety)] days of the [Project COD]21, the Concessionaire shall furnish to 

the Authority a complete set of as-built Drawings, in [2 (two)] hard copies and its 
editable digital format or in such other medium as may be acceptable to the Authority, 
reflecting the Resort and the Project Infrastructure, as actually designed, engineered 
and constructed, including an as-built survey illustrating the layout of the Resort and 
Project Infrastructure and setback lines, if any, of the buildings and structures forming 
part of the Project. It is clarified that the Concessionaire shall submit the Drawings in 
accordance with Schedule D. 

 
 
 
 
12.3 Construction and Development of Project 
 

                                                   
21 To be replaced with [COD of each Phase] in case the Project is being developed in Phases. 
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12.3.1 On or after the Appointed Date, the Concessionaire shall undertake development of the Project 
on the Project Site as specified in Schedule B, and in conformity with the Specifications and 
Standards set forth in Schedule C (the “Mandatory Development Obligations”). The 
Concessionaire shall undertake the Mandatory Development Obligations, where the 
Development Works shall commence from the Appointed Date and shall be completed in 
accordance with the Project Completion Schedule as set forth in Schedule G. 

 
 [The Concessionaire shall have the option to undertake the Mandatory Development 

Obligations in Phases, with the prior written consent of the Authority. The Development Works 
may be allowed to be undertaken in maximum 2 (two) Phases, where the Phase I shall have a 
minimum investment of [60% (sixty per cent)] of the Total Project Cost and construction of 
[100 (hundred) Keys]. In the event the Concessionaire exercises this option under this Article 
12.3, the provisions of Article 12.2, Article 12.4, Article 12.5, Article 13 and Article 14 shall 
apply to each Phase mutatis mutandis.]22  
 

12.3.2 The Concessionaire shall develop and construct the Project in accordance with the Project 
Completion Schedule set forth in Schedule G. In the event that the Concessionaire fails  to 
achieve any Project Milestone within [30 (thirty)] days from the date set forth for such Project 
Milestone in Schedule G, unless such failure has occurred due to Force Majeure or for reasons 
solely and directly attributable to the Authority, it shall pay Damages to the Authority in a sum 
calculated at the rate of [0.2% (zero point two per cent)] of the amount of Performance Security 
for delay of each day until such Project Milestone is achieved up to a maximum of [20% (twenty 
per cent)] of the amount of Performance Security; provided that if any or all Project Milestones 
or the Scheduled Completion Date are extended in accordance with the provisions of this 
Agreement, the dates set forth in Schedule G shall be deemed to be modified accordingly and 
the provisions of this Agreement shall apply as if Schedule G has been amended as above; 
provided further that in the event Project COD is achieved on or before the Scheduled 
Completion Date, the Damages paid under this Article 12.3.2 shall be refunded by the Authority 
to the Concessionaire, but without any interest thereon. For avoidance of doubt, it is agreed that 
recovery of Damages under this Article 12.3.2 shall be without prejudice to the rights of the 
Authority under this Agreement, or otherwise including the right of Termination thereof.  

 
12.3.3 In the event that the Development Works pertaining to the Mandatory Development Obligation 

is not completed within [180 (one hundred and eighty)] days from the Scheduled Completion 
Date, unless the delay is on account of reasons solely attributable to the Authority or due to 
Force Majeure, the Authority shall be entitled to Terminate this Agreement. Without prejudice 
to the Authority’s rights under this Agreement and/or any other right that it may have under 
Applicable Law or equity, the Authority may in its sole discretion choose not to Terminate this 
Agreement after the said period of [180 (one hundred and eighty)] days and allow for a weekly 
extension beyond such period of [180 (one hundred and eighty)] days; provided that the 
Concessionaire agrees and pays in advance, the Damages calculated in accordance with Article 
12.3.2 above, for each day of such extension. To the extent that the Authority has agreed to 
allow for an extension and the Concessionaire has paid the Damages in advance as stated above, 
the Authority shall not terminate this Agreement in accordance with the provisions of this 
Article 12.3.3. Notwithstanding the foregoing, the Parties agree that this Article shall not 
prejudice, in any manner whatsoever, the Authority's right of Termination under any other 
provision of this Agreement.  
 

12.4 Tests  
 
                                                   
22 The provision in square brackets shall be inserted if the Project is being developed in Phases.  
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12.4.1 No later than [30 (thirty)] days prior to the likely completion of the Development Works, the 
Concessionaire shall notify the Independent Expert of its intent to subject the Resort and Project 
Infrastructure to Tests. The date and time of each of the Tests shall be determined by the 
Independent Expert in consultation with the Concessionaire, and notified to the Authority who 
may designate its representative to witness the Tests. The Concessionaire shall provide such 
assistance as the Independent Expert may reasonably require for conducting the Tests. In the 
event of the Concessionaire and the Independent Expert failing to mutually agree on the dates 
for conducting the Tests, the Concessionaire shall fix the dates, but not less than [10 (ten)] days’ 
notice to the Independent Expert. 
 

12.4.2  All Tests shall be conducted in accordance with Schedule H at the cost and expense of the 
Concessionaire. The Independent Expert shall observe, monitor and review the results of the 
Tests to determine compliance of the Resort and Project Infrastructure with the Specifications 
and Standards and if it is reasonably anticipated or determined by the Independent Expert 
during the course of any Test that the performance of the Resort and/or Project Infrastructure 
or any part thereof does not meet the Specifications and Standards, it shall have the right to 
suspend or delay such Test and require the Concessionaire to remedy and rectify the defects or 
deficiencies. Upon completion of each Test, the Independent Expert shall provide to the 
Concessionaire and the Authority, copies of all Test data including detailed Test results. For 
avoidance of doubt, it is expressly agreed that the Independent Expert may require the 
Concessionaire to carry out or cause to be carried out additional Tests, in accordance with Good 
Industry Practice, for determining the compliance of the Resort and Project Infrastructure with 
the Specifications and Standards.  
 

12.5 Safety certification prior to Project COD  
 

The Concessionaire shall, not later than [15 (fifteen)] days prior to the likely [Project COD]23, 
notify the Authority and the Independent Expert of the compliance or Safety Requirements and 
invite them to observe any or all the Tests that may be specified by the Independent Expert in 
accordance with Applicable Laws, Applicable Permits and Good Industry Practice to determine 
that the Resort and Project Infrastructure is safe for entering into commercial service, and the 
costs of such Tests shall be shared equally between the Concessionaire and the Authority; 
provided that in case of failure in any Test requiring repetition thereof, the cost of such second 
or subsequent Test shall be borne entirely by the Concessionaire.    

 
12.6 Optional Development Obligation  

 
12.6.1 The Concessionaire shall have the right but not the obligation to construct and develop any 

unutilised land which forms part of the Project Site for building any facility, except increasing 
the number of Keys, for the benefit of the Users which by its nature may increment the 
Hospitality Services and may lead to the potential increase in the Revenue from the Project on 
or after the Project COD during the period up to [5 (five) years] prior to the expiry of the 
Concession Period (the “Optional Development Obligation”), provided, that it has given a 
prior written intimation to the Authority of its intent to undertake the Optional Development 
Obligation. In the event that the Concessionaire exercises its right to undertake the Optional 
Development Obligation, it shall do so at its own risk, cost and expense provided that such 
obligation does not affect the existing Resort and the Project Infrastructure. All the terms, 
conditions, rights and obligations of the Concessionaire in relation to construction and 
operation of the Mandatory Development Obligation including submission of Drawings in 
accordance with Article 12.2 shall apply mutatis mutandis for the construction, development 

                                                   
23 To be replaced with [COD of each Phase] in case the Project is being developed in Phases. 
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and operation of any facility as part of the Optional Development Obligation including, 
submission of periodic reports and other relevant documents to the Independent Expert under 
Article 13, Article 14, and Article 15. 
 

12.6.2 It is clarified that in the event that the Authority approves the construction and development of 
any Optional Development Obligation proposed to be developed by the Concessionaire in 
accordance with Article 12.6.1, the Authority shall be bound to perform all its obligations under 
this Agreement with respect to such Optional Development Obligation, including its obligations 
to pay Termination Payments to the Concessionaire in accordance with the provisions of this 
Agreement.  
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Article 13  
   MONITORING OF DEVELOPMENT WORKS 
 
13.1 Monthly progress reports 
 

During the Construction Period, the Concessionaire shall, within [7 (seven)] days after the close 
of each month, furnish to the Authority and the Independent Expert a monthly report on 
progress of the Development Works and shall promptly give such other relevant information as 
may be required by the Authority and/or Independent Expert. The provisions of this Article 13 
shall apply mutatis mutandis to the Development Works undertaken for the Mandatory 
Development Obligation and the Optional Development Obligation.   
 

13.2 Inspection 
 

During the construction of Development Works, the Independent Expert shall inspect the 
Resort and Project Infrastructure, at least [once a month] and make a report of such inspection 
(the “Inspection Report”) stating in reasonable detail the defects or deficiencies, if any, with 
particular reference to the Specifications and Standards. It shall send a copy of the Inspection 
Report to the Authority and the Concessionaire within [7 (seven)] days of such inspection and 
upon receipt thereof, the Concessionaire shall rectify and remedy the defects or deficiencies, if 
any, stated in the Inspection Report. Notwithstanding the foregoing, such inspection or 
submission of Inspection Report by the Independent Expert shall not relieve or absolve the 
Concessionaire of its obligations and liabilities hereunder in any manner whatsoever. 

 
13.3      Tests 
 
13.3.1 For determining that the Development Works conform to the Agreement and Specifications 

and Standards, the Independent Expert shall require the Concessionaire to carry out or cause to 
be carried out Tests, at such time and frequency and in such manner as may be specified by the 
Independent Expert from time to time in accordance with Good Industry Practice for quality 
assurance. The size of sample for such Tests shall, to the extent possible not exceed [10% (ten 
per cent)] of the quantity and/or number of Tests that the owner or builder of such works would 
normally undertake in accordance with Good Industry Practice. The Concessionaire shall, with 
due diligence, carry out or cause to be carried out all the Tests in accordance with the 
instructions of the Independent Expert and furnish the results thereof to the Independent Expert. 
One half of the costs incurred on such Tests, and to the extent certified by the Independent 
Expert as reasonable, shall be reimbursed by the Authority to the Concessionaire. Provided 
however, that the Independent Expert may, instead of carrying out the Tests specified 
hereunder, at its option decide to witness, or participate in, any of the Tests to be undertaken 
by the Concessionaire for its own quality assurance in accordance with Good Industry Practice, 
and in such an event, the Concessionaire shall cooperate with, and provide the necessary 
assistance to, the Independent Expert for discharging its functions hereunder. For avoidance of 
doubt, the costs to be incurred on any Test which is undertaken for determining the rectification 
of any defect or deficiency in construction shall be borne solely by the Concessionaire.    
 

13.3.2 In the event that results of any Tests conducted under this Article 13.3 establish any defects or 
deficiencies in the Development Works, the Concessionaire shall carry out remedial measures 
and furnish a report to the Independent Expert in this regard. The Independent Expert shall 
require the Concessionaire to carry out or cause to be carried out Tests to determine that such 
remedial measures have brought the Development Works into compliance with Specifications 
and Standards, and the procedure under Article13.3 shall be repeated until such Development 
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Works conform to the Specifications and Standards. For avoidance of doubt, it is agreed that 
the Tests pursuant to this Article 13.3 shall be undertaken in addition to and independent of the 
Tests carried out by the Concessionaire for its own quality assurance in accordance with 
Applicable Laws, Applicable Permits and Good Industry Practice. It is also agreed that a copy 
of the results of such Test shall be sent by the Concessionaire to the Independent Expert 
forthwith.     
 

13.4 Delays during construction 
 

Without prejudice to the provisions of Article 12.1, if the rate of progress of Development 
Works is such that the Minimum Development Obligation is not likely to be completed within 
the time period stipulated, the Concessionaire shall inform the Independent Expert and the 
Authority at fortnight intervals, in reasonable detail about the steps it proposes to take to 
expedite progress and the period within which it shall achieve the [Project COD]24. 

 
13.5 Video Recording 
 

The Concessionaire shall provide to the Authority for every calendar quarter, a video recording, 
which will be compiled into a [1 (one)] hour digital video covering the status of the progress of 
Development Works in that quarter. The first such video recording shall be provided to the 
Authority within [15 (fifteen)] days of the Appointed Date and thereafter, no later than [15 
(fifteen)] days after the close of each quarter. 

  

                                                   
24 To be replaced by [COD of the relevant Phase] in case the Project is being developed in Phases. 
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Article 14  
           COMPLETION CERTIFICATE 
 
14.1 Provisional Certificate 
 

If the Project is complete and the Concessionaire certifies in writing that the Tests are successful 
and all the facilities required for rendering Hospitality Services, can be safely and reliably 
placed in commercial operation, even though certain works or things forming part thereof which 
do not affect the use and safety of the Project, or any part of the Project, for their intended 
purpose, are outstanding and are to be completed (the “Punch List”), the Independent Expert 
may, at the request of the Concessionaire, issue a provisional completion certificate, specifying 
the details of the Punch List which the Concessionaire shall be required to complete before 
issuance of a Completion Certificate (the “Provisional Certificate”). Upon issuance of such 
Provisional Certificate the Concessionaire shall be entitled to demand and collect the Revenue 
for rendering such Hospitality Services in accordance with this Agreement.  
 

14.2 Completion Certificate 
 
14.2.1 List of all Punch List items appended to the Provisional Certificate, if any, shall be completed 

by the Concessionaire within [180 (one hundred and eighty)] days of the date of issue of such 
Provisional Certificate. When Concessionaire considers it has achieved completion of Punch 
List, it must request the Independent Expert for issuance of the Completion Certificate. 

 
14.2.2 Within [10 (ten)] days after receiving the request and upon being satisfied by the documents 

provided by the Concessionaire, the Independent Expert shall inspect the Project for Punch List 
items and either:  
 
(a) issue to the Concessionaire and the Authority a certificate substantially in the form set 

forth in Schedule I (the “Completion Certificate”), if the Punch List items as provided 
under the Provisional Certificate have been completed; or  

 
(b) issue a written notice to Concessionaire listing the Punch List items remaining to be 

completed along with the timelines to complete them. 
 

14.2.3 In the event the Concessionaire fails to complete the Punch List items within the timeline 
mentioned in this Article, then the Authority without prejudice to any of its rights under this 
Agreement including Termination thereof, may waive of completion of such Punch List items. 
Authority’s decision in this regard shall be at its discretion and shall be final and binding.  
  

14.3 Deemed Completion Certificate 
 

In the event that upon successful determination by the Independent Expert of the successful 
completion of all Tests in accordance with Article 12.4  above, the Independent Expert fails to 
issue the Completion Certificate to the Authority and the Concessionaire within the time 
specified in Article 14.2, at the end of such period, such Completion Certificate shall be deemed 
to have been issued to the Authority and the Concessionaire in accordance with the provisions 
of this Article 14.2 (the “Deemed Completion Certificate”).   
 
 

 14.4 Rescheduling of Tests 
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If the Independent Expert certifies to the Authority and the Concessionaire that it is unable to 
certify the completion of the facilities required for rendering Hospitality Services or issue the 
Completion Certificate, as the case may be, because of events or circumstances on account of 
which the Tests could not be held or had to be suspended, the Concessionaire at its own cost 
and expense, shall be entitled to re-schedule the Tests and hold the same as soon as reasonably 
practicable. The provisions of this Article 14.2 shall apply mutatis mutandis to such re-
scheduled Tests.  
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Article 15  
   ENTRY INTO COMMERCIAL SERVICE 
 
15.1 Commercial Operation Date 
 
15.1.1 The Mandatory Development Obligations shall be deemed to be complete when the Completion 

Certificate or the Deemed Completion Certificate, as the case may be, is issued under the 
provisions of Article 14, and accordingly the commercial operation date, shall be the date on 
which such Completion Certificate or the Deemed Completion Certificate, as the case may be, 
is issued (the “Project COD”). The Mandatory Development Obligations shall enter into 
commercial service on Project COD whereupon the Concessionaire shall be entitled to provide 
Hospitality Services and charge Revenue from the Users, subject to compliance with 
Applicable Laws, Applicable Permits, Good Industry Practice and provisions of this 
Agreement.  
 

15.1.2 [In the event the Project is being developed in Phases, then each Phase shall enter into 
commercial operations upon issuance of the Completion Certificate or the Deemed Completion 
Certificate, as the case may be, for that Phase and the Concessionaire shall be entitled to provide 
Hospitality Services and charge Revenue from the Users for such Phase, subject to compliance 
with Applicable Laws, Applicable Permits, Good Industry Practice and provisions of this 
Agreement.]25   

  

                                                   
25 To be inserted in the event the Project is being developed in Phases. 
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Article 16  
        CHANGE OF SCOPE 
  
16.1 Change of Scope 
 

(a) The Authority may, notwithstanding anything to the contrary contained in this 
Agreement, require the provision of additional works and services which are not 
included in the Scope of the Project as contemplated by this Agreement (the “Change 
of Scope”). Any such Change of Scope shall be made in accordance with the provisions 
of this Article 16 and the costs thereof shall be expended by the Concessionaire and 
reimbursed to it by the Authority in accordance with Article 16.3. 

 
(b) If the Concessionaire determines at any time that a Change of Scope is necessary for 

providing safer and improved Hospitality Services, it shall by notice in writing require 
the Authority to consider such Change of Scope. The Authority shall, within [15 
(fifteen)] days of receipt of such notice, either accept such Change of Scope with 
modifications, if any, and initiate proceedings therefore in accordance with this Article 
16 or inform the Concessionaire in writing of its reasons for not accepting such Change 
of Scope. 

 
(c) Any works or services which are provided under and in accordance with this Article 

16 shall form part of the Resort and Project Infrastructure and the provisions of this 
Agreement shall apply mutatis mutandis to such works or services. 

 
16.2 Procedure for Change of Scope 
 
16.2.1 In the event of the Authority determining that a Change of Scope is necessary, it shall issue to 

the Concessionaire a notice specifying in reasonable detail the works and services contemplated 
thereunder (the “Change of Scope Notice”). 

 
16.2.2 Upon receipt of a Change of Scope Notice, the Concessionaire shall, with due diligence, provide 

to the Authority such information as is necessary, together with preliminary Documents in 
support of: 

 
(a) the impact, if any, which the Change of Scope is likely to have on the Project 

Completion Schedule if the works or services are required to be carried out during the 
Construction Period;  

 
(b) the options for implementing the proposed Change of Scope and the effect, if any, each 

such option would have on the costs and time thereof, including a detailed breakdown 
by work classifications specifying the material and labour costs calculated in 
accordance with the schedule of rates applicable to the works assigned by the Authority 
to its contractors, any impact on the operations or the cost of operation of the Resort 
and Project Infrastructure, along with the proposed premium or discount on such rates; 
provided that the cost incurred by the Concessionaire in providing such information 
shall be reimbursed by the Authority to the extent such cost is certified by the 
Independent Expert as reasonable; and  

 
(c)  its likely impact on the Gross Revenue and profitability of the Project. 
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16.2.3 Upon receipt of information set forth in Article 16.2.2, if the Authority decides to proceed with 
the Change of Scope, it shall convey its preferred option to the Concessionaire, and the Parties 
shall, with assistance, thereupon of the Independent Expert, make good faith efforts to agree 
upon the time and costs for implementation thereof. Upon reaching an agreement, the Authority 
shall issue an order (the “Change of Scope Order”) requiring the Concessionaire to proceed 
with the performance thereof. In the event that the Parties are unable to agree, the Authority 
may, by issuing a Change of Scope Order, require the Concessionaire to proceed with the 
performance thereof pending resolution of the Dispute. 

 
16.2.4 The provisions of this Agreement, insofar as they relate to Development Works and Tests, shall 

apply mutatis mutandis to the works undertaken by the Concessionaire under this Article 16. 
 

16.3 Payment for Change of Scope 
 

Within [7 (seven)] days of issuing a Change of Scope Order, the Authority shall make an 
advance payment to the Concessionaire of a sum equal to [20% (twenty per cent)] of the cost 
of Change of Scope as agreed hereunder, and in the event of a Dispute, [20% (twenty per cent)] 
of the cost assessed by the Independent Expert. The Concessionaire shall, after commencement 
of work, present to the Authority bills for payment in respect of the works in progress or 
completed works, as the case may be, supported by such Documents as is reasonably sufficient 
for the Authority to determine the accuracy thereof. Within [30 (thirty)] days of receipt of such 
bills, the Authority shall disburse to the Concessionaire such amounts as are certified by the 
Independent Expert, as reasonable and after making a proportionate deduction for the advance 
payment made hereunder, and in the event of any Dispute, final adjustments thereto shall be 
made under and in accordance with the Dispute Resolution Procedure in Article 39. 

 
16.4 Restrictions on certain works 
 
16.4.1 Notwithstanding anything to the contrary contained in this Article 16, the Authority shall not 

require the Concessionaire to undertake any works or services if such works or services are 
likely to delay the [Project COD]26; provided that in the event that the Authority considers such 
works or services to be essential, it may issue a Change of Scope Order, subject to the condition 
that the works forming part of or affected by such order shall not be reckoned for the purposes 
of determining completion of the Project and issuing the Completion Certificate or Deemed 
Completion Certificate. 
 

16.4.2 Notwithstanding anything to the contrary contained in this Article 16, the Concessionaire shall 
be entitled to nullify any Change of Scope Order if it causes the cumulative costs relating to all 
the Change of Scope Orders to exceed [10% (ten per cent)] of the estimated market value of 
the buildings comprising the Resort and the Project Infrastructure in any continuous period of 
[3 (three)] years immediately preceding the date of such Change of Scope Order or if such 
cumulative costs exceed [25% (twenty five per cent)] of such market value at any time during 
the Concession Period. 
 
 
 
 

16.5 Financing by the Concessionaire 
 

                                                   
26 To be replaced by [COD of the relevant Phase] in case the Project is being developed in Phases. 
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Notwithstanding anything to the contrary contained in this Article 16, the Parties may, subject 
to this Article 16.5 agree on determining the Change of Scope which may be financed partly or 
entirely by the Concessionaire, if such arrangement enables the Concessionaire to provide the 
financing and undertake its recovery in accordance with the provisions of this Agreement. 

  



Draft for discussion purposes only 
 

69 
 7 January 2019 

Article 17 
OPERATION AND MAINTENANCE 

 
17.1 O&M obligations of the Concessionaire 
 
17.1.1 During the Operation Period, the Concessionaire shall operate and maintain the Resort and the 

Project Infrastructure in accordance with this Agreement either by itself, and/or through an 
O&M Contractor and if required, modify, repair or otherwise make improvements to the Resort 
and the Project Infrastructure to comply with the provisions of this Agreement, Applicable 
Laws and Applicable Permits, and conform to Specifications and Standards and Good Industry 
Practice. The obligations of the Concessionaire hereunder shall include: 
 
(a) ensuring safe, hygienic and efficient Hospitality Services and maintaining a high 

standard of cleanliness and hygiene in the Resort; 
 
(b) undertaking operation and maintenance of the Resort in an efficient, coordinated and 

economical manner, in compliance with the Specification and Standards;  
 

(c) undertaking operation and maintenance of the Project Infrastructure in accordance with 
the Specification and Standards, operation and maintenance manual provided by the 
OEMs and the terms of this Agreement to ensure that the Concessionaire is able to 
optimally use the Project Infrastructure during the Operation Period such that the 
Project is self-sustained; 
 

(d) carrying out periodic preventive maintenance of the Resort and Project Infrastructure; 
 

(e) undertaking routine maintenance including prompt repairs of all elements and 
components of the Resort and Project Infrastructure so as to ensure compliance with 
the Maintenance Requirements and the Specification and Standards; 
 

(f) undertaking major maintenance, replacement of components and parts, repairs to 
structures, and repairs and development of associated facilities, including the Project 
Infrastructure; 
 

(g) providing round the clock security at the Project Site and preventing with the assistance 
of the concerned law enforcement agencies, any encroachments on or authorised entry 
on the Project Site; 
 

(h) protection of environment and provision of equipment and materials therefor in 
accordance with the Applicable Laws, Applicable Permits, terms of this Agreement 
and Good Industry Practice; 
 

(i) operation and maintenance of all communication, control and administrative systems 
necessary for the efficient operation of the Resort and Project Infrastructure and for 
providing Hospitality Services in conformity with the Good Industry Practice;  
 

(j) maintaining a public relations unit to interface with and attend to suggestions from the 
Users, Government Instrumentality, media and other agencies;  
 

(k) complying with the Safety Requirements; and 
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(l) operation and maintenance of all Project Assets diligently and efficiently and in 
accordance with Applicable Laws, Applicable Permits, Good Industry Practice and 
provisions of this Agreement. 

 
17.1.2 The Concessionaire shall remove promptly from the Project Site all surplus construction 

machinery and materials, waste materials (including hazardous materials and waste water), 
rubbish and other debris (including, without limitation, accident debris) and keep the Resort 
and Project Infrastructure in a clean, tidy and orderly condition, and in conformity with 
Applicable Laws, Applicable Permits, Good Industry Practice and the provisions of this 
Agreement. 

 
17.1.3 The Concessionaire shall maintain, in conformity with Good Industry Practice and Applicable 

Laws and Applicable Permits, all stretches of approach roads, or other structures situated on 
the Project Site. 
 

17.1.4 If the Concessionaire fails to comply with any directions issued by the Authority or any 
Government Instrumentality acting under any Applicable Laws, as the case may be, and is liable 
to pay a penalty under the provisions of Applicable Laws, such penalty shall be borne solely by 
the Concessionaire, and shall not be claimed from the Authority. For avoidance of doubt, 
payment of any penalty under the provisions of Applicable Laws shall be in addition to and 
independent of the Damages payable under this Agreement. In the event the Authority is 
required to pay any penalty to the Government Instrumentality under any Applicable Laws then 
the Authority shall be entitled to be indemnified by the Concessionaire under Article 37.  

 
17.2 Maintenance Requirements 
 

The Concessionaire shall procure that at all times during the Operation Period, the Resort and 
the Project Infrastructure are maintained in accordance with the provisions of this Agreement, 
Applicable Laws, Applicable Permits and Good Industry Practice (the “Maintenance 
Requirements”), as more specifically set out in Schedule J. 

 
17.3 Safety, breakdowns and accidents 
 
17.3.1 The Concessionaire shall ensure safe conditions at the Project Site for the Users and Authority, 

and in the event of unsafe conditions, damage, breakdowns and accidents, it shall follow the 
relevant operating procedures in conformity with the provisions of this Agreement, Applicable 
Laws, Applicable Permits and Good Industry Practice. In the event of occurrence of any 
damage, breakdowns and/or accidents, the Concessionaire shall undertake removal of 
obstruction and debris without delay. 
 

17.3.2 Concessionaire's responsibility for rescue operations in the Resort and Project Infrastructure 
shall include safe evacuation of all Users, visitors and staff from the affected area as an initial 
response to any particular incident requiring evacuation and shall also include prompt and safe 
removal of dangerous spills, leakages, debris or any other obstruction, which may endanger or 
interrupt the Hospitality Services.  

 
 
17.4 [Authority’s right to take remedial measures 

 
In the event the Concessionaire does not maintain, repair and/or rectify any defects and 
deficiencies in the Resort and/or the Project Infrastructure or any part thereof in conformity 
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with the Maintenance Requirements and fails to commence remedial works within [15 (fifteen)] 
days of receipt of the O&M Inspection Report or notice in this behalf from the Authority or the 
Independent Expert, as the case may be, the Authority, without prejudice to its rights under this 
Agreement including Termination thereof, be entitled to undertake such remedial measures at 
the risk and cost of the Concessionaire, and to recover its cost from Concessionaire. In addition 
to recovery of the aforesaid cost, a sum equal to [20% (twenty per cent)] of such cost shall be 
paid by the Concessionaire to the Authority as Damages. For avoidance of doubt, the rights of 
the Authority under this Article 17.4 shall be without prejudice to its rights and remedies under 
Article 17.3.] 
 

17.5 Overriding powers of the Authority 
 
17.5.1 If in the opinion of the Authority, the Concessionaire is in material breach of its obligations 

under this Agreement and in particular, the Maintenance Requirements, and such breach is 
causing or is likely to cause material hardship or danger to any person or property, the Authority 
may, without prejudice to any of its rights under this Agreement including Termination thereof, 
by notice require the Concessionaire to take reasonable measures immediately for removing 
such hardship or danger as the case may be. 

 
17.5.2 In the event the Concessionaire, upon notice under Article 17.5.1, fails to rectify or remove any 

hardship or danger within a reasonable period, the Authority may take over the performance of 
any or all the obligations of the Concessionaire to the extent deemed necessary by it for 
removing such hardship or danger; provided that the exercise of such overriding powers by the 
Authority shall be of no greater scope and of no longer duration than is reasonably required in 
the circumstances which caused the exercise of such overriding power by the Authority; 
provided further that any costs and expenses incurred by the Authority in discharge of its 
obligations hereunder shall be deemed to be O&M Expenses, and the Authority shall be entitled 
to recover them from the Concessionaire in accordance with the provisions of Article 17 along 
with the Damages specified therein.  

 
17.6 Restoration of loss or damage to the Resort and Project Infrastructure 
 

Save and except as otherwise expressly provided in this Agreement, in the event that the Resort 
and/or Project Infrastructure or any part thereof suffers any loss or damage during the 
Concession Period from any cause whatsoever, the Concessionaire shall, at its cost and expense, 
rectify and remedy such loss or damage forthwith so that the Resort and Project Infrastructure 
conforms to the provisions of this Agreement. 
 

17.7 Modifications to the Resort and Project Infrastructure 
 

The Concessionaire shall not carry out any material modifications to the Resort and the Project 
Infrastructure, save and except where such modifications are necessary for the Resort and the 
Project infrastructure to operate in conformity with the Specifications and Standards, 
Maintenance Requirements, Good Industry Practice and Applicable Laws; provided that the 
Concessionaire shall notify the Independent Expert of the proposed modifications along with 
particulars thereof at least [15 (fifteen)] days before commencing work on such modifications 
and shall reasonably consider any suggestions which the Independent Expert may make within 
[15 (fifteen)] days of receiving Concessionaire’s proposal. For avoidance of doubt if the 
modification has a Material Adverse Effect on the safety thereof or the safety of Users and other 
persons, the same shall be subjected to tests and certification specified in Article 13.3. For 
avoidance of doubt all modifications hereunder shall comply with the safety requirements, 
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Specifications and Standards, Applicable Laws, Applicable Permits, terms of this Agreement 
and Good Industry Practice.  
 

17.8 Excuse from performance of obligations 
 

The Concessionaire shall not be considered in breach of its obligations under this Agreement if 
any part of the Resort is not available to Users, or the Project Infrastructure is not available for 
the use of the Resort on account of any of the following for the duration thereof: 

 
(a) a Force Majeure Event; 
 
(b) measures taken to ensure the safe use of the Resort and Project Infrastructure, except 

when unsafe conditions occurred because of failure of the Concessionaire to perform 
its obligations under this Agreement; or 

 
(c) compliance with a request from the Authority or the directions of any Government 

Instrumentality, the effect of which is to close all or any part of the Resort or Project 
Infrastructure.  

 
Provided, that any such event and particulars thereof shall be notified by the Concessionaire to 
the Authority and the Independent Expert without any delay.  
 
Notwithstanding the above, the Concessionaire shall keep all unaffected parts of the Resorts 
open to Users provided that Hospitality Services can be provided safely. 
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Article 18 
           SAFETY REQUIREMENTS 
 
18.1 Safety Requirements 
 

The Concessionaire shall comply with the provisions of this Agreement, Applicable Laws, 
Applicable Permits and Good Industry Practice for securing the safety of the Resort, Project 
Infrastructure, safety of the Users and other persons present in the premises. In particular, the 
Concessionaire shall develop, implement and administer a surveillance and safety programme 
for providing a safe environment on or about the Resort and the Project Infrastructure and shall 
comply with the safety requirement set forth in Schedule K (the “Safety Requirements”).  

 
18.2 Expenditure on Safety Requirements 
 

Unless otherwise expressly provided in this Agreement, all costs and expenses arising out of or 
relating to Safety Requirements shall be borne by the Concessionaire. 
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Article 19 
MONITORING OF OPERATION AND MAINTENANCE 

 
19.1 Annual Status Reports 
 

During Operation Period, the Concessionaire shall, no later than [7 (seven)] days after the close 
of every Accounting Year, furnish to the Authority and the Independent Expert an annual 
report, in a mutually agreed format, stating in reasonable detail the condition of the Resort and 
Project Infrastructure, including its compliance or otherwise with the Maintenance 
Requirements and the Safety Requirements, and shall promptly give such other relevant 
information as may be required by the Independent Expert. In particular, such report shall 
separately identify and state in reasonable detail the defects and deficiencies that require 
rectification. 
 

19.2 Inspection 
 

The Independent Expert shall inspect the Resort and the Project Infrastructure at least once a 
year. It shall make a report of such inspection (the “O&M Inspection Report”) stating in 
reasonable detail the defects or deficiencies, if any, with particular reference to the Maintenance 
Requirements and Safety Requirements and send a copy thereof to the Authority and the 
Concessionaire within [7 (seven)] days of such inspection. 

 
19.3 Tests                                                 
 

For determining that the Resort and the Project Infrastructure conforms to the Maintenance 
Requirements, the Independent Expert shall require the Concessionaire to carry out, or cause 
to be carried out, tests specified by it in accordance with Good Industry Practice. The 
Concessionaire shall,  with due diligence, carry out or cause to be carried out all such tests in 
accordance with the instructions of the Independent Expert and furnish the results of such tests 
forthwith to the Independent Expert. One half of the cost incurred on such tests, and to the 
extent certified by the Independent Expert as reasonable, shall be reimbursed by the Authority 
to the Concessionaire.  
 

19.4 Remedial measures 
 
19.4.1 The Concessionaire shall repair or rectify the defects or deficiencies, if any, set forth in the 

O&M Inspection Report or in the test results referred to in Article 19.3 and furnish a report in 
respect thereof to the Independent Expert and the Authority within [15 (fifteen)] days of 
receiving the O&M Inspection Report; provided that where the remedying of such defects or 
deficiencies is likely to take more than [15 (fifteen)] days, the Concessionaire shall submit 
progress reports of the repair works once every week until such works are completed in 
conformity with this Agreement. 

 
19.4.2 The Independent Expert shall require the Concessionaire to carry out or cause to be carried out 

tests, at its own cost, to determine that such remedial measures have brought the Resort and 
Project Infrastructure into compliance with the Maintenance Requirements and the procedure 
set forth in this Article 19.4.2 shall be repeated until the Resort and the Project Infrastructure 
conforms to the Maintenance Requirements. 
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Article 20 
SAFETY AND SECURITY  

 
20.1 Security obligations of the Concessionaire 
 
20.1.1 The Concessionaire shall provide and maintain perimeter fencing or other suitable protection 

around the Resort and the Project Infrastructure and shall be responsible for the security 
arrangements for the Resort in order to maintain safe and orderly conduct of its business and 
the security thereof.  

 
20.1.2 The Concessionaire shall install and operate a closed circuit television system to monitor the 

Resort and such other parts of the Resort as may be necessary and expedient for safe operations 
of the Resort in accordance with Good Industry Practice. 

 
20.1.3 The Concessionaire shall engage and depute trained personnel for maintaining the security and 

safety of Users inside the Project Site in accordance with Good Industry Practice.  
 
20.1.4 The Concessionaire shall not be entitled to any compensation for disruption of its operations or 

loss or damage resulting from the Authority’s actions or the actions of any organization 
authorised by the Authority other than those resulting from willful or grossly negligent acts and 
omissions of the Authority. The Authority agrees that it shall cause the relevant organization to 
take such actions as reasonably deemed necessary by them for the security of the Resort, 
without unduly disrupting the operations of the Resort or interfering with the exercise of rights 
or fulfilment of obligations by the Concessionaire under this Agreement. The Concessionaire 
agrees that it shall extend its full support and cooperation to the Authority and to the other 
organization authorised by the Government in discharge of their obligations for and in respect 
to the security of the Resort and the Project Infrastructure.  

 
20.1.5 The Concessionaire shall abide by and implement any instructions of the Authority and the 

Independent Expert for enhancing the security within and around the Resort and Project 
Infrastructure. The Concessionaire shall not be entitled to any compensation for disruption of 
its operations or loss or damage resulting from the implementation of any instruction of the 
Authority or the Independent Expert. 
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Article 21 
HOSPITALITY SERVICES 

 
 21.1 Quality of Hospitality Services 
 

(a) The Concessionaire shall procure that all Users in the Resort receive quality services 
in accordance with the provisions of this Agreement and Good Industry Practices.  

 
(b) The Concessionaire shall procure and ensure that all personnel engaged in the provision 

of Hospitality Services including life guards, are suitably qualified and receive 
sufficient training and instructions in accordance with Good Industry Practice and 
standards of their relevant professional body, if any, for execution of their duties, which 
shall at a minimum, be compliant with the performance standards set out at Schedule 
C. The Concessionaire shall regularly supervise and monitor the performance of the 
personnel to ensure that they comply with this Agreement, Applicable Laws and Good 
Industry Practice. 

 
(c) The Concessionaire shall address to any complaints received by the Users in a prompt 

and effective manner and take all reasonable efforts to accommodate the requests of 
the Users.  

 
21.2 Special Services 
 

The Concessionaire agrees and undertakes to develop special services as follows (Specialities): 
 
(a) [arranging pickups and drops to and from the Resort; 
(b) maintaining boats to be used by the Users to the extend allowed under the Applicable 

Laws; 
(c) maintaining laundry services; 
(d) maintaining a gymnasium for the Users with high end equipment as per Good Industry 

Practice;  
(e) maintaining a swimming pool for the Users; and  
(f) maintaining spa facility, saloon, retail stores and recreational activities.]  
    
For the avoidance of doubt, it is clarified that the Specialties specified in Article 21.2 are the 
minimum Specialties to be provided and the Concessionaire may, at its sole discretion, cost and 
expense, provide any other additional services in accordance with the terms of this Agreement. 
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Article 22 
INDEPENDENT EXPERT 

 
22.1 Independent Expert 
 

The Authority shall appoint, no later than [90 (ninety)] days from the Execution Date, a third-
party agency (the “Independent Expert”) for the Concession Period. Provided that the 
Authority shall have the right to appoint any of its agencies or departments to monitor the 
Project until the Independent Expert is appointed in accordance with this Article 22.1. The 
provisions of this Agreement with respect to the Independent Expert shall apply mutatis 
mutandis to such agency or department until the Independent Expert is appointed in accordance 
with the provisions of Schedule L and this Article 22.1 and such provisions shall be repeated 
after expiry of each appointment.    
 

22.2 Duties and functions 
 

(a) The Independent Expert shall discharge its duties and functions substantially in 
accordance with the terms of reference set forth in Schedule L. 

 
(b) The Independent Expert shall submit regular periodic reports at least [once every 

month] to the Authority in respect of its duties and functions set forth in Schedule L. 
 
(c)      A true copy of all communications sent by the Authority to the Independent Expert and 

by the Independent Expert to the Authority shall be sent forthwith by the Independent 
Expert to the Concessionaire. 

 
(d) A true copy of all communications sent by the Independent Expert to Concessionaire 

and by the Concessionaire to the Independent Expert shall be sent forthwith by the 
Independent Expert to the Authority. 

 
22.3 Authorised signatories 
 

The Authority shall require the Independent Expert to designate and notify to the Authority and 
the Concessionaire up to 2 (two) persons employed in its firm to sign for and on behalf of the 
Independent Expert, and any communication or document required to be signed by the 
Independent Expert shall be valid and effective only if signed by any of the designated persons; 
provided that the Independent Expert may, by notice in writing, substitute any of the designated 
persons by any of its employees. 

 
22.4 Remuneration 
 

The remuneration, cost and expenses of the Independent Expert shall be paid by the Authority, 
one-half of such remuneration, cost and expense shall be reimbursed by the Concessionaire to 
the Authority within [15 (fifteen)] days of receiving a statement of expenditure from the 
Authority. 

 
22.5 Termination 
 
22.5.1 The Authority may, in its discretion, terminate the appointment of the Independent Expert at 

any time, but only after the appointment of another Independent Expert in accordance with 
Article 22.1 above.  
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22.5.2 If the Concessionaire has reason to believe that the Independent Expert is not discharging its 

duties and functions in a fair, efficient and diligent manner, it may make a written representation 
to the Authority and seek termination of the appointment of the Independent Expert. Upon 
receipt of such representation, the Authority shall hold a tripartite meeting with the 
Concessionaire and the Independent Expert for an amicable resolution of the Dispute and if any 
difference or disagreement between the Authority and the Concessionaire remains unresolved, 
the Dispute shall be settled in accordance with the Dispute Resolution Procedure in Article 39. 
In the event that the appointment of the Independent Expert is terminated hereunder, the 
Authority shall appoint forthwith another Independent Expert in accordance with Article 22.1 
above.    

 
22.6 Dispute resolution 
 

If either Party disputes any advice, instruction, decision, direction or award of the Independent 
Expert, or, as the case may be, the assertion or failure to assert jurisdiction, the Dispute shall 
be resolved in accordance with the Dispute Resolution Procedure in Article 39. 
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Part IV 
FINANCIAL COVENANTS 
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Article 23 
FINANCIAL CLOSE 

 
23.1 Financial Close 

 
23.1.1 The Concessionaire shall provide to the Authority [3 (three)] copies of the Financial Package 

and Financial Model furnished by it to the prospective Senior Lenders. As and when such 
Financial Package is agreed with the Senior Lenders, with or without modifications, and such 
agreement is confirmed by the signing of the agreed Financial Package by both the 
Concessionaire and the Senior Lenders, a copy of the same shall be furnished by the 
Concessionaire to the Authority forthwith. 

 
23.1.2 Notwithstanding anything to the contrary contained in this Agreement, the Concessionaire 

covenants with the Authority that it shall achieve Financial Close within [120 (one hundred and 
twenty)] days from the Execution Date. If the Concessionaire shall fail to achieve Financial 
Close within the said [120 (one hundred and twenty)] days period, the Concessionaire shall be 
entitled to a further period of [60 (sixty)] days, subject to an advance weekly payment by the 
Concessionaire to the Authority of [Rs. 100,000 (Rupees one lakh)] per week or part thereof as 
Damages for any delay beyond the said [120 (one hundred and twenty)] day period. 
Notwithstanding anything to the contrary contained in this Agreement, the Authority shall be 
entitled to terminate this Agreement forthwith, without being liable in any manner whatsoever 
to the Concessionaire, if the Concessionaire fails to pay in advance the Damages to the 
Authority under and in accordance with this Sub-Article. 

 
23.1.3 Notwithstanding anything to the contrary contained in this Agreement, if the Financial Close 

does not occur within [180 (one hundred and eighty)] days including the extended period as set 
forth in Article 23.1.2  above, all rights, privileges, claims and entitlements, if any, of the 
Concessionaire under or arising out of this Agreement shall be deemed to have been waived by 
and to have ceased with the concurrence of the Concessionaire. It is clarified that in such an 
event, notwithstanding anything contained herein or otherwise agreed between the Parties, the 
Authority shall not be liable to the Concessionaire in any manner whatsoever.   
 

23.1.4 Upon Termination of this Agreement under Article 23.1.2 and 23.1.3, the Authority shall be 
entitled to encash the Performance Security or the Bid Security, as the case may be, and 
appropriate the proceeds thereof as Damages for failure to achieve Financial Close in 
accordance with this Article 23.1.  
 

23.2 Termination due to failure to achieve Financial Close 
 

(a) Notwithstanding anything to the contrary contained in this Agreement, in the event that 
Financial Close does not occur, for any reason whatsoever, within the period set forth 
in Article 23.1.2 or the extended period provided thereunder, all rights, privileges, 
claims and entitlements of the Concessionaire under or arising out of this Agreement 
shall be deemed to have been waived by, and to have ceased with the concurrence of 
the Concessionaire, and the Concession Agreement shall be deemed to have been 
terminated by mutual agreement of the Parties. 

 
(b) Upon Termination under Article 23.2(a), the Authority shall be entitled to encash the 

Bid Security and appropriate the proceeds thereof as damages; provided, however, if 
Financial Close has not occurred solely as a result of the Authority being in default of 
any of its obligations under Article 4.1.2, it shall, upon Termination, return the Bid 
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Security forthwith along with the Damages due and payable under Article 4.5. For the 
avoidance of doubt, it is expressly agreed that if the Bid Security shall have been 
substituted by Performance Security, the Authority shall be entitled to encash therefrom 
an amount equal to Bid Security. 
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Article 24 
CONCESSION FEE 

 
24.1 Concession Fee 
 

In consideration of the grant of the Concession, the Concessionaire shall during the Concession 
Period, pay to the Authority by way of concession fee a sum of Rs. [●]27 per annum in the 
manner laid down in Article 24.3.1(a), adjusted for the variation of WPI in comparison to the 
WPI of Previous Accounting Year.   

 
[24.2     Additional Concession Fee 
 
24.2.1 The Concessionaire agrees to pay to the Authority, for every year of the Concession Period, 

commencing from the [Project COD]28, [1% (one per cent)] of the Gross Revenue as its share 
in the revenues earned from the Project (the “Revenue Share”), as escalated in accordance with 
this Article 24.2.1. The Revenue Share for the first year shall be payable at the said rate of [1% 
(one per cent)], and for each subsequent year of the Concession Period, the Revenue Share shall 
be determined by increasing the proportion of Revenue Share to the Gross Revenue in the 
respective year by an additional [0.2% (zero point two per cent] as compared to the immediately 
preceding year. Notwithstanding anything to the contrary contained in this Article 24.2.1, the 
Revenue Share payable by the Concessionaire shall at all times be subject to a ceiling of [20% 
(twenty per cent)] of the Gross Revenue in the respective year.  
 

24.2.2 The Revenue Share payable under this Article 24.2.1 shall be deemed to be part of the 
Concession Fee for the purpose of this Agreement, and shall be paid in the manner laid down 
in Article 24.3.1(b)]29  
 

24.3 Payment of Concession Fee 
 
24.3.1 The Concession Fee payable under this Agreement shall be due and payable as follows: 
 

(a) Concession Fee to be paid by the Concessionaire shall be due and payable within [15 
(fifteen)] days of the commencement of the Accounting Year. Provided that the 
Concession Fee for the First Accounting Year shall be paid within [15 (fifteen)] days 
of the occurrence of the [COD of Phase I]30; and  

 
(b) [the Revenue Share shall be payable in monthly instalments. Within [7 (seven)] days 

of the end of each month, the Concessionaire shall pay to the Authority against the 
Revenue Share, a provisional amount calculated on the basis of Gross Revenue of the 
immediately receding month and final settlement thereof, based on audited accounts of 
the Concessionaire, shall be made within [120 (one hundred and twenty)] days of 
completion of the respective Accounting Year.]31   

 
24.3.2 The Concessionaire shall, with each payment of the Concession Fee submit: (a) a certificate 

that the amounts paid are correct and in accordance with the provisions of the Agreements; [(b) 

                                                   
27 The Concession Fee will be the Bid evaluation parameter. The amount quoted by the Successful Bidder will be inserted   

here.  
28 To be replaced with COD of Phase I in the event that the Project is being developed in Phases. 
29 This provision is to be retained if the Authority decides to require the Concessionaire to also pay the Revenue Share.   
30 In case the Project is not being developed in Phases, this term shall be replaced with Project COD.  
31 This provision will be retained if the Authority decides to require the Concessionaire to also pay the Revenue Share.   
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detailed calculations of the Revenue Share based on the Gross Revenue]32; (c) details in respect 
of Taxes/duties payable/reimbursable in accordance with the provisions of this Agreement; (d) 
details in respect of other Damages payable in accordance with the provisions of this 
Agreement; and (e) net amount payable under the provisions of this Agreement.  

 
[24.4 Verification of Gross Revenue 
 
24.4.1 The Authority may, in order to satisfy itself that the Concessionaire is reporting its Gross 

Revenue in an honest and faithful manner, depute its representatives to the Resort and the 
offices of the Concessionaire, and undertake such other measures and actions as it may deem 
necessary to ascertain the actual Revenues.  

 
24.4.2 If the verification of Revenues pursuant to this Article 24.4 demonstrates that the Gross 

Revenue is more than the amount reported by the Concessionaire, the Authority shall, for the 
purpose of determining the average daily Revenues, be entitled to undertake sampling of 
Revenue receipts of a continuous period of [15 (fifteen)] days. The Parties hereto agree that if 
the average daily Revenue exceeds the average daily Revenue reported by the Concessionaire 
during the preceding [2 (two) months] by [5% (five per cent)] thereof, the difference between 
such daily Revenue and daily Gross Revenue shall be multiplied by [60 (sixty)] and the product 
thereof shall be paid as Damages by the Concessionaire to the Authority, and in the event of 
any Dispute relating to such sampling, the Dispute Resolution Procedure in Article 39 shall 
apply. For avoidance of doubt it is agreed that seasonal variations in Revenue shall be 
determined by the Independent Expert on the basis of past trends and other relevant information 
and due weightage shall be assigned to such variations in computing the Gross Revenue under 
Article 24.4.]33     

 
24.5 Delayed Payments 
 

All amounts due and payable by the Concessionaire under the provisions of this Agreement 
shall be paid on or before the time period stipulated in Article 24.4. In the event of delay beyond 
such period the Concessionaire shall pay interest for the period of delay, calculated at the rate 
specified in Article 42.4.  
 

24.6 Disputed Amounts 
 
24.6.1 The Authority shall, within [10 (ten)] days of receiving the Concession Fee, notify the 

Concessionaire of the disputed amounts along with details thereof (the “Disputed Amounts”). 
Within [7 (seven)] days of receiving such notice, the Concessionaire shall present any 
information or evidence as may be reasonably required for determining that such Disputed 
Amounts are not payable. The Authority may, if necessary, meet a representative of the 
Concessionaire for resolving the dispute and in the event that the dispute is not resolved the 
Dispute Resolution Procedure in accordance with Article 39 shall apply.  
 

24.6.2 If any amount is payable by either Party upon determination of a dispute regarding any Disputed 
Amount such amount shall be deemed to be payable on the date when it first became due and 
interest for the period of delay shall be due and payable at the rate specified in Article 24.5.   
 

24.7 Set-off 
 
                                                   
32 To be retained only if the Authority decides to require the Concessionaire to also pay the Revenue Share.   
33 To be retained only if the Authority decides to require the Concessionaire to also pay the Revenue Share.   
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24.7.1 Except as provided in Article 25, the Concessionaire shall not be entitled to retain or set-off 
any amount due to the Authority by it, but the Authority may retain or set-off any amount owed 
to it by the Concessionaire under this Agreement which has fallen due and payable against any 
amount due to the Concessionaire under this Agreement. 

 
24.7.2 If the payment or deduction of any amount pursuant to Article 24 is disputed, then any 

undisputed element of that amount shall be paid, and the disputed element shall be dealt with 
in accordance with the Dispute Resolution Procedure in Article 39.          
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Article 25 
TARIFF 

 
25.1 Tariff Structure  
 
25.1.1 The Concessionaire may determine the tariff structure for different categories of Keys and other 

services in such manner as it deems fit; provided however, that such tariffs shall not be 
combined with any facility or service that is not directly connected with the Resort. 

 
25.1.2 The Concessionaire may offer such special discounted tariffs or charges to any individual or 

class of clients as it may deem necessary for promotion of its business. Provided, however, that 
it shall formulate a policy for offering such discounts and submit it to the Authority before 
operationalising that policy. 

 
25.1.3 The Concessionaire may, for occupancy of Keys in the Resort by Users, levy and recover such 

tariffs as it may determine from time to time and shall also be entitled to charge market related 
rates for other services such as telephone, telefax, laundry, food, beverages, liquor, recreation 
amenities (outdoor pool, health club, spa, sauna, fitness facility etc.), outdoor catering, vending 
machines, Wi-Fi services and any other service (the Associated Services). The Concessionaire 
may also recover rent or fee for use of commercial or other spaces of every description and 
kind, provided by the Concessionaire. 

 
25.2 Service Charges 
 
 The Concessionaire may levy and recover an additional service charge for and in respect of any 

facility or service as it may deem fit. 
 

25.3 Taxes and duties 
 

All Taxes and duties shall be paid by the Concessionaire. 
 

25.4     [Tariffs payable by the Authority 
 
25.4.1 The Authority may, by notice of at least [2 (two)] days, require the Concessionaire to provide 

up to [4 (four)] Keys for use of the Authority or of persons nominated by it. Provided, however, 
that the Authority may require the Concessionaire to provide up to [6 (six)] Keys and other 
common facilities, such as conference hall and dining room, with a notice of at least [30 (thirty)] 
days. The tariff payable by the Authority shall be computed with references to the lowest tariff 
payable for the concerned Keys and facilities on any day during the immediately preceding 3 
(three) months.  

 
 Provided further that in the event that the Concessionaire is unable to provide the Keys and/or 

facilities specified in this Article 25.4.1, it shall procure and provide similar Keys and/or 
facilities in an equivalent or superior nearby hotel, upon prior approval from the Authority, at 
its own cost and expense, and may recover tariffs and charges therefore from the Authority at 
the tariff specified earlier in this clause 25.4.1.] 
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Article 26 
ESCROW ACCOUNT 

 
26.1 Escrow Account 
 
26.1.1 The Concessionaire shall, prior to the Appointed Date, open and establish an Escrow Account 

with a Bank (the “Escrow Bank”) in accordance with this Agreement read with the Escrow 
Agreement. 

 
26.1.2 The nature and scope of the Escrow Account are fully described in the agreement (the “Escrow 

Agreement”) to be entered into amongst the Concessionaire, the Authority, the Escrow Bank 
and the Senior Lenders through the Lenders’ Representative, which shall be substantially in the 
form set forth in Schedule M. 
 

26.2 Deposits into Escrow Account 
 
26.2.1 The Concessionaire shall deposit or cause to be deposited the following inflows and receipts 

into the Escrow Account: 
 
(a)  all funds constituting the Financial Package; 
(b)  all Revenues from the usage of Resort and its Associated Services; and  
(c)  all payments by the Authority, if any, 
 
Provided that the Senior Lenders may make direct disbursements to the Contractors and 
suppliers in accordance with the express provisions contained in this behalf in the Financing 
Agreements. 
 

26.3  Withdrawals during Concession Period 
 

26.3.1 The Concessionaire shall, at the time of opening the Escrow Account, give irrevocable 
instructions, by way of an Escrow Agreement, to the Escrow Bank instructing, inter alia, that 
deposits in the Escrow Account shall be appropriated in the following order every month, or at 
shorter intervals as necessary, and if not due in a month then appropriated proportionately in 
such month and retained in the Escrow Account and paid out therefrom in the month when due: 

 
(a) all Taxes due and payable by the Concessionaire for and in respect of the Project; 
 
(b) all payments relating to development of the Project, subject to and in accordance with 

the conditions, if any, set forth in the Financing Agreements;  
  
(c) O&M Expenses, subject to the ceiling, if any, set forth in the Financing Agreements; 
 
(d) O&M Expenses and other costs and expenses incurred by the Authority in accordance 

with the provisions of this Agreement, and certified by the Authority as due and payable 
to it; 

 
(e) Revenue Share;  

 
(f) Concession Fee due and payable to the Authority; 
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(g) all payments and Damages certified by the Authority as due and payable to it by the 
Concessionaire; 

 
(h) monthly proportionate provision of Debt Service due in an Accounting Year; 
 
(i) monthly proportionate provision of Debt Service payments due in an Accounting Year 

in respect of Subordinated Debt; 
 
(j) any reserve requirements set forth in the Financing Agreements; and 
 
(k) balance, if any, in accordance with the instructions of the Concessionaire. 
 

26.3.2 The Concessionaire shall not in any manner modify the order of payment specified in Article 
26.3.1, except with the prior written approval of the Authority. 
 

26.4 Withdrawals upon Termination 
 
26.4.1 Notwithstanding anything to the contrary contained in this Agreement, all amounts standing to 

the credit of the Escrow Account shall, upon Termination, be appropriated in the following 
order: 

 
(a)  all Taxes due and payable by the Concessionaire for and in respect of the Resort; 
(b)  Outstanding Concession Fee; 
(c)  all payments due and payable under this Agreement and/or Damages certified by the 

Authority as due and payable to it by the Concessionaire; 
(d)  [90% (ninety per cent)] of Debt Due less Insurance Cover, excluding Subordinated 

Debt; 
(e)  retention and payments relating to the liability for defects and deficiencies set forth in 

34.1; 
(f)  outstanding Debt Service including the balance of Debt Due; 
(g)  outstanding Subordinated Debt; 
(h)  incurred or accrued O&M Expenses; 
(i)  any other payments required to be made under this Agreement; and 
(j)  balance, if any, in accordance with the instructions of the Concessionaire. 
 
Provided that no appropriations shall be made under Sub-Article (i) of this Article 26.4.1 until 
a Vesting Certificate has been issued by the Authority under the provisions of Article 33. 
 

26.4.2 The provisions of this Article and the instructions contained in the Escrow Agreement shall 
remain in full force and effect until the obligations set forth in Article 26.4.1 have been 
discharged. 
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Article 27 
INSURANCE 

 
27.1 Insurance during Concession Period 
 

The Concessionaire shall effect and maintain at its own cost, during the Construction Period 
and the Operation Period, such insurances for such maximum sums as may be required under 
the Financing Agreements and the Applicable Laws, and such insurances as may be necessary 
or prudent in accordance with Good Industry Practice. The Concessionaire shall also effect and 
maintain such insurances as may be necessary for mitigating the risks that may devolve on the 
Authority as a consequence of any act or omission of the Concessionaire during the Concession 
Period. The Concessionaire shall procure that in each insurance policy, the Authority shall be 
a co-insured. For avoidance of doubt, the level of insurance to be maintained by the 
Concessionaire after repayment of Senior Lenders' dues in full shall be determined on the same 
principles as applicable for determining the level of insurance prior to such repayment of Senior 
Lenders' dues. 

 
27.2       Insurance Cover 
 
27.2.1 Without prejudice to the provisions contained in Article 27.1, the Concessionaire shall, during 

the Operation Period, procure and maintain Insurance Cover including but not limited to the 
following: 
 
(a) Loss, damage or destruction of the Project Assets, including assets handed over by the 

Authority to the Concessionaire, at replacement value; 
 
(b) comprehensive third party liability insurance including injury to or death of personnel 

of the Authority or others who may enter the Resort and Project Infrastructure;  
 
(c)  the Concessionaire's general liability arising out of the Concession;  
 
(d)  liability to third parties for goods or property damage; 
 
(e) workmen's compensation insurance; and 
 
(f) any other insurance that may be necessary to protect the Concessionaire and its 

employees, including all Force Majeure Events that are insurable at commercially 
reasonable premiums and not otherwise covered in items (a) to (d) above. 

 
27.3 Notice to the Authority 
 

No later than [45 (forty five)] days prior to commencement of the Construction Period or the 
Operation Period, as the case may be, the Concessionaire shall by notice furnish to the 
Authority, in reasonable detail, information in respect of the insurances that it proposes to effect 
and maintain in accordance with this Article 27. Within [30 (thirty)] days of receipt of such 
notice, the Authority may require the Concessionaire to effect and maintain such other 
insurances as may be necessary pursuant hereto, and in the event of any difference or 
disagreement relating to any such insurance, the Dispute Resolution Procedure in Article 39 
shall apply. 

 
27.4 Evidence of Insurance Cover 
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All insurances obtained by the Concessionaire in accordance with this Article 27 shall be 
maintained with insurers on terms consistent with Good Industry Practice. Within [15 (fifteen)] 
days of obtaining any insurance cover, the Concessionaire shall furnish to the Authority, 
notarised true copies of the certificate(s) of insurance, copies of insurance policies and premia 
payment receipts in respect of such insurance, and no such insurance shall be cancelled, 
modified, or allowed to expire or lapse until the expiration of at least [45 (forty five)] days after 
notice of such proposed cancellation, modification or non-renewal has been delivered by the 
Concessionaire to the Authority. 

 
27.5 Remedy for failure to insure 
 

If the Concessionaire fails to effect and keep in force all insurances which it is required to obtain 
pursuant hereto, the Authority shall have the option to either keep in force any such insurances, 
and pay such premia and recover the costs thereof from the Concessionaire, or in the event of 
computation of a Termination Payment, treat an amount equal to the Insurance Cover as deemed 
to have been received by the Concessionaire. 

 
27.6 Waiver of subrogation 
 

All insurance policies in respect of the insurance obtained by the Concessionaire pursuant to 
this Article 27 shall include a waiver of any and all rights of subrogation or recovery of the 
insurers thereunder against, inter alia, the Authority, and its assigns, successors, undertakings 
and their subsidiaries, Affiliates, employees, insurers and underwriters, and of any right of the 
insurers to any set-off or counterclaim or any other deduction, whether by attachment or 
otherwise, in respect of any liability of any such person insured under any such policy or in any 
way connected with any loss, liability or obligation covered by such policies of insurance. 

 
27.7 Concessionaire's waiver 
 

The Concessionaire hereby further releases, assigns and waives any and all rights of 
subrogation or recovery against, inter alia, the Authority and its assigns, undertakings and their 
subsidiaries, Affiliates, employees, successors, insurers and underwriters, which the 
Concessionaire may otherwise have or acquire in or from or in any way connected with any 
loss, liability or obligation covered by policies of insurance maintained or required to be 
maintained by the Concessionaire pursuant to this Agreement (other than third party liability 
insurance policies) or because of deductible clauses in or inadequacy of limits of any such 
policies of insurance. 

 
27.8 Application of insurance proceeds 
 

The proceeds from all insurance claims, except life and injury, shall be paid to the 
Concessionaire and it shall notwithstanding anything to the contrary contained in this 
Agreement, apply such proceeds towards payment of Damages and balance remaining, if any, 
shall be applied for any necessary repair, reconstruction, reinstatement, replacement, 
improvement in the Resort and Project Infrastructure, in accordance with the provisions 
contained in this behalf in the Financing Agreements.  

27.9 Compliance with conditions of insurance policies 
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The Concessionaire expressly acknowledges and undertakes to fully indemnify the Authority 
from and against all losses and claims arising from the Concessionaire’s failure to comply with 
conditions imposed by the insurance policies effected in accordance with this Agreement.  
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Article 28 
ACCOUNTS AND AUDIT 

 
28.1       Audited accounts 
 
28.1.1 The Concessionaire shall maintain books of accounts recording all its receipts (including the 

Revenues from room charges, restaurants, sale of food and provision of Associated Services, 
and all incomes derived or collected by it from or on account of the Resort and/or its use), 
income, expenditure, payments, assets and liabilities, in accordance with this Agreement, 
Applicable Laws, Applicable Permits and Good Industry Practice. The Concessionaire shall 
provide [2 (two)] copies of its balance sheet, cash flow statement and profit and loss account, 
along with a report thereon by its Statutory Auditors, within [90 (ninety)] days of the close of 
the Accounting Year to which they pertain and such audited accounts, save and except where 
expressly provided to the contrary, shall form the basis of payments by either Party under this 
Agreement. The Authority shall have the right to inspect the Revenue records of the 
Concessionaire during office hours and require copies of relevant extracts of books of accounts, 
duly certified by the Statutory Auditors, to be provided to the Authority only for verification of 
basis of payments, and in the event of any discrepancy or error being found, the same shall be 
rectified and such rectified account shall form the basis of payments by either Party under this 
Agreement. 
 

28.1.2 The Concessionaire shall, within [30 (thirty)] days of the close of each quarter of an Accounting 
Year, furnish to the Authority its unaudited financial results in respect of the preceding quarter, 
in the manner and form prescribed by the Securities and Exchange Board of India for 
publication of quarterly results by the companies listed on a stock exchange 
 

28.1.3 On or before the [31st (thirty-first)] day of May each year, the Concessionaire shall provide to 
the Authority, for the preceding Accounting Year, a statement duly audited by its Statutory 
Auditors giving summarised information on Revenues and such other information as the 
Authority may reasonably require. 
 

28.2 Appointment of Auditors 
 
28.2.1 The Concessionaire shall appoint and have during the subsistence of this Agreement as its 

Statutory Auditors, a firm having at least five practicing Chartered Accountants on its rolls. All 
fees and expenses of the Statutory Auditors shall be borne by the Concessionaire. 
 

28.2.2 The Concessionaire may terminate the appointment of its Statutory Auditors after a notice of 
[45 (forty five)] days to the Authority, subject to the replacement Statutory Auditors being 
appointed in accordance with the Article 28.2.1. 

 
28.2.3 Notwithstanding anything to the contrary contained in this Agreement, the Authority shall have 

the right but not the obligation, to appoint at its cost from time to time and at any time, another 
firm of Chartered Accountants (the “Additional Auditors”) to audit and verify all those 
matters, expenses, costs, realisations and things which the Statutory Auditors are required to 
do, undertake or certify pursuant to this Agreement. 

 
[28.2.4  In the event that the Revenue Share exceeds [10% (ten per cent)] of the Gross Revenue, the 

Authority shall have the right, but not the obligation, to appoint at its cost, another firm of 
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Chartered Accountants (the “Concurrent Auditors”) to undertake concurrent audit of the 
Concessionaire’s accounts.]34 

 
28.3 Certification of claims by Statutory Auditors 
 

Any claim or document provided by the Concessionaire to the Authority in connection with or 
relating to receipts, income, payments, costs, expenses, accounts or audit, and any matter 
incidental thereto shall be valid and effective only if certified by its Statutory Auditors. For 
avoidance of doubt, such certification shall not be required for exchange of information in the 
normal course of business. 
 

28.4 Set-off 
 

In the event any amount is due and payable by the Authority to the Concessionaire, it may set-
off any sums payable to it by the Concessionaire and pay the balance remaining. Any exercise 
by the Authority of its rights under this Article 28.4 shall be without prejudice to any other 
rights or remedies available to it under this Agreement or otherwise.  
 

 
  

                                                   
34 To be retained only if the Authority decides to require the Concessionaire to also pay the Revenue Share.   
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Part V 
FORCE MAJEURE AND TERMINATION 
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Article 29 
FORCE MAJEURE 

 
29.1 Force Majeure  
 

As used in this Agreement, the expression “Force Majeure” or “Force Majeure Event” shall, 
save and except as expressly provided otherwise, mean occurrence in India of any or all of Non-
Political Event, Indirect Political Event and Political Event, as defined in Articles 29.2, 29.3 
and 29.4 respectively, if it affects the performance by the Party claiming the benefit of Force 
Majeure (the “Affected Party”) of its obligations under this Agreement and which act or event: 
(a) is beyond the reasonable control of the Affected Party; and (b) the Affected Party could not 
have prevented or overcome by exercise of due diligence and following Good Industry Practice; 
and (c) has Material Adverse Effect on the Affected Party.  

 
29.2 Non-Political Event 
 
 A Non-Political Event shall mean one or more of the following acts or events: 
 

(a) act of God, epidemic, extremely adverse weather conditions, lightning, earthquake, 
landslide, cyclone, flood, volcanic eruption, chemical or radioactive contamination or 
ionisation radiation, fire or explosion (to the extent of contamination or radiation or fire 
or explosion originating from a source external to the Resort and Project 
Infrastructure); 

 
(b) strikes or boycotts (other than those involving the Concessionaire, Contractors or their 

respective employees/representatives, or attributable to any act or omission of any of 
them) interrupting supplies and services to the Resort and Project Infrastructure for a 
continuous period of [24 (twenty four)] hours and an aggregate period exceeding [7 
(seven)] days in an Accounting Year, and not being an Indirect Political Event set forth 
in Article 29.3; 

 
(c) any failure or delay of a Contractor but only to the extent caused by another Non-

Political Event and which does not result in any offsetting compensation being payable 
to the Concessionaire by or on behalf of such Contractor; 

 
(d) any delay or failure of an overseas Contractor to deliver any critical equipment required 

for the Resort and Project Infrastructure and not available in India if such delay or 
failure is caused outside India by any event specified in Sub-Article (a) above and 
which does not result in any offsetting compensation being payable to the 
Concessionaire by or on behalf of such Contractor; 

 
(e) any judgement or order of any court of competent jurisdiction or statutory authority 

made against the Concessionaire in any proceedings for reasons other than (i) failure 
of the Concessionaire to comply with any Applicable Law or Applicable Permit; or (ii) 
on account of breach of any Applicable Law or Applicable Permit or of any contract; 
or (iii) enforcement of this Agreement; or (iv) exercise of any of its rights under this 
Agreement by the Authority; 
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(f) the discovery of geological conditions, toxic contamination or archaeological remains 
on the Project Site that could not reasonably have been expected to be discovered 
through an inspection of the Project Site; or  

 
(g) any event or circumstances of a nature analogous to any of the foregoing.  
 

29.3 Indirect Political Event 
 
 An Indirect Political Event shall mean one or more of the following acts or events: 
 

(a) an act of war (whether declared or undeclared), invasion, armed conflict or act of 
foreign enemy, blockade, embargo, riot, insurrection, terrorist or military action, civil 
commotion or politically motivated sabotage; 

 
(b) any political or economic upheaval, disturbance, movement, struggle or similar 

occurrence which could not have been anticipated or foreseen by a prudent person and 
which causes the construction or operation of the Project to be financially unviable or 
otherwise not feasible; 

 
(c) industry-wide or State-wide strikes or industrial action for a continuous period of [24 

(twenty four)] hours and exceeding an aggregate period of [7 (seven)] days in an 
Accounting Year; 

 
(d) any civil commotion, boycott or political agitation which prevents operation of the 

Resort or Project Infrastructure by the Concessionaire for an aggregate period 
exceeding [7 (seven)] days in an Accounting Year;  

 
(e) failure of the Authority to permit the Concessionaire to continue the Development 

Works, with or without modifications, in the event of stoppage of such works after 
discovery of any geological or archaeological finds or for any other reason; 

 
(f) any failure or delay of a Contractor to the extent caused by an Indirect Political Event 

and which does not result in any offsetting compensation being payable to the 
Concessionaire by or on behalf of such Contractor; 

 
(g) any Indirect Political Event that causes a Non-Political Event; or  
 
(h) any event or circumstances of any nature analogous to any of the foregoing.  
 

29.4 Political Event 
 

A Political Event shall mean one or more of the following acts or events by or on account of 
any Government Instrumentality: 
 
(a) Change in Law, only if consequences thereof cannot be dealt with under and in 

accordance with the provisions of Article 36 and its effect, in financial terms, exceeds 
the sum specified in Article 36.1; 
 

(b) compulsory acquisition in national interest or expropriation of any Project Assets or 
rights of the Concessionaire or of the Contractors; 
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(c) unlawful or unauthorised or without jurisdiction revocation of, or refusal to renew or 
grant without valid cause, any clearance, license, permit, authorisation, no-objection 
certificate, consent, approval or exemption required by the Concessionaire or any of 
the Contractors to perform their respective obligations under this Agreement and the 
Project Agreements; provided that such delay, modification, denial, refusal or 
revocation did not result from the Concessionaire’s or any Contractor’s inability or 
failure to comply with any condition relating to grant, maintenance or renewal of such 
clearance, license, authorisation, no-objection certificate, exemption, consent, approval 
or permit; 

 
(d) any failure or delay of a Contractor but only to the extent caused by another Political 

Event and which does not result in any offsetting compensation being payable to the 
Concessionaire by or on behalf of such Contractor; or 

 
(e) any event or circumstance of a nature analogous to any of the foregoing.  

 
29.5      Duty to report Force Majeure Event 
 
29.5.1 Upon occurrence of a Force Majeure Event, the Affected Party shall by notice report such 

occurrence to the other Party forthwith. Any notice pursuant hereto shall include full particulars 
of: 

 
(a) the nature and extent of each Force Majeure Event which is the subject of any claim 

for relief under this Article 29 with evidence in support thereof; 
 

(b) the estimated duration and effect or probable effect which such Force Majeure Event 
is having or will have on the Affected Party’s performance of its obligations under this 
Agreement; 

 
(c) the measures which the Affected Party is taking or proposes to take for alleviating the 

impact of such Force Majeure Event; and  
 
(d) any other information relevant to the Affected Party’s claim. 
 

29.5.2 The Affected Party shall not be entitled to any relief for or in respect of a Force Majeure Event 
unless it shall have notified the other Party of the occurrence of the Force Majeure Event as 
soon as reasonably practicable, and in any event no later than [7 (seven)] days after the Affected 
Party knew, or ought reasonably to have known, of its occurrence, and shall have given 
particulars of the probable material effect that the Force Majeure Event is likely to have on 
performance of its obligations under this Agreement. 

 
29.5.3 For so long as the Affected Party continues to claim to be materially affected by such Force 

Majeure Event, it shall provide the other Party with regular (and not less than weekly) reports 
containing information as required under Article 29.5.1, and such other information as the other 
Party may reasonably request the Affected Party to provide.  

 
29.6      Effect of Force Majeure Event on the Concession 
 
29.6.1 Upon occurrence of any Force Majeure Event prior to the Appointed Date, the period set forth 

in Article 4.1 for fulfilment of the Conditions Precedent, and in Article 23.1 for achieving the 



Draft for discussion purposes only 
 

101 
 7 January 2019 

Financial Close, shall be extended by a period equal in length to the duration of the Force 
Majeure Event.  

 
29.6.2 At any time after the Appointed Date, if any Force Majeure Event occurs: 
 

(a) before [Project COD]35, the Concession Period and the dates set forth in the Project 
Completion Schedule shall be extended by a period equal in length to the duration for 
which such Force Majeure Event subsists; or  
 

(b) after [Project COD]36, whereupon the Concessionaire is unable to provide the Resort 
and Project Infrastructure services despite making best efforts or it is directed by the 
Authority or any Governmental Instrumentality to suspend the aforesaid services 
during the subsistence of such Force Majeure Event, the Concession Period shall be 
extended by a period equal in length to the period during which the Concessionaire was 
prevented from providing the aforesaid services on account thereof; provided that in 
the event of reduction in Resort and Project Infrastructure services on account of partial 
suspension of services which cause the Gross Revenue to decline below [75% (seventy 
five per cent)] of the Average Daily Gross Revenue for the corresponding period over 
the preceding [2 (two) years], the Authority shall extend the Concession Period in 
proportion to the loss of such Gross Revenue due to Force Majeure. For the avoidance 
of doubt, loss of [25% (twenty five per cent)] in Gross Revenue for [4 (four)] days as 
compared to the Average Daily Gross Revenue for the corresponding period during the 
preceding [2 (two) years] shall entitle the Concessionaire to the extension of [1 (one)] 
day in the Concession Period. 

 
29.7 Allocation of costs arising out of Force Majeure 
 
29.7.1 Upon occurrence of any Force Majeure Event prior to the Appointed Date, the Parties shall bear 

their respective costs and no Party shall be required to pay to the other Party any costs thereof.  
 
29.7.2 Upon occurrence of a Force Majeure Event after the Appointed Date, the costs incurred and 

attributable to such event and directly relating to the Resort and Project Infrastructure (the 
“Force Majeure Costs”) shall be allocated and paid as follows: 

 
(a) upon occurrence of a Non-Political Event, the Parties shall bear their respective Force 

Majeure Costs and neither Party shall be required to pay to the other Party any costs 
thereof; 

 
(b) upon occurrence of an Indirect Political Event, all Force Majeure Costs attributable to 

such Indirect Political Event, and not exceeding the Insurance Cover for such Indirect 
Political Event, shall be borne by the Concessionaire, and to the extent Force Majeure 
Costs exceed such Insurance Cover, one half of such excess amount shall be reimbursed 
by the Authority to the Concessionaire; and  

 
(c) upon occurrence of a Political Event, all Force Majeure Costs attributable to such 

Political Event shall be reimbursed by the Authority to the Concessionaire.  
 

29.7.3 For avoidance of doubt, Force Majeure Costs may include interest payments on debt, O&M 
Expenses, any increase in the cost of Development Works on account of inflation and all other 

                                                   
35 To be replaced with COD of Phase I in the event the Project is being developed in Phases 
36 To be replaced with COD of Phase I in the event the Project is being developed in Phases 
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costs directly attributable to the Force Majeure Event, but shall not include loss of Revenues 
from room charges, restaurants and sale of food and all incomes derived or collected by it from 
or on account of the Resort, Project Infrastructure and Associated Services, or debt repayment 
obligations, and for determining such costs, information contained in the Financial Package 
may be relied upon to the extent that such information is relevant.  

 
29.7.4 Save and except as expressly provided in this Article, neither Party shall be liable in any manner 

whatsoever to the other Party in respect of any loss, damage, cost, expense, claims, demands 
and proceedings relating to or arising out of occurrence or existence of any Force Majeure 
Event or exercise of any right pursuant hereto. 

 
29.8 Termination Notice for Force Majeure Event 
 
 If a Force Majeure Event subsists for a period of [180 (one hundred and eighty)] days or more 

within a continuous period of [365 (three hundred and sixty five)] days, either Party may in its 
discretion terminate this Agreement by issuing a Termination Notice to the other Party without 
being liable in any manner whatsoever, save as provided in this Article and upon issue of such 
Termination Notice, this Agreement shall, notwithstanding anything to the contrary contained 
herein, stand terminated forthwith; provided that before issuing such Termination Notice, the 
Party intending  to issue the Termination Notice shall inform the other Party of such intention 
and grant [15 (fifteen)] days’ time  to the other Party to make a representation and may after 
the expiry of such [15 (fifteen)] day period, whether or not it is in receipt of such representation, 
in its sole discretion issue the Termination Notice.  

 
29.9 Termination Payment for Force Majeure Event 
 
29.9.1 If Termination is on account of a Non-Political Event, the Authority shall make a Termination 

Payment to the Concessionaire in an amount equal to [90% (ninety per cent)] of the Debt Due 
less Insurance Cover.  

 
29.9.2 If Termination is on account of an Indirect Political Event, the Authority shall make a 

Termination Payment to the Concessionaire in an amount equal to: 
 

(a) Debt Due less Insurance Cover; provided that if any insurance claims forming part of 
the Insurance Cover are not admitted and paid, then [80% (eighty per cent)] of such 
unpaid claims shall be included in the computation of Debt Due; and  
 

(b) [110% (one hundred and ten per cent)] of the Adjusted Equity. 
 

29.9.3 If Termination is on account of a Political Event, the Authority shall make a Termination 
Payment to the Concessionaire in an amount that would be payable under Article 32.3.2 as if it 
were an Authority Default.    
                          

29.10 Dispute resolution 
 
 In the event that the Parties are unable to agree in good faith about the occurrence or existence 

of a Force Majeure Event, such Dispute shall be finally settled in accordance with the Dispute 
Resolution Procedure in accordance with Article 39; provided that the burden of proof as to the 
occurrence or existence of such Force Majeure Event shall be upon the Party claiming relief 
and/or excuse on account of such Force Majeure Event.  
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29.11 Excuse from performance of obligations 
 
 If the Affected Party is rendered wholly or partially unable to perform its obligations under this 

Agreement because of a Force Majeure Event, it shall be excused from performance of such of 
its obligations to the extent it is unable to perform on account of such Force Majeure Event; 
provided that: 

 
(a) the suspension of performance shall be of no greater scope and of no longer duration 

than is reasonably required by the Force Majeure Event; 
 

(b) the Affected Party shall make all reasonable efforts to mitigate or limit damage to the 
other Party arising out of or as a result of the existence or occurrence of such Force 
Majeure Event and to cure the same with due diligence; and  

 
(c) when the Affected Party is able to resume performance of its obligations under this 

Agreement, it shall give to the other Party notice to that effect and shall promptly 
resume performance of its obligations hereunder.  

 
29.12 Relief for Unforeseen Events 
 
29.12.1 Upon occurrence of an unforeseen event, situation or similar circumstances not contemplated 

or referred to in this Agreement, and which could not have been foreseen by a prudent and 
diligent person (the “Unforeseen Event”), any Party may by notice inform the other Party of 
the occurrence of such Unforeseen Event with the particulars thereof and its effects on the costs, 
expense and Revenues of the Project. Within [15 (fifteen)] days of such notice, the Parties shall 
meet and make efforts in good faith to determine if such Unforeseen Event has occurred, and 
upon reaching agreement on occurrence thereof, deal with it in accordance with the provisions 
of this Article 29.12. 

 
29.12.2 Upon determination of the occurrence of an Unforeseen Event, the Parties shall make a 

reference to a conciliation tribunal which shall comprise one member each to be nominated by 
both Parties from among persons who have been judges of a High Court and the conciliators so 
nominated shall choose a chairperson who has been a Judge of the Supreme Court or Chief 
Justice of a High Court. 
 

29.12.3The conciliation tribunal referred to it Article 29.12.2 shall conduct its proceedings in 
accordance with the provisions of Article 39 as if it is an arbitration proceeding under that 
Article, save and except as provided in Article 29.12. 
 

29.12.4 The conciliation tribunal referred to in this Article 29.12 shall conduct preliminary proceedings 
to satisfy itself that: 

 
(a) an Unforeseen Event has occurred; 
 
(b) the effects of such Unforeseen Event cannot be mitigated without a remedy or relief 

which is not contemplated in the Agreement; and  
 
(c) the Unforeseen Event or its effects have not been caused by any Party by any act or 

omission or its part, 
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and if the conciliation tribunal is satisfied that each of the conditions specified hereinabove is 
fulfilled, it shall issue an order to this effect and conduct further proceedings under this Article 
29.12. 
 

29.12.5 Upon completion of the conciliation proceedings referred to in this Article 29.12, the 
conciliation tribunal may by a reasoned order make recommendations which shall be: 
(a) based on a fair and transparent justification; 
 
(b) no greater in scope than is necessary for mitigating the effects of the Unforeseen Event; 

and 
 
(c) of no greater duration than is necessary for mitigating the effects of the Unforeseen 

Event; and  
 
(d) quantified and restricted in terms of relief or remedy.  
 

29.12.6 Within [15 (fifteen)] days of receiving the order referred to in Article 29.12.5, the Parties shall 
meet and make efforts in good faith to accept, in whole or in part, the relief or remedy 
recommended by the conciliation tribunal for mitigating the effects of the Unforeseen Event 
and to procure implementation of the Project in accordance with the provisions of this 
Agreement. In pursuance hereof, the Parties may enter into a Memorandum of Understanding 
(the “MoU”) setting forth the agreement reached hereunder, and the terms of such MoU shall 
have the force and effect as if they form part of the Agreement.               
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      Article 30 
COMPENSATION FOR BREACH OF AGREEMENT 

 
30.1 Compensation for default by the Concessionaire 
 

Subject to the provisions of Article 30.4, in the event of the Concessionaire being in material 
breach or default of this Agreement, it shall pay to the Authority by way of compensation, all 
direct costs suffered or incurred by the Authority as a consequence of such material breach or 
default, within [30 (thirty)] days of receipt of the demand supported by necessary particulars 
thereof; provided that no compensation shall be payable under this Article 30.1 for any material 
breach or default in respect of which Damages are expressly specified and payable under this 
Agreement or for any consequential losses incurred by the Authority.  
 

30.2 Compensation for default by the Authority 
 

Subject to the provisions of Article 30.4, in the event of the Authority being in material breach 
or default of this Agreement at any time after the Appointed Date, it shall pay to the 
Concessionaire by way of compensation, all direct costs suffered or incurred by the 
Concessionaire as a consequence of such material breach or default within [30 (thirty)] days of 
receipt of the demand supported by necessary particulars thereof; provided that no such 
compensation shall be payable for any material breach or default in respect of which Damages 
have been expressly specified in this Agreement. For avoidance of doubt, compensation 
payable may include interest payments on debt, O&M Expenses, any increase in capital costs 
on account of inflation and all other costs directly attributable to such material breach or default 
but shall not include loss on account of Revenues from room charges, restaurants and sale of 
food and all incomes derived or collected by it from or on account of the Resort, Project 
Infrastructure and Associated Services, debt repayment obligations, or other consequential 
losses, and for determining such compensation, information contained in the Financial Package 
and the Financial Model may be relied upon to the extent it is relevant.  
 

30.3 Extension of Concession Period  

Subject to the provisions of Article 30.4, in the event that a material breach or default of this 
Agreement set forth in Article 30.2 causes delay in achieving COD or leads to reduction in the 
realisation of Gross Revenues, as the case may be, the Authority shall, in addition to payment 
of compensation under Article 30.2, extend the Concession Period, such extension being equal 
in duration to the period by which COD was delayed or Gross Revenue was reduced on account 
thereof, as the case may be; and in the event of reduction in Gross Revenue to decline below 
[75% (seventy five per cent)] of the Average Daily Gross Revenue for the corresponding period 
during the preceding [2 (two)] years, the Authority shall, in addition to payment of 
compensation hereunder, extend the Concession Period in proportion to the loss of Gross 
Revenue. For the avoidance of doubt, loss of [25% (twenty five per cent)] in realisation of 
Gross Revenue for [4 (four)] days, as compared to the Average Daily Gross Revenue for the 
corresponding period during the preceding [2 (two)] years shall entitle the Concessionaire to 
extension of [1 (one)] day in the Concession Period. 

 
30.4 Compensation to be in addition 
 

Compensation payable under this Article 30 shall be in addition to, and without prejudice to, 
the other rights and remedies of the Parties under this Agreement including Termination 
thereof.  



Draft for discussion purposes only 
 

106 
 7 January 2019 

 
30.5 Mitigation of costs and damage 
 

The non-defaulting Party shall make all reasonable efforts to mitigate or limit the costs and 
damage arising out of or as a result of breach of the Agreement by the other Party.          
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Article 31 
SUSPENSION OF CONCESSIONAIRE'S RIGHTS 

 
31.1 Suspension upon Concessionaire Default  
 

Upon occurrence of Concessionaire Default, the Authority shall be entitled, subject to 
Applicable Laws and without prejudice to its other rights and remedies under this Agreement 
including its right of Termination hereunder, to (a) suspend all rights of the Concessionaire 
under this Agreement including the Concessionaire’s right to receive any Revenues from room 
charges, restaurants and sale of food and all other incomes received by it from or on account of 
the Resort, Project Infrastructure and Associated Services pursuant hereto, and (b) exercise such 
rights itself and perform the obligations hereunder or authorised any other person to exercise 
or perform the same on its behalf during such suspension (the “Suspension”). Suspension 
hereunder shall be effective forthwith upon issue of notice by the Authority to the 
Concessionaire and may extend up to a period not exceeding [180 (one hundred and eighty)] 
days from the date of issue of such notice; provided that upon written request from the 
Concessionaire and the Lender’s Representative, the Authority shall extend the aforesaid [180 
(one hundred and eighty)] days by a further period not exceeding [90 (ninety)] days.  
 

31.2 Authority to act on behalf of Concessionaire 
 
31.2.1  During the period of Suspension, the Authority shall, on behalf of the Concessionaire, collect 

all Revenues under and in accordance with this Agreement, and deposit the same in the Escrow 
Account. The Authority shall be entitled to make withdrawals from the Escrow Account for 
meeting the O&M Expenses and for meeting the costs incurred by it for remedying and 
rectifying the cause of Suspension, and thereafter for defraying the expenses specified in Article 
26.3. 

 
31.2.2 During the period of Suspension hereunder, all rights and liabilities vested in the 

Concessionaire in accordance with the provisions of this Agreement shall continue to vest in 
the Concessionaire and all things done or actions taken, including expenditure incurred by the 
Authority for discharging the obligations of the Concessionaire under and in accordance with 
this Agreement and the Project Agreements, shall be deemed to have been done or take for and 
on behalf of the Concessionaire and the Concessionaire undertakes to indemnify the Authority 
for all costs incurred during such period. The Concessionaire hereby licenses and sub-licenses 
respectively, the Authority or any other person authorised by it to use during Suspension, all 
Intellectual Property belonging to or licensed to the Concessionaire with respect to the Resort 
and the Project Infrastructure and their design, engineering, construction, operation and 
maintenance and which is used or created by the Concessionaire in performing its obligations 
under this Agreement.  

 
31.3  Revocation of Suspension 
 
31.3.1 In the event that the Authority shall have rectified or removed the cause of Suspension within 

a period not exceeding [90 (ninety)] days from the date of Suspension, it shall revoke the 
suspension forthwith and restore all rights of the Concessionaire under this Agreement. For 
avoidance of doubt, the Parties expressly agree that the Authority may, in its discretion, revoke 
the Suspension at any time, whether or not the cause of Suspension has been rectified or 
removed hereunder. 
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31.3.2 Upon the Concessionaire having cured the Concessionaire Default within a period not 
exceeding [90 (ninety)] days from the date of Suspension, the Authority shall revoke the 
Suspension forthwith and restore all rights of the Concessionaire under this Agreement. 
 

31.4 Substitution of Concessionaire 
 
 At any time during the period of Suspension, the Lenders’ Representative, on behalf of the 

Senior Lenders, shall be entitled to substitute the Concessionaire under an and in accordance 
with the Substitution Agreement, and upon receipt of notice thereunder from the Lenders’ 
Representative, the Authority shall withhold Termination for a period not exceeding [180 (one 
hundred and eighty)] days from the date of Suspension, and any extension thereof under Article 
31.1, for enabling the Lenders’ Representative to exercise its rights of substitution on behalf of 
the Senior Lenders.  

 
31.5 Termination 
 
31.5.1 At any time during the period of Suspension under this Article 31, the Concessionaire may by 

notice request the Authority to revoke the Suspension and issue a Termination Notice. Subject 
to the rights of the Lenders’ Representative to undertake the substitution in accordance with the 
provisions of this Agreement and within the period specified in Article 31.4, the Authority shall, 
within [15 (fifteen)] days of receipt of such notice, terminate this Agreement under and in 
accordance with Article 32 as if it is a Concessionaire Default under Article 32.1. 
 

31.5.2 Notwithstanding anything to the contrary contained in this Agreement, in the event that 
Suspension is not revoked within [180 (one hundred and eighty)] days from the date of 
Suspension hereunder or within the extended period, if any, set forth in Article 31.1, this 
Agreement shall, upon expiry of the aforesaid period, be deemed to have been terminated by 
mutual agreement of the Parties and all the provisions of this Agreement shall apply, mutatis 
mutandis, to such Termination as if a termination Notice had been issued by the Authority upon 
occurrence of Concessionaire Default.   
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Article 32 
TERMINATION 

 
32.1 Termination for Concessionaire Default  
 
32.1.1 Subject to Applicable Laws and save as otherwise provided in this Agreement, in the event that 

any of the defaults specified below shall have occurred, and the Concessionaire fails to cure the 
default within a Cure Period of [60 (sixty)] days, the Concessionaire shall be deemed to be in 
default of the Agreement (the “Concessionaire Default”), unless the default has occurred as a 
result of any breach of this Agreement by the Authority or due to Force Majeure. The defaults 
referred to herein shall include the following: 

 
(a) The Performance Security has been encashed and appropriated in accordance with 

Article 9.2 and the Concessionaire fails to replenish or provide fresh Performance 
Security within a Cure Period of [15 (fifteen)] days; 

 
(c) subsequent to the replenishment or furnishing of fresh Performance Security in 

accordance with Article 9.2, or cure the Concessionaire Default, as the case may be, 
for which whole or part of the Performance Security was appropriated, within a Cure 
Period of [120 (one hundred and twenty)] days; 
 

(d) the Concessionaire does not achieve the latest outstanding Project Milestone due in 
accordance with the provisions of Schedule G and continues to be in default for [90 
(ninety)] days; 

 
(e) the Concessionaire abandons or manifests intension to abandon the development or 

operation of the Resort and the Project Infrastructure without the prior written consent 
of the Authority; 

 
(f) [Project COD]37 does not occur on or before the Scheduled Completion Date; 
 
(g) the Concessionaire is in breach of the Maintenance Requirements or the Safety 

Requirements, as the case may be; 
 
(h) the Concessionaire has failed to make any payment to the Authority including the 

Concession Fee within the period specified in this Agreement; 
 
(i) upon occurrence of a Financial Default, the Lender’s Representative has by notice 

required the Authority to undertake Suspension or Termination, as the case may be, in 
accordance with the Substitution Agreement and the Concessionaire fails to cure the 
default within the Cure Period specified hereinabove; 

 
(j) a breach of any of the Project Agreements by the Concessionaire has caused a Material 

Adverse Effect; 
 
(k) the Concessionaire creates any Encumbrance in breach of this Agreement; 
 
(l) the Concessionaire repudiates this Agreement or otherwise takes an action or evidences 

or conveys an intention not to be bound by the Agreement; 
 

                                                   
37 To be replaced with COD of the relevant Phase in case the Project is being developed in Phases 
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(l) a Change in Ownership has occurred in breach of the provisions of Article 5.3; 
  
(m) [the Concessionaire fails to achieve a monthly Gross Revenue equal to [60% (sixty per 

cent)] for a period of [12 (twelve)] consecutive months or for a cumulative period of 
[12 (twelve)] months within any continuous period of [18 (eighteen)] months as 
compared to the average of annual Gross Revenue for the corresponding period of the 
preceding [2 (two)] years, save and except to the extent of shortfall caused by (i) a 
Force Majeure Event, or (ii) an act or omission of the Authority, not occurring due to 
any default of the Concessionaire;]38 

 
(n) there is a transfer, pursuant to law either of (i) the rights and/or obligations of the 

Concessionaire under any of the Project Agreements, or of (ii) all or part of the assets 
or undertaking of the Concessionaire, and such transfer causes a Material Adverse 
Effect; 

 
(o) an execution levied on any of the assets of the Concessionaire has caused a Material 

Adverse Effect; 
 
(p) the Concessionaire is adjudged bankrupt or insolvent, or if a trustee or receiver is 

appointed for the Concessionaire or for the whole or material part of its assets that has 
a material bearing on the Project; 

 
(q) the Concessionaire has been, or is in the process of being amalgamated or reconstituted 

in a manner that would cause, in the reasonable opinion of the Authority, a Material 
Adverse Effect: provided that, as part of such amalgamation or reconstruction, the 
entire property, assets and undertaking of the Concessionaire are transferred to the 
amalgamated or reconstructed entity and that the amalgamated or reconstructed entity 
has unconditionally assumed the obligations of the Concessionaire under this 
Agreement and the Project Agreements; and provided that: 

 
(i) the amalgamated or reconstructed entity has the capability and operating 

experience necessary for the performance of its obligations under this 
Agreement and the Project Agreements; 

 
(ii) the amalgamated or reconstructed entity has the financial standing to perform 

its obligations under this Agreement and the Project Agreements and has a 
credit worthiness at least as good as that of the Concessionaire as at the 
Appointed Date; and  

 
(iii) each of the Project Agreements remain in full force and effect. 

 
(r) occurrence of any Insolvency Event; 
  
(s) any representation or warranty of the Concessionaire herein contained which is, as of 

the date hereof, found to be materially false, incorrect or misleading or the 
Concessionaire is at any time hereafter found to be in breach thereof;  

 
(t) the Concessionaire submits to the Authority any statement, notice or other document, 

in written or electronic form, which has a material effect on the Authority’s rights, 
obligations or interests and which is false in material particulars; 

                                                   
38 To be retained only if the Authority decides to require the Concessionaire to also pay the Revenue Share.   
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(u) the Concessionaire has failed to fulfil any obligation, for which failure Termination has 

been specified in this Agreement; 
 
(v) the Concessionaire issues Termination Notice in violation of the provisions of this 

Agreement; or 
  
(w) the Concessionaire commits a default in complying with any other provisions of this 

Agreement if such default causes or may cause a Material Adverse Effect on the 
Authority.  

 
32.1.2 Without prejudice to any other rights or remedies which the Authority may have under this 

Agreement, upon occurrence of a Concessionaire Default, the Authority shall be entitled to 
terminate this Agreement by issuing a Termination Notice to the Concessionaire; provided that 
before issuing the Termination Notice, the Authority shall by a notice inform the 
Concessionaire of its intention to issue such Termination Notice and grant [15 (fifteen)] days 
to the Concessionaire to make a representation, and may after the expiry of such [15 (fifteen)] 
days, whether or not it is in receipt of such representation, issue the Termination Notice, subject 
to the provisions of Article 32.3.3. 

 
32.1.3 The Authority shall, if there are Senior Lenders, send a copy of its notice of intention to issue 

a Termination Notice referred to in Article 32.1.2 to inform the Lenders' Representative and 
grant [15 (fifteen)] days to the Lenders' Representative, for making a representation on behalf 
of the Senior Lenders stating the intention to substitute the Concessionaire in accordance with 
the Substitution Agreement. In the event the Authority receives such representation on behalf 
of Senior Lenders, it shall, in its discretion, either withhold Termination for a period not 
exceeding [180 (one hundred and eighty)] days from the date of such representation or exercise 
its right of Suspension, as the case may be, for enabling the Lenders' Representative to exercise 
the Senior Lenders' right of substitution in accordance with the Substitution Agreement. 

 
Provided that the Lenders' Representative may, instead of exercising the Senior Lenders' right 
of substitution, procure that the default specified in the notice is cured within the aforesaid 
period of [180 (one hundred and eighty)] days, and upon such curing thereof, the Authority shall 
withdraw its notice referred to above and restore all the rights of the Concessionaire: Provided 
further that upon written request from the Lenders' Representative and the Concessionaire, the 
Authority shall extend the aforesaid period of [180 (one hundred and eighty)] days by such 
further period not exceeding [90 (ninety)] days, as the Authority may deem appropriate.    
 
       

32.2 Termination for Authority Default 
 
32.2.1 In the event that any of the defaults specified below shall have occurred, and the Authority fails 

to cure such default within a Cure Period of [90 (ninety)] days or such longer period as has been 
expressly provided in this Agreement, the Authority shall be deemed to be in default of this 
Agreement (the “Authority Default”) unless the default has occurred as a result of any breach 
of this Agreement by the Concessionaire or due to Force Majeure. The defaults referred to 
herein shall include: 

 
(a) the Authority commits a material default in complying with any of the provisions of 

this Agreement and such default has a Material Adverse Effect on the Concessionaire; 
 



Draft for discussion purposes only 
 

112 
 7 January 2019 

(m) the Authority has failed to make any payment due to the Concessionaire, and the 
Concessionaire is unable to recover any unpaid amounts through the adjustment in the 
Concession Fee payable by it to the Authority; 
 

(n) the Authority fails to provide any land which is necessary and required for construction 
of any essential element or part of the Resort and/or the Project Infrastructure; or 

 
(d) the Authority repudiates this Agreement or otherwise takes any action that amounts to 

or manifests an irrevocable intention not to be abound by this Agreement.   
 
32.2.2 Without prejudice to any other right or remedy which the Concessionaire may have under this 

Agreement, upon occurrence of a Authority Default, the Concessionaire shall, subject to the 
provisions of the Substitution Agreement, be entitled to terminate this Agreement by issuing a 
Termination Notice to the Authority; provided that before issuing the Termination Notice, the 
Concessionaire shall by a notice inform the Authority of its intention to issue the Termination 
Notice and grant [15 (fifteen)] days to the Authority to make a representation, and may after 
the expiry of such [15 (fifteen)] days, whether or not it is in receipt of such representation, issue 
the Termination Notice. 

 
32.3 Termination Payment 
 
32.3.1 Upon Termination on account of a Concessionaire Default during the Operations Period, the 

Authority shall pay to the Concessionaire, by way of Termination Payment, an amount equal 
to: 

 
(a) [90% (ninety per cent)] of Debt Due less Insurance Cover; and  
(b) [70% (seventy per cent)] of the amount representing the Additional Termination 

Payment: 
 

Provided that if any insurance claims forming part of the Insurance Cover are not admitted and 
paid, then [70% (seventy per cent)] of such unpaid claims shall be included in the computation 
of Debt Due. 
 
For avoidance of doubt, the Concessionaire hereby acknowledges that no Termination Payment 
shall be due or payable on account of a Concessionaire Default occurring prior to the [Project 
COD]39, save and except as provided in Article 32.3.3. 

 
32.3.2 Upon Termination on account of an Authority Default, the Authority shall pay to the 

Concessionaire, by way of Termination Payment, an amount equal to: 
 

(i) Debt Due;  
(ii) [150% (one hundred and fifty per cent)] of the Adjusted Equity; and  
(iii) [115% (one hundred and fifteen per cent)] of the amount representing the Additional 

  Termination Payment.  
 
32.3.3 Upon Termination on account of the Concessionaire Default at any time prior to [Project 

COD]40, no Termination Payment shall be due and payable for expenditure comprising the first 
[40% (forty per cent)] of the Total Project Cost and in the event of the expenditure exceeding 
such [40% (forty per cent)] and forming part of Debt Due, the provisions of Article 32.3.1 shall, 

                                                   
39 To be replaced with COD of Phase I, in case the Project is being developed in Phases. 
40 To be replaced with COD of Phase I, in case the Project is being developed in Phases.  
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to the extent applicable to Debt Due, apply in respect of the expenditure exceeding such [40% 
(forty per cent)]. For avoidance of doubt and by way of illustration, if the total expenditure 
incurred prior to the Transfer Date is [90% (ninety per cent)] of the Total Project Cost, the 
expenditure eligible for computation of Termination Payment hereunder shall be [50% (fifty 
per cent)] of the Total Project Cost and the Termination Payment due and payable in such event 
shall not exceed [45% (forty five per cent)] of the Total Project Cost. The Parties further agree 
that for the purposes of this Article 32.3.3 Total Project Cost shall mean the amount specified 
in Sub-Article (b) of the definition of Total Project Cost in Article 43.1. The Parties also agree 
that for determining the Termination Payment under this Article 32.3.3, the expenditure 
comprising the latest Project Milestone shall also be reckoned. 

  
32.3.4 Termination Payment shall become due and payable to the Concessionaire within [15 (fifteen)] 

days of a demand being made by the Concessionaire to the Authority with the necessary 
particulars, and in the event of any delay, the Authority shall pay interest at a rate equal to [3% 
(three per cent) above the Bank Rate] on the amount of Termination Payment remaining unpaid; 
provided that such delay shall not exceed [90 (ninety)] days. For avoidance of doubt, it is 
expressly agreed that Termination Payment shall constitute full discharge by the Authority of 
its payment obligations in respect thereof hereunder. 

 
32.3.5 Upon Termination on expiry of the Concession Period by efflux of time, no Termination 

Payment shall be due and payable to the Concessionaire; provided that in the event any Project 
Assets, essential for the efficient, economic and safe operation of the Resort and Project 
Infrastructure, shall have been acquired and installed after the [25th (twenty fifth)] anniversary 
of Project COD, with prior written consent of the Authority (which consent shall not be 
unreasonably denied), a Termination Payment equal to [50% (fifty per cent)] of the Adjusted 
Depreciated Value of such Project Assets shall, notwithstanding the provisions of Article 
35.2.1, be made by the Authority to the Concessionaire. 

 
32.3.6 Notwithstanding anything to the contrary contained in this Agreement, but subject to the 

provisions of Article 32.3.5, in the event any Project Assets, essential for the efficient, economic 
and safe operations of the Resort and the Project Infrastructure, shall have been acquired and 
installed after the [25th (twenty fifth)] anniversary of the Appointed Date, with prior written 
consent of the Authority, which consent shall not be unreasonably denied, a sum equal to [75% 
(seventy five per cent)] of the Adjusted Depreciated Value thereof shall be deemed to be Debt 
Due for the purposes of Termination Payment. 

 
32.3.7 The Concessionaire expressly agrees that Termination Payment under this Article 32 shall 

constitute a full and final settlement of all claims of the Concessionaire on account of 
Termination of this Agreement for any reason whatsoever and that the Concessionaire or any 
shareholder thereof shall not have any further right or claim under any law, treaty, convention, 
contract or otherwise. 
 

32.4 Certain limitations on Termination Payment 
 
32.4.1 Termination Payment, due and payable under this Agreement shall be limited to the Debt Due 

and Adjusted Equity, as the case may be, which form part of the Total Project Cost, in 
accordance with the provisions of this Agreement. For avoidance of doubt, it is agreed that 
within a period of [60 (sixty)] days from [Project COD41], the Concessionaire shall notify to 
the Authority, the Total Project Cost and its disaggregation between Debt Due and Equity, and 

                                                   
41 To be replaced with COD of Phase I, in case the Project is being developed in Phases. 
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only the amounts so conveyed shall form the basis of computing Termination Payment, and it 
is further agreed that in the event such disaggregation is not notified to the Authority, the Equity 
and Debt Due shall be arrived at by adopting the proportion between debt and equity as 
specified in the Financing Agreements. The Parties also agree that, notwithstanding anything 
contained in this Agreement, for the purposes of computing Termination Payment, the Debt 
Due shall at no time exceed [50% (fifty per cent)] of the Total Project Cost. 
 

32.4.2 The amount payable in respect of any Debt Due expressed in foreign currency shall be 
computed at the Reference Exchange Rate for conversion into the relevant foreign currency as 
on the date of Termination Payment. Provided, however, that the provisions of this Article 
32.4.2 shall not apply if the Concessionaire does not notify the particulars of any foreign 
currency loans within [60 (sixty)] days of the date of conversion of such foreign currency loans 
into Indian currency. Provided further that all borrowings in foreign currency shall be restricted 
to the financing of the Total Project Cost ad any borrowings in excess thereof shall not qualify 
for computation of Termination Payment. 

 
32.4.3 Additional Termination Payment due and payable in respect of Specified Assets, forming part 

of the Resort or the Project Infrastructure, as the case may be, which are constructed, acquired 
or installed after the 5th (fifth) anniversary of [Project COD]42, but no later than the 30th 
(thirtieth) anniversary of the Appointed Date, shall be limited to the lowest of: 

 
(a) Adjusted Depreciated Value; 
(b) the replacement value thereof, as assessed by the Approved Valuer, who shall be 

selected and appointed by the Authority, within [15 (fifteen)] days of Termination, for 
submitting his assessment within [30 (thirty)] days of his appointment hereunder; and  

(c) [40% (forty per cent)] of the sum of the Total Project Cost.   
           

 
[32.5 Extension of Concession Period  
 
 Notwithstanding anything to the contrary contained in this Agreement, the Concessionaire may, 

at any time no earlier than [5 (five) years], but no later than [2 (two) years] prior to the 
completion of the Concession Period, by a notice issued to the Authority in accordance with 
the proviso of Article 3.1.1 require an extension of the Concession Period as specified therein. 
Upon expiry of the extended Concession Period hereunder, the Resort and the Project 
Infrastructure shall vest in the Authority under and in accordance with the provisions of this 
Agreement, and no Termination Payment shall be due and payable to the Concessionaire for 
and in respect of the transfer of the Resort and the Project Infrastructure to the Authority 
hereunder. Provided that in the event of an extension hereunder, the provisions of this 
Agreement, save and except the provisions for extension under Article 3.1.1 and this Article 
32.5, shall apply mutatis mutandis to the extended Concession Period.]43  

 
32.6 Other rights and obligations of the Authority 
 
 Upon Termination for any reason whatsoever, the Authority shall: 
 

(a) take possession and control of the Resort and the Project Infrastructure forthwith; 
(b) take possession and control of all materials, stores, implements, construction plants and 

equipment on or about the Resort and the Project Infrastructure; 
                                                   
42 To be replaced with COD of Phase I, in case the Project is being developed in Phases.  
43 To be retained only if the Authority intends to extend the Concession Period in relation to the Project.    
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(c) be entitled to restrain the Concessionaire and any person claiming through or under the 
Concessionaire from entering the Resort and the Project Infrastructure; 

(d) require the Concessionaire to comply with the Divestment Requirements set forth in 
Article 33.1; and  

(e) succeed upon election by the Authority, without the necessity of any further action by 
the Concessionaire, to the interests of the Concessionaire under such of the Project 
Agreements as the Authority may in its discretion deem appropriate, and shall upon 
such election be liable to the Contractors only for compensation accruing and becoming 
due and payable to them under the terms of their respective Project Agreements from 
and after the date the Authority elects to succeed to the interests of the Concessionaire. 
For avoidance of doubt, the Concessionaire acknowledges and agrees that all sums 
claimed by such Contractors as being due and owing for works and services performed 
or accruing on account of any act, omission or event prior to such date shall constitute 
debt between the Concessionaire and such Contractors, and the Authority shall not in 
any manner be liable for such sums. It is further agreed that in the event the Authority 
elects to cure any outstanding defaults under such Project Agreements, the amount 
expended by the Authority for this purpose shall be deducted from the Termination 
Payment. 

 
32.7 Survival of rights 
 

Notwithstanding anything to the contrary contained in this Agreement, but subject to the 
provisions of Article 32.3.7, any Termination pursuant to the provisions of this Agreement shall 
be without prejudice to the accrued rights of either Party including its right to claim and recover 
money damages, insurance proceeds, security deposits, and other rights and remedies, which it 
may have in law or contract. All rights and obligations of either Party under this Agreement, 
including Termination Payments and Divestment Requirements, shall survive the Termination 
to the extent such survival is necessary for giving effect to such rights and obligations.     
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Article 33 
DIVESTMENT OF RIGHTS AND INTEREST 

 
33.1 Divestment Requirements 
 
33.1.1 Upon Termination, the Concessionaire shall comply with and conform to the following 

Divestment Requirements: 
 

(a) notify to the Authority forthwith the location and particulars of all Project Assets; 
 
(b) deliver forthwith the actual or constructive possession of the Resort and Project 

Infrastructure, free and clear of all Encumbrances, save and except to the extent set 
forth in the Substitution Agreement; 

 
(c) cure all Project Assets of all defects and deficiencies so that the Project is compliant 

with the Maintenance Requirements; provided that in the event of Termination during 
the Construction Period, all Project Assets shall be handed over on an as is where is 
basis after bringing them to a safe condition; 

 
(d) deliver and transfer relevant records, reports, Intellectual Property and other licenses 

pertaining to the Project and its design, engineering, construction, operation and 
maintenance, including all programmes and manuals pertaining thereto, and complete 
as built Drawings as on the Transfer Date, provided that in the event the Concessionaire 
has used the brand name and/or logo of the Selected Bidder/Consortium Members, if 
any, in relation to the Project or otherwise, the Concessionaire shall not be obliged to 
deliver and transfer such brand name and/or logo to the Authority. For the avoidance 
of doubt, the Concessionaire represents and warrants that the Intellectual Property 
delivered hereunder shall be adequate and complete for the design, engineering, 
construction, operation and maintenance of the Project and shall be assigned to the 
Authority free of any encumbrance; 

 
(e) transfer and/or deliver all Applicable Permits to the extent permissible under 

Applicable Laws; 
 
(f) execute such deeds of conveyance, documents and other writings as the Authority may 

reasonably require for conveying, divesting and assigning all the rights, title and 
interest of the Concessionaire in the Resort and Project Infrastructure, including 
manufacturers' warranties in respect of any plant or equipment and the right to receive 
outstanding insurance claims, to the extent due and payable to the Authority, absolutely 
unto the Authority or its nominee; and 

 
(g) comply with all other requirements as may be prescribed or required under Applicable 

Laws for completing the divestment and assignment of all rights, title and interest of 
the Concessionaire in the Resort and Project Infrastructure, free from all 
Encumbrances, absolutely unto the Authority or to its nominee. 

 
33.1.2 Subject to the exercise by the Authority of its rights under this Agreement or under any of the 

Project Agreements to perform or procure the performance by a third party of any of the 
obligations of the Concessionaire, the Parties shall continue to perform their obligations under 
this Agreement, notwithstanding the giving of any Termination Notice, until the Termination 
of this Agreement becomes effective in accordance with its terms. 
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33.2 Inspection and cure 
 

Not earlier than [90 (ninety)] days prior to Termination but not later than [15 (fifteen)] days 
prior to the effective date of such Termination, the Independent Expert shall verify, after giving 
due notice to the Concessionaire specifying the time, date and venue of such verification and/or 
inspection, compliance by the Concessionaire with the Maintenance Requirements, and if 
required, cause appropriate tests to be carried out at the Concessionaire's cost for this purpose. 
Defaults, if any, in the Maintenance Requirements shall be cured by the Concessionaire at its 
cost and the provisions of Article 34 shall apply, mutatis mutandis, in relation to curing of 
defects or deficiencies under this Article 33. 

 
33.3 Cooperation and assistance on transfer of Project 
 

(a) The Parties shall cooperate on a best effort basis and take all necessary measures, in 
good faith, to achieve a smooth transfer of the Project in accordance with the provisions 
of this Agreement so as to protect the safety of and avoid undue delay or inconvenience 
to the Users, other members of the public or the lawful occupiers of any part of the 
Project Site. 

 
(b) The Parties shall provide to each other, [9 (nine) months] prior to the Transfer Date in 

the event of Termination by efflux of time and immediately in the event of either Party 
conveying to the other Party its intent to issue a Termination Notice, as the case may 
be, as much information and advice as is reasonably practicable regarding the proposed 
arrangements for operation of the Project following the Transfer Date. The 
Concessionaire shall further provide such reasonable advice and assistance as the 
Authority, its concessionaire or agent may reasonably require for operation of the 
Project until the expiry of [6 (six) months] after the Transfer Date. 

 
(c) The Authority shall have the option to purchase or hire from the Concessionaire at a 

fair market value, determined by a reputed firm mutually agreed upon and appointed 
by the Parties, and free from any encumbrance all or any part of Resort and  Project 
Infrastructure  but which does not form part of the assets specified in Article 33.1.1 and 
is reasonably required in connection with operation of the Project. For the avoidance 
of doubt, in the event of dispute or difference relating to fair market value, the Dispute 
Resolution Procedure in Article 39 shall apply. 

 
33.4 Vesting Certificate 
 

The divestment of all rights, title and interest in the Project shall be deemed to be complete on 
the date when all of the Divestment Requirements have been fulfilled, and the Authority shall, 
without unreasonable delay, thereupon issue a certificate substantially in the form set forth in 
Schedule N (the “Vesting Certificate”), which shall have the effect of constituting evidence of 
divestment by the Concessionaire of all of its rights, title and interest in the Resort and Project 
Infrastructure, and their vesting in the Authority pursuant hereto. It is expressly agreed that any 
defect or deficiency in the Divestment Requirements shall not in any manner be construed or 
interpreted as restricting the exercise of any rights by the Authority or its nominee on, or in 
respect of, the Resort and Project Infrastructure on the footing that all Divestment Requirements 
have been complied with by the Concessionaire. 

 
33.5 Divestment costs 
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(a) The Concessionaire shall bear and pay all costs incidental to divestment of all of the 

rights, title and interest of the Concessionaire in the Project in favour of the Authority 
upon Termination, save and except that all stamp duties payable on any deeds or 
Documents executed by the Concessionaire in connection with such divestment shall 
be borne by the Authority. 

 
(b) In the event of any dispute relating to matters covered by and under this Article, the 

Dispute Resolution Procedure in Article 39 shall apply. 
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Article 34 
DEFECTS LIABILITY AFTER TERMINATION 

 
34.1 Liability for Defects after Termination 
 

The Concessionaire shall be responsible for all defects and deficiencies in the Resort and the 
Project Infrastructure for a period of [120 (one hundred and twenty)] days after Termination, 
and it shall have the obligation to repair or rectify, at its own cost, all defects and deficiencies 
observed by the Independent Expert in the Resort and the Project Infrastructure during the 
aforesaid period. In the event that the Concessionaire fails to repair or rectify such defect or 
deficiency within a period of [15 (fifteen)] days from the date of notice issued by the Authority 
in this behalf, the Authority shall be entitled to get the same repaired or rectified at the 
Concessionaire’s risk and cost so as to make the Resort and the Project Infrastructure conform 
to the Maintenance Requirements. All costs incurred by the Authority hereunder shall be 
reimbursed by the Concessionaire to the Authority within [15 (fifteen)] days of receipt of 
demand thereof, and in the event of default in reimbursing such costs, the Authority shall be 
entitled to recover the same from the funds retained in the Escrow Account under the provisions 
of Article 34.2 or from the Performance Guarantee provided thereunder. For the avoidance of 
doubt, the provisions of this Article 34 shall not apply if Termination occurs prior to [Project 
COD]44.     

 
34.2 Retention of Gross Revenue 
 
34.2.1 Notwithstanding anything to the contrary contained in this Agreement, but subject to the 

provisions of Article 34.2.3, a sum equal to the average of monthly Gross Revenue during the 
year immediately preceding the Transfer Date shall be retained in the Escrow Account for a 
period of [180 (one hundred and eighty)] days after Termination for meeting the liabilities, if 
any, arising out of or in connection with the provisions of Article 34.1. 

 
34.2.2 Without prejudice to the provisions of Article 34.2.1, the Independent Expert shall carry out an 

inspection of the Resort and the Project Infrastructure at any time between [210 (two hundred 
and ten)] and [180 (one hundred and eighty)] days prior to the Termination and if it recommends 
that the status of the Resort and Project Infrastructure is such that the sum larger than the amount 
stipulated in Article 34.2.1 should be retained in Escrow Account and for a period longer than 
the aforesaid [180 (one hundred and eighty)] days, the amount recommended by the 
Independent Expert shall be retained in the Escrow Account for the period specified by it. 

 
34.2.3 The Concessionaire may, for the performance of its obligations under this Article 34, provide 

to the Authority a guarantee from a Bank for a sum equivalent to the amount determined under 
Article 34.2.1 or Article 34.2.2. as the case may be, and for the period specified therein, 
substantially in the form set forth in Schedule F (the “Performance Guarantee”), to be 
modified, mutatis-mutandis, for this purpose, and the Authority shall, without prejudice to its 
other rights and remedies hereunder or in law, be entitled to encash and appropriate the required 
amounts from the Performance Guarantee for undertaking the repairs or rectification at the 
Concessionaire’s risk and cost in accordance with the provisions of this Article 34. Upon 
furnishing of the Performance Guarantee under this Article 34.2.3, the retention of funds in 
Escrow Agreement in terms of Article 34.2.1 or 34.2.2, as the case may be, shall be dispensed 
with.                 

 
 
                                                   
44 To be replaced with [COD of Phase I] in the event the Project is being developed in Phases. 
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OTHER PROVISIONS 
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Article 35 
ASSIGNMENT AND CHARGES 

 
35.1 Restrictions on assignment and charges 
 
35.1.1 Subject to Articles 35.2 and 35.3, this Agreement shall not be assigned by the Concessionaire 

to any person, save and except with the prior consent in writing of the Authority, which consent 
the Authority shall be entitled to decline without assigning any reason. 

 
35.1.2 Subject to the provisions of Article 35.2, the Concessionaire shall not create nor permit to 

subsist any Encumbrance, or otherwise transfer or dispose of all or any of its rights and benefits 
under this Agreement or any Project Agreement to which the Concessionaire is a party except 
with prior consent in writing of the Authority, which consent the Authority shall be entitled to 
decline without assigning any reason. 

 
35.2 Permitted assignment and charges 
 
35.2.1 The restraints set forth in Article 35.1 shall not apply to: 
 

(a) liens arising by operation of law (or by an agreement evidencing the same) in the 
ordinary course of business of the Project or liens or encumbrances required by any 
Applicable Law; 

 
(b) mortgages, pledges or hypothecation of goods or assets other than Project Assets and 

their related documents of title, arising or created in the ordinary course of business of 
the Project, and as security only for indebtedness to the Senior Lenders under the 
Financing Agreements and/or for working capital arrangements for the Resort and 
Project Infrastructure; and  

 
(c) assignment of rights, interest and obligations of the Concessionaire to or in favour of 

the Lenders' Representative as nominee and for the benefit of the Senior Lenders, to 
the extent covered by and in accordance with the Substitution Agreement as security 
for financing provided by Senior Lenders under the Financing Agreements.  

 
35.2.2 The Concessionaire shall not, directly or indirectly, transfer, mortgage, pledge, assign, 

hypothecate, encumber, let or sub-let or part with the occupation of the Resort or the Project 
Infrastructure or any part thereof and/or the benefits arising out of this Agreement or any part 
thereof in any manner whatsoever to any person, without the prior written consent of the 
Authority. The Concessionaire may permit or sub-let any third party to operate permissible 
activities in the Resort and Project Infrastructure such as offices, retail areas, gymnasium, spa, 
restaurant, coffee shops, banquet halls, or any other facilities within the Project Site for a period 
that shall be coterminous with or, less than the Concession Period and upon expiry of the 
Concession Period or Termination of the Agreement, all such permissions granted to third 
parties to operate or maintain any facilities or amenities as aforesaid shall automatically cease 
and terminate forthwith.   
 
 
 
 

35.3   Substitution Agreement 
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35.3.1 Lenders' Representative, on behalf of Senior Lenders, may exercise the right to substitute the 
Concessionaire pursuant to the agreement for substitution of the Concessionaire (the 
“Substitution Agreement”) to be entered into amongst the Concessionaire, the Authority and 
the Lenders' Representative, on behalf of Senior Lenders, substantially in the form set forth in 
Schedule O. 

 
35.3.2 Upon substitution of the Concessionaire under and in accordance with the Substitution 

Agreement, the Nominated Company substituting the Concessionaire shall be deemed to be the 
Concessionaire under this Agreement and shall enjoy all rights and be responsible for all 
obligations of the Concessionaire under this Agreement as if it were the Concessionaire; 
provided that where the Concessionaire is in breach of this Agreement on the date of such 
substitution, the Authority shall by notice grant a Cure Period of [120 (one hundred and 
twenty)] days to the Concessionaire for curing such breach. 
 

35.4  Assignment by the Authority 
 
35.4.1 Notwithstanding anything to the contrary contained in this Agreement, the Authority may, after 

giving [60 (sixty)] days' notice to the Concessionaire, assign and/or transfer any of its rights 
and benefits and/or obligations under this Agreement to an assignee who is, in the reasonable 
opinion of the Authority, capable of fulfilling all of the Authority's then outstanding obligations 
under this Agreement. 
 

35.4.2 Any assignment under this Article 35 shall be subject to the approvals and consents required 
therefore under Applicable Laws. Provided, however, that the grant of any consent or approval 
under Applicable Laws shall not oblige the Authority to grant its approval to such assignment, 
save and except as provided herein.  
 

35.5 Mortgage of Project Assets 
 
35.5.1 Notwithstanding anything to the contrary contained in this Agreement upon request made in 

this behalf by the Lender’s Representative the Authority and the Concessionaire shall jointly 
execute a mortgage deed (the “Mortgage Deed”) forthwith for the benefit of the Senior Lenders 
to provide inter alia for the following: 

 
(a) as security for Debt Due all Project Assets (the “Mortgaged Assets”) shall stand 

mortgaged in favour of Senior Lenders subject to the terms specified in the Mortgage 
Deed; 

 
(b) Senior Lenders shall not exercise or enforce any rights or title over the Mortgaged 

Assets at any time prior to the expiry of [180 (one hundred and eighty)] days from the 
Transfer Date;  

 
(c) The charge created over the Mortgaged Assets shall stand released and extinguished 

upon the Authority making the Termination Payment in accordance with the terms of 
the Agreement; 

 
(d) In the event that Termination Payment is not made before expiry of [180 (one      

hundred and eighty)] days from the Transfer Date the Senior Lenders shall have the 
right and entitlement to use or dispose of the Mortgaged Assets for recovery of 
Termination Payment and any recovery in excess of the Termination Payment shall be 
due and payable by the Senior Lenders to the Authority; 
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(e) Upon taking over of the Mortgaged Assets by the Senior Lenders in accordance with 

the Mortgaged Deed, the rights and title of the Senior Lenders and Concessionaire for 
and in respect of recovery of Termination Payment shall be deemed to be extinguished 
and the Termination Payment shall be deemed to have been made in full by the 
Authority under and in accordance with the provisions of the Agreement; 
 

(f) The Mortgaged Deed shall expire and cease to have any fore or effect upon the earlier 
of (i) repayment of Debt Due by the Concessionaire and (ii) the [20th (twentieth) 
anniversary] of Project COD.  

 
35.5.2 Pursuant to the provisions of Article 35.5.1, the Lender’s Representative shall prepare a draft 

Mortgage Deed substantially in conformity with this Article 35.5.2 and furnish copies to the 
Authority and the Concessionaire for their review and comments. The Lender’s Representative 
shall consider such comments and send a revised draft to the Authority and the Concessionaire 
for negotiations in good faith. In the event such negotiations do not conclude in the form of an 
agreed Mortgage Deed to be executed in [60 (sixty)] days of furnishing the first draft hereunder, 
the Dispute Resolution Procedure in Article 39 shall apply.  
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      Article 36 
              CHANGE IN LAW 
 
36.1 Increase in costs 
 
36.1.1 If as a result of Change in Law, the Concessionaire suffers an increase in costs or reduction in 

net after-tax return or other financial burden, the aggregate financial effect of which exceeds 
[Rs. 25 lakh (Rupees twenty-five lakh)] in any Accounting Year, the Concessionaire may so 
notify the Authority and propose amendments to this Agreement so as to place the 
Concessionaire in the same financial position as it would have enjoyed had there been no such 
Change in Law resulting in the cost increase, reduction in return or other financial burden as 
aforesaid. Upon notice by the Concessionaire, the Parties shall meet, as soon as reasonably 
practicable, but no later than [30 (thirty)] days from the date of notice, and either agree on 
amendments to this Agreement or on any other mutually agreed arrangement: 
 

36.1.2 Provided that if no agreement is reached within [90 (ninety)] days of the aforesaid notice, the 
Concessionaire may by notice require the Authority to pay an amount that would place the 
Concessionaire in the same financial position that it would have enjoyed had there been no such 
Change in Law, and within [15 (fifteen)] days of receipt of such notice, along with particulars 
thereof, the Authority shall pay the amount specified therein; provided that if the Authority 
shall dispute such claim of the Concessionaire, the same shall be settled in accordance with the 
Dispute Resolution Procedure in accordance with Article 39. For avoidance of doubt, it is 
agreed that this Article 36.1 shall be restricted to changes in law directly affecting the 
Concessionaire's costs of performing its obligations under this Agreement. 

 
36.2 Reduction in costs 
 
36.2.1 If as a result of Change in Law, the Concessionaire benefits from a reduction in costs or increase 

in net after-tax return or other financial gains, the aggregate financial effect of which exceeds 
[Rs. 25 lakh (Rupees twenty-five lakh)] in any Accounting Year, the Authority may so notify 
the Concessionaire and propose amendments to this Agreement so as to place the 
Concessionaire in the same financial position as it would have enjoyed had there been no such 
Change in Law resulting in the decreased costs, increase in return or other financial gains as 
aforesaid. Upon notice by the Authority, the Parties shall meet, as soon as reasonably 
practicable, but no later than [30 (thirty)] days from the date of notice, and either agree on such 
amendments to this Agreement or on any other mutually agreed arrangement: 
 

36.2.2 Provided that if no agreement is reached within [90 (ninety)] days of the aforesaid notice, the 
Authority may by notice require the Concessionaire to pay an amount that would place the 
Concessionaire in the same financial position that it would have enjoyed had there been no such 
Change in Law, and within [15 (fifteen)] days of receipt of such notice, along with particulars 
thereof, the Concessionaire shall pay the amount specified therein to the Authority; provided 
that if the Concessionaire shall dispute such claim of the Authority, the same shall be settled in 
accordance with the Dispute Resolution Procedure in accordance with Article 39. For the 
avoidance of doubt, it is agreed that this Article 36.2 shall be restricted to changes in law 
directly affecting the Concessionaire's costs of performing its obligations under this Agreement. 

 
36.3 Protection of NPV 
 

Pursuant to the provisions of Article 36.1 and 36.2 for the purposes of placing the 
Concessionaire in the same financial position as it would have enjoyed had there been no 



Draft for discussion purposes only 
 

127 
 7 January 2019 

Change in Law affecting the costs, returns or other financial burden or gains, the Parties shall 
rely on the Financial Model to establish a net present value (the “NPV”) of the net cash flow 
and make necessary adjustments in costs, Revenues, compensation or other relevant 
parameters, as the case may be, to procure that the NPV of the net cash flow is the same as it 
would have been if no Change in Law had occurred. For the avoidance of doubt, the Parties 
expressly agree that for determination of NPV, the discount rate to be used shall be equal to the 
weighted average rate of interest at which the Concessionaire has raised the Debt Due under its 
Financing Agreements. 

 
36.4 Restriction on cash compensation 
 

The Parties acknowledge and agree that the demand for cash compensation under this Article 
36 shall be restricted to the effect of Change in Law during the respective Accounting Year and 
shall be made at any time after commencement of such year, but no later than one year from 
the close of such Accounting Year. Any demand for cash compensation payable for and in 
respect of any subsequent Accounting Year shall be made after the commencement of the 
Accounting Year to which the demand pertains, but no later than [2 (two)] years from the close 
of such Accounting Year. 

 
36.5 No claim in the event of recovery from Users 
 

Notwithstanding anything to the contrary contained in this Agreement, the Authority shall not 
in any manner be liable to reimburse to the Concessionaire any sums on account of a Change 
in Law if the same are recoverable from the Users for and in respect of the services utilised by 
such Users. 
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           Article 37 
LIABILITY AND INDEMNITY 

 
37.1       General indemnity 
 
37.1.1 The Concessionaire shall indemnify, defend, save and hold harmless the Authority and its 

officers, servants, agents, Government Instrumentalities and Authority owned and/or controlled 
entities or enterprises, (the “Authority Indemnified Persons”) against any and all suits, 
proceedings, actions, demands and claims from third parties for any loss, damage, cost and 
expense of whatever kind and nature, whether arising out of any breach by the Concessionaire 
of any of its obligations under this Agreement or any related agreement or on account of any 
defect or deficiency in the provision of services by the Concessionaire to the Authority or to 
any User or from any act and/or omission by the Concessionaire arising out of gross negligence, 
fraud or wilful misconduct resulting in any harm, loss, damage, bodily injury or sickness to a 
person or harm, loss or damage to any property, except to the extent that any such suits, 
proceedings, actions, demands and claims have arisen due to any negligent act or omission, or 
breach or default of this Agreement on the part of the Authority Indemnified Persons. 
 

37.1.2 The Authority shall indemnify, defend, save and hold harmless the Concessionaire against any 
and all suits, proceedings, actions, demands and claims from third parties for any loss, damage, 
cost and expense of whatever kind and nature arising out of: (i) defect in title and/or the rights 
of the Authority in the land comprised in the Project Site; and/or (ii) breach by the Authority of 
any of its obligations under this Agreement or any related agreement, which materially and 
adversely affect the performance by the Concessionaire of its obligations under this Agreement, 
save and except that where any such claim, suit, proceeding, action, and/or demand has arisen 
due to a negligent act or omission, or breach of any of its obligations under any provision of 
this Agreement or any related agreement and/or breach of its statutory duty on the part of the 
Concessionaire, its subsidiaries, Affiliates, contractors, servants or agents, the same shall be the 
liability of the Concessionaire. 
 

37.2 Indemnity by the Concessionaire 
 
37.2.1 Without limiting the generality of Article 37.1 the Concessionaire shall fully indemnify, hold 

harmless and defend the Authority and the Authority Indemnified Persons from and against any 
and all loss and/or damages arising out of or with respect to: 

 
(a) failure of the Concessionaire to comply with Applicable Laws and Applicable Permits; 
 
(b) payment of Taxes required to be made by the Concessionaire in respect of the income 

or other Taxes of the Contractors, suppliers and representatives; or 
 
(c) non-payment of amounts due as a result of materials or services furnished to the 

Concessionaire or any of its Contractors which are payable by the Concessionaire or 
any of its Contractors; 

 
(d) its omissions or acts of fraud, gross negligence and wilful misconduct; 
 
(e)  any personal bodily injury or death of any person caused by, arising out of or in 

connection with its performance of this Agreement; or 
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(f)  loss of or physical damage to property of the Authority or any third party caused by, 
arising out of or in connection with the performance of this Agreement. 

 
37.2.2 Without limiting the generality of the provisions of this Article 37, the Concessionaire shall 

fully indemnify, hold harmless and defend the Authority Indemnified Persons from and against 
any and all suits, proceedings, actions, claims, demands, liabilities and damages which the 
Authority Indemnified Persons may hereafter suffer, or pay by reason of any demands, claims, 
suits or proceedings arising out of claims of infringement of any domestic or foreign patent 
rights, copyrights or other Intellectual Property, proprietary or confidentiality rights with 
respect to any materials, information, design or process used by the Concessionaire or by the 
Contractors in performing the Concessionaire's obligations or in any way incorporated in or 
related to the Project. If in any such suit, action, claim or proceedings, a temporary restraint 
order or preliminary injunction is granted, the Concessionaire shall make every reasonable 
effort, by giving a satisfactory bond or otherwise, to secure the revocation or suspension of the 
injunction or restraint order. If, in any such suit, action, claim or proceedings, the Resort or the 
Project Infrastructure, or any part thereof or comprised therein, is held to constitute an 
infringement and its use is permanently enjoined, the Concessionaire shall promptly make 
every reasonable effort to secure for the Authority a license, at no cost to the Authority, 
authorising continued use of the infringing work. If the Concessionaire is unable to secure such 
license within a reasonable time, the Concessionaire shall, at its own expense, and without 
impairing the Specifications and Standards, either replace the affected work, or part, or process 
thereof with non-infringing work or part or process or modify the same so that it becomes non-
infringing. 
 

37.3 Notice and contest of claims 
 

In the event that either Party receives a claim or demand from a third party in respect of which 
it is entitled to the benefit of an indemnity under this Article 37 (the “Indemnified Party”) it 
shall notify the other Party (the “Indemnifying Party”) within [15 (fifteen)] days of receipt of 
the claim or demand and shall not settle or pay the claim without the prior approval of the 
Indemnifying Party, which approval shall not be unreasonably withheld or delayed. In the event 
that the Indemnifying Party wishes to contest or dispute the claim or demand, it may conduct 
the proceedings in the name of the Indemnified Party, subject to the Indemnified Party being 
secured against any costs involved, to its reasonable satisfaction. 

 
37.4 Defense of claims 
 
37.4.1 The Indemnified Party shall have the right, but not the obligation, to contest, defend and litigate 

any claim, action, suit or proceeding by any third party alleged or asserted against such Party 
in respect of, resulting from, related to or arising out of any matter for which it is entitled to be 
indemnified hereunder, and reasonable costs and expenses thereof shall be indemnified by the 
Indemnifying Party. If the Indemnifying Party acknowledges in writing its obligation to 
indemnify the Indemnified Party in respect of loss to the full extent provided by this Article, 
the Indemnifying Party shall be entitled, at its option, to assume and control the defense of such 
claim, action, suit or proceeding, liabilities, payments and obligations at its expense and through 
the counsel of its choice; provided it gives prompt notice of its intention to do so to the 
Indemnified Party and reimburses the Indemnified Party for the reasonable cost and expenses 
incurred by the Indemnified Party prior to the assumption by the Indemnifying Party of such 
defense. The Indemnifying Party shall not be entitled to settle or compromise any claim, 
demand, action, suit or proceeding without the prior written consent of the Indemnified Party, 
unless the Indemnifying Party provides such security to the Indemnified Party as shall be 
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reasonably required by the Indemnified Party to secure the loss to be indemnified hereunder to 
the extent so compromised or settled. 

 
37.4.2 If the Indemnifying Party has exercised its rights under Article 37.3, the Indemnified Party shall 

not be entitled to settle or compromise any claim, action, suit or proceeding without the prior 
written consent of the Indemnifying Party (which consent shall not be unreasonably withheld 
or delayed). 
 

37.4.3 If the Indemnifying Party exercises its rights under Article 37.3, the Indemnified Party shall 
nevertheless have the right to employ its own counsel, and such counsel may participate in such 
action, but the fees and expenses of such counsel shall be at the expense of the Indemnified 
Party, when and as incurred, unless: 

 
(a) the employment of counsel by such party has been authorised in writing by the 

Indemnifying Party;  
 
(b) the Indemnified Party shall have reasonably concluded that there may be a conflict of 

interest between the Indemnifying Party and the Indemnified Party in the conduct of 
the defence of such action;  

 
(c) the Indemnifying Party shall not, in fact, have employed independent counsel 

reasonably satisfactory to the Indemnified Party, to assume the defence of such action 
and shall have been so notified by the Indemnified Party; or 

 
(d) the Indemnified Party shall have reasonably concluded and specifically notified the 

Indemnifying Party either: 
 

(i) that there may be specific defences available to it which are different from or 
additional to those available to the Indemnifying Party; or 

 
(ii) that such claim, action, suit or proceeding involves or could have a Material 

Adverse Effect upon it beyond the scope of this Agreement: 
 

Provided that if Sub-Articles (b) (c) or (d) of this Article 37.4 shall be applicable, the counsel 
for the Indemnified Party shall have the right to direct the defence of such claim, demand, 
action, suit or proceeding on behalf of the Indemnified Party, and the reasonable fees and 
disbursements of such counsel shall constitute legal or other expenses hereunder. 

 
37.5 No consequential claims 
 

Notwithstanding anything to the contrary contained in this Article 37, the indemnities herein 
provided shall not include any claim or recovery in respect of any cost, expense, loss or damage 
of an indirect, incidental or consequential nature, including loss of profit, except as expressly 
provided in this Agreement. 

 
 
37.6      Limitation of Liability  
 
37.6.1 Notwithstanding anything to the contrary in this Agreement, the liability of one Party towards 

the other Party for any damages or compensation of any nature whatsoever under this 
Agreement, save and except where amounts exceeding the Total Project Cost are specifically 
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prescribed in this Agreement as Termination Payment, shall not exceed the Total Project Cost. 
The limitation hereunder shall not apply to any or all liabilities in respect of third parties. The 
Parties agree that the Concessionaire’s liability will be uncapped in case of any liabilities arising 
due to: 
 
(a) any amount payable as indemnity to the Authority due to its acts or omissions or fraud, 

gross negligence and wilful misconduct;  
 

(b) breach of any Applicable Laws or any Applicable Permits;  
 
(c) any claims or loss on account of Intellectual Property rights violation by the 

Concessionaire; 
 
(d) any personal bodily injury or death of any person caused by, arising out of or in 

connection with its performance of this Agreement; or 
 
(e) any loss of or physical damage to property of the Authority or any third party caused 

by, arising out of or in connection with the performance of this Agreement. 
 
37.7 Survival on Termination 
 

The provisions of this Article 37 shall survive Termination. 
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Article 38 
RIGHTS TO THE SITE 

 
38.1 Rights to the Project Site 
 

For the purpose of this Agreement, the Concessionaire shall have rights to use the Project Site 
in accordance with this Agreement and to this end, it may regulate the entry and use of the 
Resort by third parties in accordance with and subject to the provisions of this Agreement. 
 

38.2 Access rights of the Authority and others 
 
38.2.1 The Concessionaire shall allow free access to the Project Site at all times to the Authority 

Representatives, Senior Lenders, the Independent Expert, and to the persons duly authorised by 
any Government Instrumentality to inspect the Resort and the Project Infrastructure and to 
investigate any matter within their authority, and upon reasonable notice, the Concessionaire 
shall provide to such persons reasonable assistance necessary to carry out their respective duties 
and functions. 
 

38.2.2 The Concessionaire shall, for the purpose of operation and maintenance of any utility or road 
specified in Article 11 allow free access to the Project Site at all times for the authorised persons 
and vehicles of the relevant Government Instrumentality. 
 

38.3 Property taxes 
 

All property taxes with respect to the Project Site shall be payable by the Authority as owner 
of the Project Site; provided, however, that any such taxes payable by the Concessionaire under 
Applicable Laws for use of the Project Site including taxes relating to the buildings on 
constructed on the Project Site shall not be reimbursed or payable by the Authority. The Parties 
agree that stamp duties, if any, due and payable on the grant of [leave and license] comprising 
the Agreement shall be paid by the Concessionaire which shall be reimbursed by the Authority 
within [15 (fifteen)] days of receiving the demand thereof.  

 
38.4 Restriction on sub-letting 
 

The Concessionaire shall not sub-lease, sub-license or sub-let the whole or any part of the 
Project Site, save and except as may be expressly set forth in this Agreement; provided that 
nothing contained herein shall be construed or interpreted as restricting the right of the 
Concessionaire to appoint Contractors for the performance of its obligations hereunder 
including for development, operation and maintenance of all or any part of the Resort and the 
Project Infrastructure. 
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Article 39 
DISPUTE RESOLUTION 

 
39.1 Dispute resolution 
 

(a) Any dispute, difference or controversy of whatever nature howsoever arising under or 
out of or in relation to this Agreement (including its interpretation) between the Parties, 
and so notified in writing by either Party to the other Party (the “Dispute”) shall, in the 
first instance, be attempted to be resolved amicably in accordance with the conciliation 
procedure set forth in Article 39.2. 

 
(b) The Parties agree to use their best efforts for resolving all Disputes arising under or in 

respect of this Agreement promptly, equitably and in good faith, and further agree to 
provide each other with reasonable access during normal business hours to all non-
privileged records, information and data pertaining to any Dispute. 

 
39.2 Conciliation 
 

In the event of any Dispute between the Parties, either Party may call upon the Independent 
Expert, as the case may be, to mediate and assist the Parties in arriving at an amicable settlement 
thereof. Failing mediation by the Independent Expert or without the intervention of the 
Independent Expert, as the case may be, either Party may require such Dispute to be referred to 
Principal Secretary to the Authority and the Chairman of the Board of Directors of the 
Concessionaire for amicable settlement, and upon such reference, the said persons shall meet 
no later than [7 (seven)] days from the date of reference to discuss and attempt to amicably 
resolve the Dispute. If such meeting does not take place within the [7 (seven)] day period or 
the Dispute is not amicably settled within [15 (fifteen)] days of the meeting or the Dispute is 
not resolved as evidenced by the signing of written terms of settlement within [30 (thirty)] days 
of the notice in writing referred to in Article 39.1 (a) or such longer period as may be mutually 
agreed by the Parties, either Party may refer the Dispute to arbitration in accordance with the 
provisions of Article 39.3. 

 
39.3 Arbitration 
 

(a) Any Dispute which is not resolved amicably by conciliation, as provided in Article 
39.2, shall be finally decided by reference to arbitration by a board of arbitrators 
appointed in accordance with Article 39.3 (b). Such arbitration shall be held in 
accordance with the Rules of Arbitration of the International Centre for Alternative 
Dispute Resolution, New Delhi, or such other rules as may be mutually agreed by the 
Parties and shall be subject to the provisions of the Arbitration Act. The venue of such 
arbitration shall be [●], and the language of arbitration proceedings shall be English. 

 
(b) There shall be a board of three arbitrators, of whom each Party shall appoint one, and 

the third arbitrator shall be appointed by the two arbitrators so selected, and in the event 
of disagreement between the two arbitrators, the appointment shall be made in 
accordance with the Rules of Arbitration of the International Centre for Alternative 
Dispute Resolution, New Delhi. 

 
(c) The arbitrators shall make a reasoned award (the “Award”). Any Award made in any 

arbitration held pursuant to this Article 39 shall be final and binding on the Parties as 



Draft for discussion purposes only 
 

134 
 7 January 2019 

from the date it is made, and the Concessionaire and the Authority agree and undertake 
to carry out such Award without delay. 

 
(d) The Concessionaire and the Authority agree that an Award may be enforced against 

the Concessionaire and/or the Authority, as the case may be, and their respective assets 
wherever situated. 

 
(e) This Agreement and the rights and obligations of the Parties shall remain in full force 

and effect, pending the Award in any arbitration proceedings hereunder. 
 
39.4 Adjudication by Regulatory Authority or Commission 
 

In the event of constitution of a statutory regulatory authority or commission with powers to 
adjudicate upon disputes between the Concessionaire and the Authority, all Disputes arising 
after such constitution shall, instead of reference to arbitration under Article 39.3, be 
adjudicated upon by such regulatory authority or commission in accordance with the Applicable 
Law and all references to Dispute Resolution Procedure shall be construed accordingly. For the 
avoidance of doubt, the Parties hereto agree that the adjudication hereunder shall not be final 
and binding until an appeal against such adjudication has been decided by an appellate tribunal 
or High Court, as the case may be, or no such appeal has been preferred within the time specified 
in the Applicable Law. 
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Article 40 
DISCLOSURE 

 
40.1 Disclosure of Specified Documents 
 

The Concessionaire shall make available for inspection by any person, copies of this 
Concession Agreement (hereinafter collectively referred to as the “Specified Documents”), 
free of charge, during normal business hours on all working days at the Concessionaire's 
registered office and the Resort. The Concessionaire shall prominently display at the Resort 
and Project Infrastructure, public notices stating the availability of the Specified Documents for 
such inspection and shall provide copies of the same to any person upon payment of copying 
charges on a no profit no loss basis. 

 
40.2 Disclosure of Documents relating to safety 
 

The Concessionaire shall make available for inspection by any person copies of all Documents 
and data relating to safety of the Resort and Project Infrastructure, free of charge, during normal 
business hours on all working days, at the Concessionaire's registered office. The 
Concessionaire shall make copies of the same available to any person upon payment of copying 
charges on a no profit no loss basis. 

 
40.3 Withholding disclosure of Protected Documents 
 

Notwithstanding the provisions of Articles 40.1 and 40.2, the Authority shall be entitled to 
direct the Concessionaire, from time to time, to withhold the disclosure of Protected Documents 
(as defined herein below) to any person in pursuance of the aforesaid Articles. 

 
Explanation: 
 
The expression Protected Documents shall mean such of the Specified Documents or 
documents referred to in Articles 40.1 and 40.2, or portions thereof, the disclosure of which the 
Authority is entitled to withhold under the provisions of the Right to Information Act, 2005. 
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Article 41 
REDRESSAL OF PUBLIC GRIEVANCES 

 
41.1     Complaints Register 
 

(a) The Concessionaire shall maintain a public relations office at the Resort where it shall 
keep a register (the “Complaint Register”) open to public access at all times for 
recording of complaints by any person (the “Complainant”) in compliance with the 
minimum standards set out in Article 21.1. Information relating to the availability of 
and access to the Complaint Register shall be prominently displayed by the 
Concessionaire at the Resort and its website so as to bring it to the attention of all Users. 

 
(b) The Complaint Register shall have appropriate columns including the complaint 

number, date, name and address of the Complainant, substance of the complaint and 
the action taken by the Concessionaire. Immediately after a complaint is registered, the 
Concessionaire shall give a receipt to the Complainant stating the date and complaint 
number. 

 
(c) Without prejudice to the provisions of Article 41.1 (a) and (b), the Authority may, in 

consultation with the Concessionaire, specify the procedure for making complaints in 
electronic form and for responses thereto. 

 
41.2 Redressal of complaints 
 

(a) The Concessionaire shall inspect the Complaint Register every day and take prompt 
and reasonable action for redressal of each complaint. The action taken shall be briefly 
noted in the Complaint Register and a reply stating the particulars thereof shall be sent 
by the Concessionaire to the Complainant under a certificate of posting. 

 
(b) Within [7 (seven)] days of the close of each month, the Concessionaire shall send to 

the Authority and to the Independent Expert a true photocopy each of all the pages of 
the Complaint Register on which any entry has been recorded during the course of such 
month, and upon perusal thereof, the Authority may, in its discretion, advise the 
Concessionaire to take such further action as the Authority may deem appropriate for 
a fair and just redressal of any grievance. The Concessionaire shall consider such 
advice and inform the Authority of its decision thereon, and if the Authority is of the 
opinion that the Complainant is entitled to further relief, it may refer the matter to the 
competent forum for its disposal under the Consumer Protection Act, 1986, and advise 
the Complainant to pursue the complaint at his own risk and cost. 
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Article 42 
MISCELLANEOUS 

 
42.1 Governing law and jurisdiction 
 

This Agreement shall be construed and interpreted in accordance with and governed by the 
laws of India, and the courts at [●] shall have exclusive jurisdiction over matters arising out of 
or relating to this Agreement. 

 
42.2 Waiver of immunity 
 

Each Party unconditionally and irrevocably: 
 

(a) agrees that the execution, delivery and performance by it of this Agreement constitute 
commercial acts done and performed for commercial purpose; 

 
(b) agrees that, should any proceedings be brought against it or its assets, property or 

revenues in any jurisdiction in relation to this Agreement or any transaction 
contemplated by this Agreement, no immunity (whether by reason of sovereignty or 
otherwise) from such proceedings shall be claimed by or on behalf of the Party with 
respect to its assets; 

 
(c) waives any right of immunity which it or its assets, property or revenues now has, may 

acquire in the future or which may be attributed to it in any jurisdiction; and 
 
(d) consents generally in respect of the enforcement of any judgement or Award against it 

in any such proceedings to the giving of any relief or the issue of any process in any 
jurisdiction in connection with such proceedings (including the making, enforcement 
or execution against it or in respect of any assets, property or revenues whatsoever 
irrespective of their use or intended use of any order or judgement that may be made 
or given in connection therewith). 

 
42.3 Depreciation and interest 
 

(a) For the purposes of depreciation under the Applicable Laws, the property representing 
the capital investment made by the Concessionaire in the Project Assets shall be 
deemed to be acquired and owned by the Concessionaire. For the avoidance of doubt, 
the Authority shall not in any manner be liable in respect of any claims for depreciation 
to be made by the Concessionaire under the Applicable Laws. 

 
(b) Unless otherwise specified, any interest payable under this Agreement shall accrue on 

a daily outstanding basis and shall be compounded on the basis of quarterly rates. 
 
42.4 Delayed payments 
 

The Parties hereto agree that payments due from one Party to the other Party under the 
provisions of this Agreement shall be made within the period set forth therein, and if no such 
period is specified, within [30 (thirty)] days of receiving a demand along with the necessary 
particulars. In the event of delay beyond such period, the defaulting Party shall pay interest for 
the period of delay calculated at a rate equal to [5% (five per cent)] above the Bank Rate, and 
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recovery thereof shall be without prejudice to the rights of the Parties under this Agreement 
including Termination thereof. 
 

42.5 Waiver 
 

(a) Waiver, including partial or conditional waiver, by either Party of any default by the 
other Party in the observance and performance of any provision of or obligations under 
this Agreement: 

 
(i) shall not operate or be construed as a waiver of any other or subsequent default 

hereof or of other provisions of or obligations under this Agreement; 
 
(ii) shall not be effective unless it is in writing and executed by a duly authorised 

representative of the Party; and 
 
(iii) shall not affect the validity or enforceability of this Agreement in any manner. 

 
(b) Neither the failure by either Party to insist on any occasion upon the performance of 

the terms, conditions and provisions of this Agreement or any obligation thereunder 
nor time or other indulgence granted by a Party to the other Party shall be treated or 
deemed as waiver of such breach or acceptance of any variation or the relinquishment 
of any such right hereunder. 

 
42.6 Liability for review of Documents and Drawings 
 

Except to the extent expressly provided in this Agreement: 
 

(a) no review, comment or approval by the Authority or the Independent Expert of any 
Project Agreement, Document or Drawing submitted by the Concessionaire nor any 
observation or inspection of the construction, operation or maintenance of the Project 
nor the failure to review, approve, comment, observe or inspect hereunder shall relieve 
or absolve the Concessionaire from its obligations, duties and liabilities under this 
Agreement, the Applicable Laws and Applicable Permits; and 

 
(b) the Authority shall not be liable to the Concessionaire by reason of any review, 

comment, approval, observation or inspection referred to in Sub-Article (a) above. 
 
42.7 Exclusion of implied warranties 
 

This Agreement expressly excludes any warranty, condition or other undertaking implied by 
law or by custom or otherwise arising out of any other agreement between the Parties or any 
representation by either Party not contained in a binding legal agreement executed by both 
Parties. 

 
42.8 Survival 
 

Termination shall: 
 

(a) not relieve the Concessionaire or the Authority, as the case may be, of any obligations 
hereunder which expressly or by implication survive Termination hereof; and 
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(b) except as otherwise provided in any provision of this Agreement expressly limiting the 
liability of either Party, not relieve either Party of any obligations or liabilities for loss 
or damage to the other Party arising out of, or caused by, acts or omissions of such 
Party prior to the effectiveness of such Termination or arising out of such Termination. 

 
All obligations surviving Termination shall only survive for a period of [3 (three) years] 
following the date of such Termination. 

 
42.9 Entire Agreement 
 

This Agreement and the Schedules together constitute a complete and exclusive statement of 
the terms of the agreement between the Parties on the subject hereof, and no amendment or 
modification hereto shall be valid and effective unless such modification or amendment is 
agreed to in writing by the Parties and duly executed by persons especially empowered in this 
behalf by the respective Parties. All prior written or oral understandings, offers or other 
communications of every kind pertaining to this Agreement are abrogated and withdrawn. For 
the avoidance of doubt, the Parties hereto agree that any obligations of the Concessionaire 
arising from the RFP, shall be deemed to form part of this Agreement and treated as such. 
 

42.10    Severability 
 

If for any reason whatever, any provision of this Agreement is or becomes invalid, illegal or 
unenforceable or is declared by any court of competent jurisdiction or any other instrumentality 
to be invalid, illegal or unenforceable, the validity, legality or enforceability of the remaining 
provisions shall not be affected in any manner, and the Parties shall negotiate in good faith with 
a view to agreeing to one or more provisions which may be substituted for such invalid, 
unenforceable or illegal provisions, as nearly as is practicable to such invalid, illegal or 
unenforceable provision. Failure to agree upon any such provisions shall not be subject to the 
Dispute Resolution Procedure set forth in Article 39 or otherwise. 

 
42.11 No partnership 
 

This Agreement shall not be interpreted or construed to create an association, joint venture or 
partnership between the Parties, or to impose any partnership obligation or liability upon either 
Party, and neither Party shall have any right, power or authority to enter into any agreement or 
undertaking for, or act on behalf of, or to act as or be an agent or representative of, or to 
otherwise bind, the other Party. 

 
42.12 Third parties 
 

This Agreement is intended solely for the benefit of the Parties, and their respective successors 
and permitted assigns, and nothing in this Agreement shall be construed to create any duty to, 
standard of care with reference to, or any liability to, any person not a Party to this Agreement. 
 
 
 

42.13 Successors and assigns 
 

This Agreement shall be binding upon and inure to the benefit of the Parties and their respective 
successors and permitted assigns. 
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42.14 Notices 
 

Any notice or other communication to be given by any Party to the other Party under or in 
connection with the matters contemplated by this Agreement shall be in writing and shall: 
  
(a) in the case of the Concessionaire, be given by facsimile or e-mail and by letter delivered 

by hand to the address given and marked for attention of the person set out below or to 
such other person as the Concessionaire may from time to time designate by notice to 
the Authority; provided that notices or other communications to be given to an address 
outside the city specified in Sub-Article (b) below may, if they are subsequently 
confirmed by sending a copy thereof by registered acknowledgement due, air mail or 
by courier, be sent by facsimile or e- mail to the number as the Concessionaire may 
from time to time designate by notice to the Authority. 
 
{Name: 
Designation: 
Address: 
Fax No: 
Email:} 

 
(b) in the case of the Authority, be given by facsimile or e-mail and by letter delivered by 

hand at the address given below and be addressed to the person named below with a 
copy delivered to the Authority Representative or such other person as the Authority 
may from time to time designate by notice to the Concessionaire; provided that if the 
Concessionaire does not have an office in the same city as the Authority, it may send 
such notice by facsimile or e-mail and by registered acknowledgement due, air mail or 
by courier. 
 
{Name: 
Designation: 
Address: 
Fax No: 
Email:}; and 

 
(c) any notice or communication by a Party to the other Party, given in accordance 

herewith, shall be deemed to have been delivered when in the normal course of post it 
ought to have been delivered and in all other eases, it shall be deemed to have been 
delivered on the actual date and time of delivery; provided that in the case of facsimile 
or e-mail, it shall be deemed to have been delivered on the working clay following the 
date of its delivery. 

 
42.15     Language 

 
All notices required to be given by one Party to the other Party and all other communications, 
Documentation and proceedings which are in any way relevant to this Agreement shall be in 
writing and in English language. 

 
42.16 Confidentiality 
 

(a) Each Party shall keep the Confidential Information confidential and shall not disclose 
the same to any other person without the prior written consent of the other Party. 



Draft for discussion purposes only 
 

141 
 7 January 2019 

 
(b) Sub-Article (a) shall not apply in the following circumstances: 
 

(i) any disclosure required by Applicable Laws or in respect of information 
already in the public domain; 

(ii) any disclosure required by any applicable stock exchange listing rule; and 
(iii) disclosure to under a Financing Agreement, to the extent required for the 

purposes of raising funds or maintaining compliance with credit arrangements. 
 

(c) Either Party shall have the right to disclose Confidential Information pursuant to this 
Agreement or otherwise to the extent required to its personnel and consultants, 
including technical and legal consultants. Such personnel and/or consultants shall agree 
and undertake to keep such information disclosed as confidential. 

 
(d) In the event a disclosure is required by Applicable Law, upon reasonable request by 

the non-disclosing Party, the disclosing Party shall use all reasonable efforts and co-
operate with other Party’s efforts to obtain confidential treatment of material so 
disclosed.  

 
(e) Each Party shall utilise the same degree of care to preserve and protect the other Party’s 

Confidential Information from disclosure that they use to protect their own 
Confidential Information, which shall not be less than reasonable care. 

 
(f) Confidential Information disclosed shall be and remain the property of the disclosing 

Party. The obligations of the Parties to protect Confidential Information shall survive 
[3 (three) years] from Termination.  

 
42.17 Stamp Duty 
 

Any stamp duty, registration charges or other fees, Taxes or charges of any kind whatsoever 
pertaining to the execution of this Agreement shall be borne by the Authority. 

 
42.18 Counterparts 
 

This Agreement may be executed in two counterparts, each of which, when executed and 
delivered, shall constitute an original of this Agreement. 
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             Article 43 
DEFINITIONS 

 
43.1      Definitions 
 

In this Agreement, the following words and expressions shall, unless repugnant to the context 
or meaning thereof, have the meaning hereinafter respectively assigned to them: 

 
“Accounting Year” shall mean the Financial Year commencing from the first day of April of 
any calendar year and ending on the thirty-first day of March of the next calendar year; 
 
“Additional Auditors” shall have the meaning set forth in Article 28.2.3; 
 
“Additional Termination Payment” shall mean the amount payable upon Termination in 
respect of Specified Assets, if any, as limited by the provisions of Article 32.4.3; 
 
“Adjusted Depreciated Value” shall mean the amount arrived at after adjusting the 
depreciated book value of an asset (as stated in the books of account of the Concessionaire, 
save and except, in the case of buildings and permanent structures where the depreciated book 
value shall be determined by applying an annual depreciation rate of [3% (three per cent)] based 
on the written down value method) to reflect the variation occurring in the WPI between the 
date of purchase thereof and the Transfer Date; 

 
“Adjusted Equity” shall mean the Equity funded in Indian Rupees and adjusted on the first 
day of the current month (the “Reference Date”), in the manner set forth below, to reflect the 
change in its value on account of depreciation and variations in WPI, and for any Reference 
Date occurring:  

 
(a) on or before Project COD of the Resort and Project Infrastructure, the Adjusted Equity 

shall be a sum equal to the Equity funded in Indian Rupees and expended on the Project, 
revised to the extent of one half of the variation in WPI occurring between the first day 
of the month of Effective Date and the Reference Date; 

 
(b) from Project COD and until the 4th (fourth) anniversary thereof, an amount equal to 

the Adjusted Equity as on Project COD shall be deemed to be the base (the “Base 
Adjusted Equity”) and the Adjusted Equity hereunder shall be a sum equal to the Base 
Adjusted Equity, revised at the commencement of each month following Project COD 
to the extent of variation in WPI occurring between Project COD and the Reference 
Date; and 

 
(c) any time after the 4th (fourth) anniversary of Project COD, the Adjusted Equity 

hereunder shall be a sum equal to the Base Adjusted Equity, reduced by [0.15% (zero 
point one five per cent)]45 thereof at the commencement of each month following the 
4th (fourth) anniversary of Project COD and the amount so arrived at shall be revised 
to the extent of variation in WPI occurring between Project COD and the Reference 
Date; 

 
and the aforesaid shall apply, mutatis mutandis, to the Equity funded in Indian Rupees 
and expended for Optional Development Obligation. For the avoidance of doubt, the 

                                                   
45 This number has been arrived at upon dividing 100 by the number of months comprising the Concession Period. For example, 

the figure for a 60 year Concession Period shall be 100/654.54 = 0.15277 rounded off to two decimal points i.e. 0.15. 
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Adjusted Equity shall, in the event of Termination, be computed as on the Reference 
Date immediately preceding the Transfer Date; provided that no reduction in the 
Adjusted Equity shall be made for a period equal to the duration, if any, for which the 
Concession Period is extended, but the revision on account of WPI shall continue to be 
made; 

 
“Affected Party” shall have the meaning set forth in Article 29.1; 

 
“Agreement” shall mean this Agreement, its Recitals and the Schedules hereto and any 
amendments thereto made in accordance with the provisions contained in this Agreement; 

 
“Ancillary Facilities” shall have the meaning set forth in Article 3.1.2; 

 
“Appendix” shall have the meaning set forth in Article 10.3.1; 

 
“Applicable Laws” shall mean all laws, brought into force and effect by GOI or the [UT 
Administration/State Government] including rules, regulations, notifications, directives, 
policies and office memorandums, made thereunder, and judgements, decrees, injunctions, 
writs and orders of any court of record, applicable to this Agreement and the exercise, 
performance and discharge of the respective rights and obligations of the Parties hereunder, as 
may be in force and effect on or before the Bid Date; 

 
“Applicable Permits” shall mean all clearances, licences, permits, authorisations, no objection 
certificates, consents, approvals and exemptions required to be obtained or maintained under 
Applicable Laws in connection with the development, construction, operation and maintenance 
of the Resort and the Project Infrastructure during the subsistence of this Agreement and upon 
termination, the transfer of the Resort and Project Infrastructure to the Authority; 

 
“Appointed Date” shall mean the date on which Financial Close is achieved and the Conditions 
Precedent are either satisfied and/or waived in accordance with the terms of this Agreement, 
and shall be deemed to be the date of commencement of the Concession Period; 
 
“Approved Valuer” shall mean a firm of valuers recognised as such by the Income Tax 
Department and having experience of valuing at least 5 (five) properties exceeding Rs. 100 cr. 
(Rupees one hundred crore) each in value; 
 
“Arbitration Act” shall mean the Arbitration and Conciliation Act, 1996 and shall include 
amendments, modifications to or any re-enactment thereof, as in force from time to time; 

 
“Associate” or “Affiliate” shall mean, in relation to either Party {and/or Consortium 
Members}, a person who controls, is controlled by, or is under the common control with such 
Party {or Consortium Member} (as used in this definition, the expression “control” means, 
with respect to a person which is a company or corporation, the ownership, directly or 
indirectly, of more than [50% (fifty per cent)] of the voting shares of such person, and with 
respect to a person which is not a company or corporation, the power to direct the management 
and policies of such person, whether by operation of law or by contract or otherwise); 

 
“Associated Services” shall have the meaning set forth in Article 25.1.3; 
 
“Authority” shall have the meaning attributed thereto in the array of Parties hereinabove as set 
forth in the Recitals; 
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“Authority Default” shall have the meaning set forth in Article 32.2; 

 
“Authority Indemnified Persons” shall have the meaning set forth in Article 37.1.1; 

 
“Authority Representative” shall mean such person or persons as may be authorised in writing 
by the Authority to act on its behalf under this Agreement and shall include any person or 
persons having authority to exercise any rights or perform and fulfil any obligations of the 
Authority under this Agreement; 

 
“Average Daily Gross Revenue” shall mean the average daily Gross Revenue determined 
upon division of the annual Gross Revenue of the preceding Accounting Year by 365 (three 
hundred and sixty five), and increasing the quotient thereof by [5% (five per cent)]; provided 
that the Average Daily Gross Revenue for any period prior to completion of the first Accounting 
Year following [Project COD]46 shall be simple average of the Gross Revenue realised with 
respect to every day during the period between [Project COD]47 and the last day of the month 
preceding the date on which the event requiring calculation hereof occurred;   

 
“Award” shall have the meaning set forth in Article 39.3; 
 
“Bank” shall mean a bank incorporated in India and having a minimum net worth of [Rs 1,000 
crore (Rupees one thousand crore)] or any other bank acceptable to the senior Lenders, but does 
not include a bank in which the Senior Lender has an interest;  
 
“Bank Rate” shall mean the rate of annual interest specified by the Reserve Bank of India from 
time to time in pursuance of section 49 of the Reserve Bank of India Act, 1934 or any 
replacement of such Bank Rate for the time being in effect; 
 
“Beach Facilities” shall mean beach activities (jet skiing, scuba diving, snorkelling, game 
fishing, kayaking, water surfing, para gliding etc.), beach beds, changing rooms, watch towers 
etc.; 
 
“Bid” shall mean the documents in their entirety comprised in the bid submitted by the Selected 
Bidder in response to the Request for Proposal in accordance with the provisions thereof; 
 
“Bid Date” shall mean the last date on which the Bid may have been submitted in accordance 
with the provisions of the Request for Proposal; 
 
“Bid Security” shall mean the security provided by the Selected Bidder to the Authority along 
with the Bid in accordance with the Request for Proposals, and which is to remain in force until 
substituted by the Performance Security; 
 
“Change in Law” shall mean the occurrence of any of the following after the date of Bid: 

 
(a) the enactment of any new Indian law as applicable to the Project; 
 
(b) the repeal, modification or re-enactment of any existing Applicable Law; 

 

                                                   
46 To be replaced with [COD of Phase I], in the event the Project is being developed in Phases. 
47 To be replaced with [COD of Phase I], in the event the Project is being developed in Phases. 
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(c) the commencement of any Indian law which has not entered into effect until the Bid 
Date; 

 
(d) a change in the interpretation or application of any Indian law by a judgement of a court 

of record which has become final, conclusive and binding, as compared to such 
interpretation or application by a court of record prior to the date of Bid; or 

 
(e) any change in the rates of any of the Taxes that have a direct effect on the Project; 

 
“Change in Ownership” shall mean a transfer of the direct and/or indirect legal or beneficial 
ownership of any shares, or securities convertible into shares, that causes the aggregate holding 
of the {existing promoters/selected bidder/Consortium Members}, together with {its/their} 
Associates in the total equity to decline below (i)  [51% (fifty one per cent)] at any time prior 
during the Construction Period and until the expiry of the 2nd (second) anniversary of the Project 
COD; (ii) the shareholding of each of the technical member and the financial member of the 
Consortium declines below [26% (twenty six per cent)] until the expiry of the 2nd (second) 
anniversary of the Project COD; and (iii)  [26% (twenty six per cent)] thereof, or such lower 
proportion as may be permitted by the Authority during the remaining Concession Period; 
provided that any material variation (as compared to the representations made by the 
Concessionaire during the bidding process for the purposes of meeting the minimum conditions 
of eligibility or for evaluation of its application or Bid, as the case may be) in the proportion of 
the equity holding of {existing promoters/Selected Bidder/ any Consortium Member} to the 
total equity, if it occurs prior to the 2nd (second) anniversary of Project COD, shall constitute 
Change in Ownership; 

 
“Change of Scope” shall have the meaning set forth in Article 16.1; 
 
“Change of Scope Notice” shall have the meaning set forth in Article 16.2; 
 
“Change of Scope Order” shall have the meaning set forth in Article 16.2; 
 
“[COD of Phase I” shall mean the commercial operations date for Phase I; 
 
“COD of relevant Phase” shall mean the commercial operations date of the relevant Phase;]48  
 
“Companies Act” shall mean, as applicable, the Companies Act, 1956 and the Companies Act, 
2013 as amended from time to time; 
 
“Completion Certificate” shall have the meaning set forth in Article 14.2; 
 
“Complainant” shall have the meaning set forth in Article 41.1; 
 
“Complaint Register” shall have the meaning set forth in Article 41.1; 
 
“Concession” shall have the meaning set forth in Article 3.1; 
 
“Concessionaire” shall have the meaning attributed thereto in the array of Parties hereinabove 
as set forth in the Recitals; 

 
“Concessionaire Default” shall have the meaning set forth in Article 32.1.1; 

                                                   
48 To be used in the event the Project is being developed in Phases. 
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“Concession Fee” shall have the meaning set forth in Article 24.1; 
 
“Concession Period” shall have the meaning set forth in Article 3.2; 
 
[“Concurrent Auditors” shall have the meaning set forth in Article 28.2.4;]49 
  
“Conditions Precedent” shall have the meaning set forth in Article 4.1; 
 
“Consortium” shall have the meaning as set forth in Recital (C); 
 
{“Consortium Member or Member” shall mean a company specified in Recital (C) as a 
member of the Consortium;} 

 
“Construction Period” shall mean the period beginning from the Appointed Date and ending 
on Project COD and subject to the provisions of this Agreement, which shall be a period of [3 
(three) years] from the Appointed Date, 
  
provided the Construction Period of the Optional Development Obligation shall be mutually 
agreed by the Parties; 
 
[“Construction Period” shall mean the period during which the Development Works for a 
Phase are undertaken, which shall be a period of [3 (three)] years];50 
 
“Contractor” shall mean the person or persons, as the case may be, with whom the 
Concessionaire has entered into any of the EPC Contracts, the O&M Contracts, or any other 
material agreement for the construction, operation and/or maintenance of the Resort or the 
Project Infrastructure or matters incidental thereto, but does not include a person who has 
entered into an agreement for providing financial assistance to the Concessionaire; 
 
“Covenant” shall have the meaning set forth in Article 5.2.5; 
 
“Cure Period” shall mean the period specified in this Agreement for curing any breach or 
default of any provision of this Agreement by the Party responsible for such breach or default 
and shall: 

 
(a) commence from the date on which a notice is delivered by one Party to the other Party 

asking the latter to cure the breach or default specified in such notice; 
 
(b) not relieve any Party from liability to pay damages or compensation under the 

provisions of this Agreement; and 
 
(c) not in any way be extended by any period of Suspension under this Agreement; 

 
provided that if the cure of any breach by the Concessionaire requires any reasonable action by 
the Concessionaire that must be approved by the Authority or the Independent Expert 
hereunder, the applicable Cure Period shall be extended by the period taken by the Authority 
or the Independent Expert after the receipt of the relevant information to accord their approval; 
 

                                                   
49 To be retained only if the Authority decides to require the Concessionaire to also pay the Revenue Share.   
50 This definition of Construction Period to be used in case the Project is being developed in Phases. 
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“Damages” shall have the meaning set forth in Article 1.2.1 (w); 
 
“DBFOT” shall have the meaning set forth in Recital (B); 
 
“Debt Due” shall mean the aggregate of the following sums expressed in Indian Rupees 
outstanding on the Transfer Date: 

 
(a) the principal amount of the debt provided by the Senior Lenders under the Financing 

Agreements for financing the Total Project Cost (the “Principal”) but excluding any 
part of the Principal that had fallen due for repayment [2 (two)] years prior to the 
Transfer Date; 

 
(b) all accrued interest, financing fees and charges payable under the Financing Agreements 

on, or in respect of, the debt referred to in sub- Article (a) above until the Transfer Date 
but excluding (i) any interest, fees or charges that had fallen due one year prior to the 
Transfer Date; (ii) any penal interest or charges payable under the Financing 
Agreements to any Senior Lender; and (iii) any pre-payment charges in relation to 
accelerated repayment of debt except where such charges have arisen due to Authority 
Default; and 

 
(c) any Subordinated Debt which is included in the Financial Package and disbursed by 

lenders for financing the Total Project Cost;  
 

provided that if all or any part of the Debt Due is convertible into Equity at the option of Senior 
Lenders and/or the Concessionaire, it shall for the purposes of this Agreement be deemed to be 
Debt Due even after such conversion and the principal thereof shall be dealt with as if such 
conversion had not been undertaken; 
 
provided further that the Debt Due, on or after the Project COD, shall in no case exceed [50% 
(fifty per cent)] of the Total Project Cost; 
 
“Deemed Completion Certificate” shall have the meaning set forth in Article 14.2.4; 
 
“Deemed Performance Security” shall have the meaning as set forth in Article 9.4;  
 
“Debt Service” shall mean the sum of all payments on account of principal, interest, financing 
fees and charges due and payable in an Accounting Year to the Senior Lenders for and in respect 
of Debt Due under the Financing Agreements; 
 
“Development Works” shall mean all construction works and things necessary to complete the 
Minimum Development Obligation and Optional Development Obligation, if applicable in 
accordance with this Agreement; 
 
[“Development Works” shall mean all construction works and things necessary to complete 
the construction of the relevant Phase in accordance with this Agreement;]51 

 
“Dispute” shall have the meaning set forth in Article 39.1; 
 
“Disputed Amounts” shall have the meaning set forth in Article 24.6.1; 
 

                                                   
51 This definition of Development Works to be used in case the Project is being developed in Phases.  
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“Dispute Resolution Procedure” shall mean the procedure for resolution of Disputes set forth 
in Article 39; 
 
“Divestment Requirements” shall mean the obligations of the Concessionaire for and in 
respect of Termination as set forth in Article 33; 
 
“Document” or “Documentation” shall mean documentation in printed or written form, or in 
tapes, discs, drawings, computer programmes, writings, reports, photographs, films, cassettes, 
or expressed in any other written, electronic, audio or visual form; 
 
“Drawings” shall mean all of the drawings, calculations and documents pertaining to the 
Project as set forth in Schedule D, and shall include as built drawings of the Resort and Project 
Infrastructure; 
 
“EHS” shall have the meaning set forth in Article 5.12; 
 
“EPC Contract” shall mean the engineering, procurement and construction contract or 
contracts entered into by the Concessionaire with one or more EPC Contractors for, inter alia, 
engineering and construction of the Project in accordance with the provisions of this 
Agreement; 
 
“EPC Contractor” shall mean the person with whom the Concessionaire has entered into an 
EPC Contract; 
 
“Emergency” shall mean a condition or situation that is likely to endanger the security of the 
individuals on or about the Resort and Project Infrastructure, including Users thereof, or which 
poses an immediate threat of material damage to any Project Assets; 
 
“Encumbrances” shall mean, in relation to the Resort and Project Infrastructure, any 
encumbrances such as mortgage, charge, pledge, lien, hypothecation, security interest, 
assignment, privilege or priority of any kind having the effect of security or other such 
obligations, and shall include any designation of loss payees or beneficiaries or any similar 
arrangement under any insurance policy pertaining to the Resort and Project Infrastructure, 
where applicable herein but excluding utilities referred to in Article 11.1; 
 
“Equity” shall mean the sum expressed in Indian Rupees representing the paid up equity share 
capital of the Concessionaire for meeting the equity component of the Total Project Cost, and 
for the purposes of this Agreement shall include convertible instruments or other similar forms 
of capital, which shall compulsorily convert into equity share capital of the Company, and any 
interest- free loans advanced by any shareholder of the Company for meeting such equity 
component; 
 
“Escrow Account” shall have the meaning set forth in Article 26.1.2;  
 
“Escrow Bank” shall have the meaning set forth in Article 26.1.1;  
 
“Execution Date” shall mean the date on which this Agreement is executed by the Parties; 
 
“Financial Close” shall mean the fulfilment of all conditions precedent to the initial availability 
of funds under the Financing Agreements; 
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“Financial Default” shall have the meaning set forth in Schedule O; 
 
“Financial Model” shall mean the financial model adopted by Senior Lenders, setting forth the 
capital and operating costs of the Project and revenues therefrom on the basis of which financial 
viability of the Project has been determined by the Senior Lenders, and includes a description 
of the assumptions and parameters used for making calculations and projections therein; 
 
“Financial Package” shall mean the financing package indicating the total capital cost of the 
Project and the means of financing thereof, as set forth in the Financial Model and approved by 
the Senior Lenders, and includes Equity, all financial assistance specified in the Financing 
Agreements, Subordinated Debt, if any; 
 
“Financial Year” shall mean a year commencing on 1st April of a calendar year and ending on 
31st March of the immediately succeeding calendar year; 
 
“Financing Agreements” shall mean the agreements executed by the Concessionaire in respect 
of financial assistance to be provided by the Senior Lenders by way of loans, guarantees, 
subscription to non-convertible debentures and other debt instruments including notes, 
debentures, bonds and other debt instruments, security agreements, and other documents 
relating to the financing (including refinancing) of the Total Project Cost, and includes 
amendments or modifications made in accordance with Article 5.2.3; 
 
“Force Majeure” or “Force Majeure Event” shall have the meaning ascribed to it in Article 
29.1; 
 
“Force Majeure Costs” shall have the meaning ascribed to it in Article 29.7; 
 
“GOI” shall mean the Government of India; 
 
“Good Industry Practice” shall mean the practices, methods, techniques, designs, standards, 
skills, diligence, efficiency, reliability and prudence which are generally and reasonably 
expected from a reasonably skilled and experienced operator engaged in the same type of 
undertaking as envisaged under this Agreement and which would be expected to result in the 
performance of its obligations by the Concessionaire in accordance with this Agreement, 
Applicable Laws and Applicable Permits and includes prudent Resort and Project Infrastructure 
practices generally accepted by the hotel and hospitality industry for ensuring reliable, safe, 
economical and efficient construction, operation and maintenance of the Resort and Project 
Infrastructure; 

 
“Government Instrumentality” shall mean any department, division or sub-division of the 
Government of India or the [UT Administration/State Government] and includes any 
commission, board, authority, agency or municipal and other local authority or statutory body 
including Panchayat under the control of the Government of India or the [UT 
Administration/State Government], as the case may be, and having jurisdiction over the Resort 
and the Project Infrastructure or the performance of all or any of the services or obligations of 
the Concessionaire under or pursuant to this Agreement; 
  
“Gross Revenue” of the Resort for and in respect of any Accounting Year shall mean the total 
amount of gross Revenues and receipts of every kind (from both cash and credit transactions 
computed prior to payment of any commission or service charge or fee thereon) derived by the 
Concessionaire from the operation of the Resort and its facilities and provision of Associated 
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Services, Hospitality Services and/or any other activity related to the Project including Beach 
Facilities, if any, as certified by the statutory auditors of the Concessionaire, and shall include 
Revenues and receipts from and on account of room occupancy charges, telephone including 
telefax and telex charges, laundry, food, beverages, liquor, recreational amenities (including 
outdoor pool, health club, spa, sauna, fitness facility etc.), outdoor catering, vending machines, 
parking, use of commercial or other spaces for rent or fee of every description and kind, and 
any other services or facility provided by the Concessionaire, but shall exclude the following: 
 
(a)    All statutory applicable indirect Taxes such as luxury tax, GST, entertainment tax, 

expenditure tax, and the like by whatever name called now or in future, which the 
Concessionaire is bound to pay; 

(b)     Any revenue earned by the Concessionaire on sale of assets of a capital nature which 
are owned by the Concessionaire; and  

(c)      Interest income from investment made; 
 
For the avoidance of doubt, Gross Revenue shall also include any amount received by the 
Affiliate to whom the Concessionaire has contracted any Associated Services, Hospitality 
Services and/or any other activity related to the Project, and any amount received by the 
Concessionaire from a third party to whom it has contracted any Associated Services, 
Hospitality Services and/or any other activity related to the Project; 
 
“Hospitality Services” shall mean the services performed under this Agreement such as 
reception of Users, provision of food and beverages, room services and any other services 
performed by the Concessionaire towards creating Revenue from the Resort;  
 
“Indemnified Party” shall mean the Party entitled to the benefit of an indemnity pursuant to 
Article 37; 
 
“Indemnifying Party” shall mean the Party obligated to indemnify the other Party pursuant to 
Article 37; 

 
“Independent Expert” shall have the meaning set forth in Article 22; 
 
“Indirect Political Event” shall have the meaning set forth in Article 29.3; 
 
“Insolvency Event” in respect of a Party shall mean: 
 
(a) such Party has (A) applied for or consented to the appointment of, or the taking of 

possession by, a receiver, custodian, trustee, administrator, liquidator or the like of 
itself or of all or a substantial part of its assets or business; (B) been unable to pay its 
debts as such debts become due; (C) enters into a compromise arrangement with its 
creditors ; (D) an attachment or restraint has been levied on the assets of such entity 
Party which materially affects such Party’s ability to perform its obligations under this 
Agreement; (E) commenced proceedings under the (Indian) Insolvency and 
Bankruptcy Code, 2016 (the “Code”); (F) filed a petition seeking to take advantage of 
any other law relating to bankruptcy, insolvency, reorganization, winding up, or 
composition or readjustment of debts; or (G) taken any corporate or other action for the 
purpose of effecting any of the foregoing; or  

 
(b) a proceeding or case has been commenced without the application or consent of such 

Party in any court of competent jurisdiction seeking: (A) its liquidation, reorganization, 
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dissolution or winding-up or the composition or readjustment of debts; (B) the 
appointment of an insolvency resolution professional, a trustee, receiver, custodian, 
administrator, liquidator or the like of such Party under the Code and an order admitting 
the insolvency petition has been passed in such proceeding and such order  has not been 
stayed or dismissed within a period of [90 (ninety)] days; or (C) directions with the 
same or similar effect happen under the provisions of the Companies Act or the Code 
in relation to the winding up of the company; 

 
“Inspection Report” shall have the meaning set forth in Article 13.2; 
 
“Insurance Cover” shall mean the aggregate of the maximum sums insured under the 
insurances taken out by the Concessionaire pursuant to Article 27, and includes all insurances 
required to be taken out by the Concessionaire under Article 27.1 but not actually taken, and 
when used in the context of any act or event, it shall mean the aggregate of the maximum sums 
insured and payable or deemed to be insured and payable in relation to such act or event; 
 
“Intellectual Property” shall mean all patents, trademarks, service marks, logos, get-up, trade 
names, internet domain names, rights in designs, blue prints, programmes and manuals, 
drawings, copyright (including rights in computer software), database rights, topography rights, 
utility models, rights in know-how and other intellectual property rights, in each case whether 
registered or unregistered and including applications for registration, and all rights or forms of 
protection having equivalent or similar effect anywhere in the world; 
 
“Keys” shall mean a room with maximum occupancy of two persons; 
  
“L&FS” shall have the meaning set forth in Article 5.12; 
 
“L&FS Standards” shall mean the standards prescribed under the National L&FS Standards 
and at least one internationally accepted L&FS standards such as US Life Safety Code (NFPA), 
as amended from time to time; 
 
“Lead Member” shall have the meaning as set forth in Recital (C); 
 
“Lenders' Representative” shall mean the person duly authorised by the Senior Lenders to act 
for and on behalf of the Senior Lenders with regard to matters arising out of or in relation to 
this Agreement, and includes his successors, assigns and substitutes; 
 
“LOA or Letter of Award” shall mean the letter of award referred to in Recital (F); 
 
“Maintenance Requirements” shall have the meaning set forth in Article 17.2; 

 
“Mandatory Development Obligations” shall have the meaning set forth in Article 12.3.1 and 
shall mean the investment of [100% (one hundred per cent)] of the Total Project Cost and a 
development of [●] Keys; 
 
“Material Adverse Effect” shall mean a material adverse effect of any act or event on the 
ability of either Party to perform any of its obligations under and in accordance with the 
provisions of this Agreement and which act or event causes a material financial burden or loss 
to either Party; 
 
“Medical Aid Post” shall have the meaning set forth in Article 5.7; 
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“Mortgage Assets” shall have the meaning as set forth in Article 35.5.1; 
 
“Mortgage Deed” shall have the meaning as set forth in Article 35.5.1;  
 
“MoU” shall have the meaning as set forth in Article 29.12.6; 
 
“Nominated Company” shall mean a company selected by the Lenders' Representative and 
proposed to the Authority for substituting the Concessionaire in accordance with the provisions 
of the Substitution Agreement; 
 
“Non-Political Event” shall have the meaning set forth in Article 29.2; 
 
“NPV” shall have the meaning set forth in Article 36.3; 
 
“O&M” shall mean the operation and maintenance of the Resort and the Project Infrastructure 
and includes all matters connected with or incidental to such operation and maintenance, 
provision of services and facilities, and collection of Revenue in accordance with the provisions 
of this Agreement; 
 
“O&M Contract” shall mean the operation and maintenance contract that may be entered into 
between the Concessionaire and an O&M Contractor for performance of the O&M obligations 
in accordance with this Agreement; 
 
“O&M Contractor” shall mean a contractor with whom the Concessionaire has entered into 
an O&M Contract, if any; 
 
“O&M Expenses” shall mean expenses incurred by or on behalf of the Concessionaire or by 
the Authority, as the case may be, for all O&M including (a) cost of salaries and other 
compensation to employees; (b) cost of materials, supplies, utilities and other services; (c) 
premia for insurance; (d) all Taxes, duties, cess and fees due and payable for O&M; (e) all 
repair, replacement, reconstruction, reinstatement, improvement and maintenance costs; (f) 
payments required to be made under the O&M Contract or any other contract in connection 
with or incidental to O&M; and (g) all other expenditure required to be incurred under 
Applicable Laws, Applicable Permits or this Agreement; 
 
“O&M Inspection Report” shall have the meaning set forth in Article 19.2; 
 
“Operation Period” shall mean the period commencing from Project COD of the Mandatory 
Development Obligations and ending on the Transfer Date; 
 
“[Operation Period” with respect to a Phase shall mean the period commencing from the COD 
of relevant Phase and ending on the Transfer Date;]52 
 
“Optional Development Obligation” shall have the meaning set forth in Article 12.6.1;  
 
“Parties” shall mean the parties to this Agreement collectively and “Party” shall mean any of 
the parties to this Agreement individually; 
 
“Performance Guarantee” shall have the meaning set forth in Article 34.2.2;  

                                                   
52 This definition of Operation Period to be used in case the Project is being developed in Phases. 
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“Performance Security” shall have the meaning set forth in Article 9.1; 
 
“Performance Security Period” shall have the meaning set forth in Article 9.3; 
 
“[Phases” shall mean the phases in which the Project is proposed to be developed; 
 
“Phase I” shall mean the first Phase and shall include: (a) development of at least [100 
(hundred) Keys] and investment of [60% (sixty per cent) of the Total Project Cost]; and (b) 
development of the Project Infrastructure; 
 
“Phase II” shall mean the second Phase and shall include: (a) development of at least [75 
(seventy-five) Keys] and investment of [40% (forty per cent) of the Total Project Cost];53 
 
“Political Event” shall have the meaning set forth in Article 29.4; 
 
“Project” shall mean the construction, development operation and maintenance of the Resort 
and Project Infrastructure and undertaking Mandatory Development Obligation and Optional 
Development Obligation on a DBFOT basis in accordance with the provisions of this 
Agreement, and includes all works, services and equipment relating to or in respect of the Scope 
of the Project; 
 
“Project Agreements” shall mean this Agreement, the Financing Agreements, EPC Contract, 
O&M Contract, and any other material agreements or contracts that may be entered into by the 
Concessionaire with any person in connection with matters relating to, arising out of or 
incidental to the Project, but does not include the Substitution Agreement, or any agreement for 
procurement of goods and services involving a consideration of up to [Rs. 1,00,00,000 (Rupees 
one crore)] for each such agreement; 
 
“Project Assets” shall mean all physical and other assets relating to and forming part of the 
Resort, Project Infrastructure and the Project Site including: 

 
(a) rights over the Project Site in the form of Right of Way; 
 
(b) tangible assets such as civil works including foundations, drainage works, pavements, 

electrical systems, communication systems, fare collection systems, rest areas and 
administrative offices; 

 
(c) Ancillary Facilities situated on the Project Site; 
 
(a) Buildings and immovable fixtures or structures forming part of the Resort and Project 

Infrastructure; 
 
(e) all rights of the Concessionaire under the Project Agreements; 
 
(f) financial assets, such as receivables, security deposits etc.; 
 
(g) insurance proceeds; and 
 

                                                   
53 The definitions to be used in the event the Project is being developed in Phases.  
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(h) Applicable Permits and authorisations relating to or in respect of the Resort and Project 
Infrastructure; 
 

“[Project COD” shall have the meaning set forth in Article 15.1 and shall include commercial 
operations date of Mandatory Development Obligations or of any Optional Development 
Obligation, as the case may be;]54 
 
“Project Completion Schedule” shall mean the progressive Project Milestones set forth in 
Schedule G for completion of the Resort and Project Infrastructure on or before the Scheduled 
Completion Date; 
 
“Project Infrastructure” shall mean collectively the captive facilities to be developed at the 
Project Site for the exclusive use of the Resort the trunk infrastructure including floating jetty, 
water treatment plant, sewage treatment plant; the RO plant [of at least 1 MLD capacity]; the 
power facility as a renewable energy power project of at least 25000 kWh capacity; and the 
infrastructure to carry out the Associated Services; 
 
“Project Milestones” shall mean the project milestones set forth in Schedule G; 
 
“Project Site” shall have the meaning set forth in Article 10.1;  
 
“Protected Documents” shall have the meaning set forth in Article 40.3; 
 
“Provisional Certificate” shall have the meaning set forth in Article 14.1; 
 
“Punch List” shall have the meaning set forth in Article 14.1; 
 
“Reference Exchange Rate” shall mean, in respect of any one currency that is to be converted 
into another currency in accordance with the provisions of this Agreement, the exchange rate 
as of 12.00 (twelve) noon on the relevant date quoted in Delhi by the State Bank of India, and 
in the absence of such rate, the average of similar rates quoted in Delhi by the Bank of India 
and the Bank of Baroda; 
 
“Request for Proposals” or “RFP” shall have the meaning set forth in Recital (D); 
 
“Request for Qualification” or “RFQ” shall have the meaning set forth in Recital (C); 
 
“Resort” shall mean the resort which is at least [4 star]55 rated by Ministry of Tourism, 
Government of India, with [at least [●] number of Keys or such other Keys per Phase] and an 
investment of [●]%56 of the Total Project Cost  required to be built at the Project Site and 
includes the Ancillary Facilities; 
 
“Resort Website” shall have the meaning set forth in Article 5.15; 
 
“Revenue” shall mean all amounts charged and recovered by the Concessionaire from the 
Users on mutually agreed terms and shall include user charges for use of the Resort and 
Hospitality Services by the Users and shall also include but not be limited to all charges, rent, 

                                                   
54 In the event the Project is being developed in Phases, then Project COD shall mean the COD of Phase II.  
55 The rating of the Resort must in no case be less than 3 (three) stars.  
56 The percentage to be inserted depending on the size of the project and the allocation of the Total Project Cost to the 
Project Infrastructure.  
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license fees, tariff, fee, compensation, benefits, deposits (whether long term or short term and 
whether refundable or not), capital receipts, insurance claims, or any other similar payment by 
whatever name called, received by or paid to the Concessionaire or receivable by the 
Concessionaire or payable to the Concessionaire or due and realisable by the Concessionaire, 
for or with respect to use of the Resort and any of the Hospitality Services; 

 
“Right of Way” shall mean the constructive possession of the Project Site, together with all 
way leaves, easements unrestricted access and other rights of way howsoever described, 
necessary for construction, operation and maintenance of the Resort and the Project 
Infrastructure in accordance with this Agreement; 
 
“Rs.” or “Rupees” or “Indian Rupees” shall mean the lawful currency of the Republic of 
India; 
 
“Safety Requirements” shall have the meaning set forth in Article 18.1; 
 
“Schedule” shall mean a schedule under this Agreement; 
 
“Scheduled Completion Date” shall mean the scheduled date(s) for achieving Project COD 
[or the COD of the relevant Phase as the case may be]57, as set forth in Schedule G; 
 
“Scope of the Project” shall have the meaning set forth in Article 2.1; 
 
“Selected Bidder” shall mean the Bidder selected by the Authority to award the Project 
following the completion of the Bidding Process (as defined under the RFP); 
 
“Senior Lenders” shall mean the financial institutions, banks, multilateral lending agencies, 
rusts, funds and agents or trustees of debenture holders, including their successors and 
assignees, who have agreed to guarantee or provide finance to the Concessionaire under any of 
the Financing Agreements for meeting all or any part of the Total Project Cost and who hold 
pari passu charge on the assets, rights, title and interests of the Concessionaire; 
 
“Specialities” shall have the meaning set forth in Article 21.2;  
 
“Specifications and Standards” shall mean the specifications and standards relating to the 
quality, quantity, capacity and other requirements for the Resort and Project Infrastructure, as 
set forth in Schedule C, and any modifications thereof, or additions thereto, as included in the 
design and engineering for the Resort and Project Infrastructure submitted by the 
Concessionaire to, and expressly approved by, the Authority; 
 
“Specified Assets” shall mean and include such of the Project Assets which are constructed, 
acquired or installed after the 5th (anniversary) of [Project COD]58, but no later than the 30th 
(thirtieth) anniversary of the Appointed Date, but shall in no case include land;    
 
“Specified Documents” shall have the meaning set forth in Article 40.1; 
 
“Statutory Auditors” shall mean a reputable firm of chartered accountants acting as the 
statutory auditors of the Concessionaire under the provisions of the Companies Act, 2013 

                                                   
57 To be included in the event the Project is being developed in Phases. 
58 To be replaced with COD of Phase I, in case the Project is being developed in Phases.  
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including any statutory modification or re-enactment thereof, for the time being in force, and 
appointed in accordance with Article 28.2; 
 
“Subordinated Debt” shall mean the aggregate of the following sums expressed in Indian 
Rupees or in the currency of debt, as the case may be, outstanding as on the Transfer Date: 

 
(a) the principal amount of debt provided by lenders or the Concessionaire's shareholders 

for meeting the Total Project Cost and subordinated to the financial assistance provided 
by the Senior Lenders; and 

 
(b) all accrued interest on the debt referred to in sub-Article (a) above but restricted to the 

lesser of actual interest rate and a rate equal to [5% (five per cent)] above the Bank Rate 
in case of loans denominated in Indian Rupees and lesser of the actual interest rate and 
[6 (six) month] LIBOR (London Inter-Bank Offer Rate) plus [2% (two per cent)] in 
case of loans denominated in foreign currency, but does not include any interest that 
had fallen due 1 (one) year prior to the Transfer Date; 

 
provided that if all or any part of the Subordinated Debt is convertible into Equity at the option 
of the lenders and/or the Concessionaire's shareholders, it shall for the purposes of this 
Agreement be deemed to be Subordinated Debt even after such conversion and the principal 
thereof shall be dealt with as if such conversion had not been undertaken; 
 

“Substitution Agreement” shall have the meaning set forth in 35.3; 
 
“Suspension” shall have the meaning set forth in Article 31.1; 
 
“Taxes” shall mean any Indian taxes including excise duties, customs duties, value added tax, 
sales tax, local taxes, cess and any impost or surcharge of like nature (whether Central, State or 
local) on the goods, materials, equipment and services incorporated in and forming part of the 
Resort and Project Infrastructure charged, levied or imposed by any Government Instrumentality, 
but excluding any interest, penalties and other sums in relation thereto imposed on any account 
whatsoever. For the avoidance of doubt, Taxes shall not include taxes on corporate income; 
 
“Termination” shall mean the expiry or termination of this Agreement and the Concession 
hereunder; 
 
“Termination Notice” shall mean the communication issued in accordance with this Agreement 
by one Party to the other Party terminating this Agreement; 
 
“Termination Payment” shall mean the amount payable by the Authority to the Concessionaire, 
under and in accordance with this Agreement, upon Termination; 
 
“Tests” shall mean the tests set forth in Schedule H to determine the completion of Project in 
accordance with the provisions of this Agreement; 

 
“Total Project Cost” shall mean the capital cost incurred on construction and financing of the 
Project and shall be limited to the lowest of: 

 
(a)  the capital cost of the Project as set forth in the Financial Package; 
(b) the assessment of the Concessionaire’s investment as made by the Approved Valuer to 

be appointed by the Authority; or  
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(c) a sum of Rs. [_________] (Rupees [____________________])59 
 

provided that in the event WPI increases, on an average, by more than [3% (three per cent)] per 
annum for the period between the Bid Date and Project COD, the amount mentioned in (a) and 
(b) above shall be increased such that the effect of increase in WPI, in excess of such [3% (three 
per cent)], is reflected in the Total Project Cost;  
 
provided further that in the event of Termination, the Total Project Cost shall be deemed to be 
modified to the extent of variation in WPI or Reference Exchange Rate occurring in respect of 
Adjusted Equity and Debt Due, as the case may be, in accordance with the provisions of this 
Agreement;  
 
provided also that the Total Project Cost shall not exceed the actual capital cost of the Project 
upon completion of the Project; 

 
“Transfer Date” shall mean the date on which this Agreement and the Concession hereunder 
expires pursuant to the provisions of this Agreement or is terminated by a Termination Notice; 
 
“Unforeseen Events” shall have the meaning as set forth in Article 29.12.1;  
 
“Users” shall mean the third parties which use the Resort or any part thereof, in accordance with 
the provisions of this Agreement and Applicable Laws; 
 
“Vesting Certificate” shall have the meaning set forth in Article 33.4; and  
 
“WPI” shall mean the Wholesale Price Index for all commodities as published by the Ministry 
of Industry, GOI and shall include any index which substitutes the WPI, and any reference to 
WPI shall, unless the context otherwise requires, be construed as a reference to the latest monthly 
WPI published no later than [30 (thirty)] days prior to the date of consideration hereunder. 

 
 

  

                                                   
59 The amount to be suitably inserted based on the specifics of the Project. 
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SIGNATORIES 
 
IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED THIS 
AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN. 
 
THE COMMON SEAL OF CONCESSIONAIRE has been affixed pursuant to the resolution passed 
by the Board of Directors of the Concessionaire at its meeting held on the ____ day of ________ 20____ 
 
I, __________, hereunto affixed the common seal in the presence of: 
 
 
[________________________, director, who has signed these presents in token thereof; and  
 
________________________, Company Secretary / Authorised Officer who has countersigned the 
same in token thereof:] 
 
SIGNED, SEALED AND DELIVERED For and on behalf of THE CONCESSIONAIRE by: 
 
_________________________________ 
(Signature) 
 
 (Name) 
 
__________________________________ 
(Designation) 
 
__________________________________ 
 
(Address) 
 
__________________________________ 
(Fax No.) 
 
__________________________________ 
(e-mail address) 
 
In the presence of: 
 

1. _______________________, Director 
 

2. _______________________, Company Secretary 
 
 
SIGNED, SEALED AND DELIVERED For and on behalf of THE AUTHORITY by: 
 
_________________________________ 
(Signature) 
 
 (Name) 
 
 (Designation) 
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 (Address) 
 
 
For and on behalf of _________________________ by: 
 
_________________________________ 
(Signature) 
 
__________________________________ 
(Name) 
 
__________________________________ 
(Designation) 
 
__________________________________ 
 
__________________________________ 
(Address) 
 
__________________________________ 
(Fax No.) 
 
__________________________________ 
(e-mail address) 
 
For and on behalf of _________________________ by: 
 
 
_________________________________ 
(Signature) 
 
__________________________________ 
(Name) 
 
__________________________________ 
(Designation) 
 
__________________________________ 
 
__________________________________ 
(Address) 
__________________________________ 
(Fax No.) 
__________________________________ 
(e-mail address) 
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SCHEDULE A 
SITE OF THE PROJECT 

(See Article 2.1(a)) 
 

1.  The Project Site 
 
 Project Site of the Resort shall include the land, [buildings and structures] as described in 

Annex-l of this Schedule A. 
 
 An inventory of the Project Site including the land, buildings, structures, road works, trees and 

any other immovable property on, or attached to, the Project Site shall be prepared jointly by 
the Authority Representative and the Concessionaire, and such inventory shall form part of the 
memorandum referred to in Article 10.3.1 of the Agreement. 

 
 Additional land required for ancillary buildings, extension/ addition of Resort or for 

construction of works specified in Change of Scope Order issued under Article 16.2.3 of this 
Agreement shall be acquired in accordance with the provisions of this Agreement. Upon 
acquisition, such land shall form part of the Project Site and vest in the Authority. 
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Annex-I 
(Schedule-A) 

 
Project Site for the Resort 
 
Project Site for Project Infrastructure 
 
[Note: Through suitable drawings and description in words, the land comprising the Project Site shall 
be specified briefly but precisely in this Annex-l. In the event there are any buildings or structures on 
the Project Site, the same shall be marked in the drawings and briefly described in words.] 
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SCHEDULE B 
DEVELOPMENT OF THE PROJECT 

(See Article 2.1(b)) 
 
Development of the Project shall include development of the Resort and the Project Infrastructure. 
 
Development of the Resort shall include construction of the Resort as described in this Schedule B.  
Development of the Resort shall conform with the provisions of Annex-I (Description of Resort) and 
Annex -II (Description of Ancillary Facilities) of this Schedule B. 
 
Resort shall be completed by the Concessionaire in conformity with the Specifications and Standards 
set forth in Schedule C. 
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Annex-I 
(Schedule-B) 

 
Description of Resort 
[Note: Describe briefly, but precisely, the Resort to be constructed on the Project Site.] 
 
Specifications and Standards 

 
The Resort shall be constructed in conformity with the Specifications and Standards specified in 
Schedule-C. 
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Annex-II 
(Schedule-B) 

 
Description of Ancillary Facilities 
 
The Concessionaire shall construct the Ancillary Facilities described in this Annex-II to form part of 
the Resort. The Ancillary Facilities shall include: 

 
[Note: Provide a list of the Ancillary Facilities to be developed as part of the Project.]  
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SCHEDULE C 
SPECIFICATIONS AND STANDARDS 

(See Article 2.1(b)) 
 
1.  Resort 
     
1.1. The Resort shall conform with the Specifications and Standards as specified in this Schedule-C 

and in this Agreement. 
 
1.2. The Specifications and Standards applicable to the design and construction of the Resort shall 

conform with the National Building Code of India, relevant specifications and standards 
specified by the Bureau of Standards, other Applicable Laws and Good Industry Practice. 

 
1.3. ln the absence of any specific provision in this Agreement, the following standards shall apply 

in order of priority: 
 
(i)     National Building Code 
(ii)    Bureau of Indian Standards (BIS); and 
(iii)   International guidelines including [Griha/LEED/Green Globe] 
(iv)    Any other specifications/standards/codes proposed by the Concessionaire and reviewed 

by the Independent Expert. 
 
1.4. The latest version of the specified codes and standards which were notified published at least 

[60 (sixty)] days prior to the Bid Date in respect of this Agreement shall apply.  
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SCHEDULE D 
DRAWINGS 

(See Article 12.2(g)) 
 
1.  Drawings 
 
 In compliance with the obligations set forth in Article 12.2 of this Agreement, the 

Concessionaire shall furnish to the Independent Expert, free of cost, all Drawings listed below: 
 
 [Note: The Authority shall list and describe in this Schedule all the Drawings that the 

Concessionaire is required to furnish under Article 12.2.] 
 
2. Additional Drawings 
 
 If the Independent Expert determines that for discharging its duties and functions under this 

Agreement, it requires any drawings other than those listed hereinabove, it may by notice 
require the Concessionaire to furnish such drawings forthwith. Upon receiving a requisition to 
this effect, the Concessionaire shall promptly prepare and furnish such drawings to the 
Independent Expert as if such drawings formed part of this Schedule D.  
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SCHEDULE E 
APPLICABLE PERMITS 

(See Article 4.1.2(b) and 4.1.3(d)) 
 
1.1 The Authority shall, as required under Applicable Laws, obtain the following Applicable 

Permits on or before the Appointed Date: 
 
[(a)  Consent to establish and operate under the provisions of the Water (Prevention and 

Control of Pollution) Act, 1974; 
(b)  Consent to establish and operate under the provisions of the Air (Prevention and 

Control of Pollution) Act, 1981; 
(c)  CRZ Clearance; 
(d)  Environmental Clearance; and  
(e)  License to store and serve alcohol in the Resort.] 

 
1.2  The Concessionaire shall obtain all the other required Applicable Permits from the relevant 

local authorities, as per Applicable Laws, for construction and operation of the Resort and 
Project Infrastructure. 

 
1.3  The development and maintenance of the Resort and Ancillary Facilities shall be in compliance 

to [Form I] submitted by the Authority for obtaining [Environmental/ CRZ Clearance]. The 
[Form I] submitted for the Project is provided as Annex-I to Schedule E.] 
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Annex-I 
(Schedule-E) 

 
[Note: The Authority shall insert in this Annex-I, the [Form I] submitted by the Authority for obtaining 
[Environmental/ CRZ Clearance].] 
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SCHEDULE F 
PERFORMANCE SECURITY 

(See Article 9.1(a))60 
 
WHEREAS: 
 
(A)  ...................., (the “Concessionaire”) and the [___________]61   represented by the Secretary, 

Department of Tourism (“Authority”) and having its principal offices at ………………have 
entered into a Concession Agreement dated ............ (the “Agreement”) whereby the Authority 
has agreed to the Concessionaire undertaking the development, operation, maintenance and 
management of the Project at ........... in ............  on design, finance, build, operate, maintain 
and transfer (“DBFOT”) basis, subject to and in accordance with the provisions of the 
Agreement. 

 
(B)  The Agreement requires the Concessionaire to furnish a Performance Security to the Authority 

in a sum of [Rs.  cr. (Rupees crore)] (the “Guarantee Amount”) as security for due and faithful 
performance of its obligations, under and in accordance with the Agreement, during the period 
of l (one) year from the Appointed Date. 

 
(C)  We, .............. through our Branch at .............. (the “Bank”) have agreed to furnish this Bank 

Guarantee by way of Performance Security. 
 
NOW, THEREFORE, the Bank hereby, unconditionally and irrevocably, guarantees and affirms as 
follows: 
 
1. The Bank hereby unconditionally and irrevocably guarantees and undertakes to pay to the 

Authority upon occurrence of any failure or default in due and faithful performance of all or 
any of the Concessionaire‘s obligations, under and in accordance with the provisions of the 
Agreement, on its mere first written demand, and without any demur, reservation, recourse, 
contest or protest, and without any reference to the Concessionaire, such sum or sums up to an 
aggregate sum of the Guarantee Amount as the Authority shall claim, without the Authority 
being required to prove or to show grounds or reasons for its demand and/or for the sum 
specified therein. 

 
2. A letter from the Authority, under the hand of an Officer not below the rank of a Secretary or 

equivalent, that the Concessionaire has committed default in the due and faithful performance 
of all or any of its obligations under and in accordance with the Agreement shall be conclusive, 
final and binding on the Bank. The Bank further agrees that the Authority shall be the sole judge 
as to whether the Concessionaire is in default in due and faithful performance of its obligations 
during the Construction Period under the Agreement and its decision that the Concessionaire is 
in default shall be final, and binding on the Bank, notwithstanding any differences between the 
Authority and the Concessionaire, or any dispute between them pending before any court, 
tribunal, arbitrators or any other authority or body, or by the discharge of the Concessionaire 
for any reason whatsoever. 

 
3. In order to give effect to this Guarantee, the Authority shall be entitled to act as if the Bank 

were the principal debtor and any change in the constitution of the Concessionaire and/or the 
Bank, whether by their absorption with any other body or corporation or otherwise, shall not in 
any way or manner affect the liability or obligation of the Bank under this Guarantee. 

                                                   
60 To be read as Performance Guarantee with reference to Article 34.  
61 The name of the authority issuing the Concession to be inserted. 
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4. It shall not be necessary, and the Bank hereby waives any necessity, for the Authority to proceed 

against the Concessionaire before presenting to the Bank its demand under this Guarantee. 
 
5. The Authority shall have the liberty, without affecting in any manner the liability of the Bank 

under this Guarantee, to vary at any time, the terms and conditions of the Agreement or to 
extend the time or period for the compliance with, fulfilment and/or performance of all or any 
of the obligations of the Concessionaire contained in the Agreement or to postpone for any 
time, and from time to time, any of the rights and powers exercisable by the Authority against 
the Concessionaire, and either to enforce or forbear from enforcing any of the terms and 
conditions contained in the Agreement and/or the securities available to the Authority, and the 
Bank shall not be released from its liability and obligation under these presents by any exercise 
by the Authority of the liberty with reference to the matters aforesaid or by reason of time being 
given to the Concessionaire or any other forbearance, indulgence, act or omission on the part 
of the Authority or of any other matter or thing whatsoever which under any law relating to 
sureties and guarantors would but for this provision have the effect of releasing the Bank from 
its liability and obligation under this Guarantee and the Bank hereby waives all of its rights 
under any such law. 

 
6. This Guarantee is in addition to and not in substitution of any other guarantee or security now 

or which may hereafter be held by the Authority in respect of or relating to the Agreement or 
for the fulfilment, compliance and/or performance of all or any of the obligations of the 
Concessionaire under the Agreement. 

 
7. Notwithstanding anything contained hereinbefore, the liability of the Bank under this Guarantee 

is restricted to the Guarantee Amount and this Guarantee will remain in force for the period 
specified in paragraph 8 below and unless a demand or claim in writing is made by the Authority 
on the Bank under this Guarantee, no later than [6 (six) months] from the date of expiry of this 
Guarantee, all rights of the Authority under this Guarantee shall be forfeited and the Bank shall 
be relieved from its liabilities hereunder. 

 
8. The Performance Security shall cease to be in force and effect after expiry of a period of [6 

(six)] months from the [Project COD]62, and provided the Concessionaire is not in breach of 
this Agreement. Upon request made by the Concessionaire for release of the Performance 
Security along with the particulars required hereunder, duly certified by a statutory auditor of 
the Concessionaire, the Authority shall release the Performance Security forthwith. 

 
9. The Bank undertakes not to revoke this Guarantee during its currency, except with the previous 

express consent of the Authority in writing, and declares and warrants that it has the power to 
issue this Guarantee and the undersigned has full powers to do so on behalf of the Bank. 

 
10. Any notice by way of request, demand or otherwise hereunder may be sent by post addressed 

to the Bank at its above referred Branch, which shall be deemed to have been duly authorised 
to receive such notice and to effect payment thereof forthwith, and if sent by post it shall be 
deemed to have been given at the time when it ought to have been delivered in due course of 
post and in proving such notice, when given by post, it shall be sufficient to prove that the 
envelope containing the notice was posted and a certificate signed by an officer of the Authority 
that the envelope was so posted shall be conclusive. 

 

                                                   
62  In case the Project is developed in Phases, this will be replaced by COD of Phase II. 
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11. This Guarantee shall come into force with immediate effect and shall remain in force and effect 
for a period of [____]63 from the date hereof or until it is released earlier by the Authority 
pursuant to the provisions of the Agreement. 

 
Signed and sealed this ........day of ........ 201.... at .........  
 
SIGNED, SEALED AND DELIVERED 
For and on behalf of 
the BANK by: 
(Signature) 
(Name) 
(Designation) 
(Code Number) 
(Address)  
 
NOTES: 
(i)  The bank guarantee should contain the name, designation and code number of the officer(s) 

signing the guarantee. 
 
(ii)  The address, telephone number and other details of the Head Office of the Bank as well as of 

issuing Branch should be mentioned on the covering letter of issuing Branch. 
  

                                                   
63 Number of years and months to be included. 
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SCHEDULE G 
PROJECT COMPLETION SCHEDULE 

(See Article 10.3.5) 
 

1.     Project Completion Schedule 
 
 During Construction Period, the Concessionaire shall comply with the requirements set forth in 

this Schedule G for each of the Project Milestones and Scheduled Completion Date (the Project 
Completion Schedule). Within [15 (fifteen)] days of the date of each Project Milestone, the 
Concessionaire shall notify the Authority of such compliance along with necessary particulars 
thereof. 

 
2. Project Milestone-I 
 
 Project Milestone-I shall occur on the date falling on the [60th (sixtieth) day] from the Appointed 

Date (the “Project Milestone-I”). Prior to the occurrence of Project Milestone-I, the 
Concessionaire shall have commenced Development Works of the Resort and the Project 
Infrastructure and incurred an expenditure of not less than [5% (five per cent)] of the Financial 
Package. 

 
3. Project Milestone-II 
 
 Project Milestone-II shall occur on the date falling on the [120th (one hundred and twentieth) 

day] from the Appointed Date (the Project Milestone-II). Prior to the occurrence of Project 
Milestone-II, the Concessionaire shall have commenced construction of the facilities planned 
in the Resort and the Project Infrastructure and expended not less than [30% (thirty per cent)] 
of the Total Project Cost set forth in the Financial Package and conveyed to the Independent 
Expert, the nature and extent of physical progress comprising such expenditure so as to enable 
the Independent Expert to determine that the physical progress is reasonably commensurate 
with the expenditure incurred. Provided, however, that at least one—half of the expenditure 
referred to hereinabove shall have been incurred on Development Works which shall not 
include advances of any kind to any person or expenditure of any kind on plant and machinery 
employed for the use of developing the Project Infrastructure. 

 
4. [Phases 
 
 If the Concessionaire develops the Project in phases then the Concessionaire shall adhere to the 

following Project Milestones: 
 
 Scheduled Completion Date of Phase I: The Scheduled Completion Date for Phase I shall be 

[3rd (third) anniversary of the Appointed Date]. 
 
 Scheduled Completion Date of Phase II: The Development Works for Phase II shall commence 

after the COD of Phase I and the Scheduled Completion Date for Phase II shall be [15th 
(fifteenth) anniversary of the Appointed Date].]64 

 
 
 
 
5. Scheduled Completion Date 
                                                   
64 This provision shall be inserted in the event the Project is being developed in Phases. 
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 The Scheduled Completion Date shall occur on the [3rd (third) anniversary of the Appointed 

Date]. On or before the Scheduled Completion Date, the Concessionaire shall have completed 
the Resort and the Project Infrastructure in accordance with this Agreement. 

 
6. Extension of period 
 
 Upon extension of any or all of the aforesaid Project Milestones or the Scheduled Completion 

Date, as the case may be, under and in accordance with the provisions of this Agreement, the 
Project Completion Schedule shall be deemed to have been amended accordingly. 
  



Draft for discussion purposes only 
 

176 
 7 January 2019 

SCHEDULE H 
TESTS 

(See Article 12.4.2 and 13.3) 
 

1.   Schedule for Tests 
 
1.1.  The Concessionaire shall, no later than [30 (thirty)] days prior to the likely completion of the 

Resort, notify the Independent Expert and the Authority of its intent to subject the Resort to 
Tests, and no later than [7 (seven)] days prior to the actual date of Tests, furnish to the 
Independent Expert and the Authority detailed inventory and particulars of all works and 
equipment forming part of the Resort. 

 
1.2.  The Concessionaire shall notify the Independent Expert of its readiness to subject the Resort to 

Tests at any time after [7 (seven)] days from the date of such notice, and upon receipt of such 
notice, the Independent Expert  shall, in consultation with the Concessionaire, determine the 
date and time for each Test and notify the same to the Authority who may designate its 
representative to witness the Tests. The Independent Expert shall thereupon conduct, or cause 
to be conducted, any of the following Tests in accordance with Article 12 and this Schedule H. 

 
2.     Tests 
 
2.1.   In pursuance of the provisions of Article 12.4.2 of this Agreement, the Independent Expert shall 

conduct, or cause to be conducted, the Tests specified in this Paragraph 2. 
 
2.2.   Visual and Physical Test 
 
 The Independent Expert shall conduct a visual and physical check of the Resort, to determine 

that all works and equipment forming part thereof conform to the provisions of this Agreement. 
 
2.3.   Trial run 
 
 The Independent Expert shall require the Concessionaire to carry out or cause to be carried out 

a trial run of all equipment, facilities and systems to determine that the Resort is in conformity 
with the provisions of this Agreement. 

 
2.4.   Tests for equipment 
 
 The Independent Expert shall conduct or cause to be conducted Tests, in accordance with Good 

Industry Practice, for determining the compliance of all systems and equipment comprising the 
Resort and described in Schedule-B. 

 
2.5. Environmental audit: 
 
 The Independent Expert shall carry out a check to determine conformity of the Project with the 

environmental requirements set forth in Applicable Laws and Applicable Permits. 
 
 
 
2.6.  Safety review: 
 



Draft for discussion purposes only 
 

177 
 7 January 2019 

 The Independent Expert shall carry out a safety audit of the Project to determine its compliance 
with the provisions of Schedule-K and this Agreement. 

 
3.   Agency for Conducting Tests 
 
 All Tests set forth in this Schedule H shall be conducted by the Independent Expert or such 

other agency or person as it may specify in consultation with the Authority. 
 
4. Inspection by the Independent Expert 
 
 Upon successful completion of Tests, the Independent Expert shall submit an Inspection Report 

in accordance with the provisions of Article 12. 
 
5. Tests during Construction 
 
 Without prejudice to the provisions of this Schedule H, tests during Construction Period shall 

be conducted in accordance with the provisions of Article 13.3.1. 
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SCHEDULE I 
FORMAT FOR COMPLETION CERTIFICATE 

(See Article 14.2.2(a)) 
 

To whom it may concern 
 
In consideration of the requirements of conditions of Article 14 of the Agreement and the 
Concessionaire’s application for a Provisional Certificate/Completion Certificate, the Authority hereby 
grants the Provisional Certificate/Completion Certificate  
 
[This Provisional Certificate has been issued pending completion of the Punch List as described in Annex 
I to the Provisional Certificate] 
 
This Provisional Certificate/Completion Certificate is issued on the understanding that the conditions of 
the Agreement have been met except for minor outstanding work that does not affect the use and safety 
of the [Resort/Project Infrastructure] and their intended use as certified by Authority through its letter 
dated [●].  
 
Provisional Certificate/Completion Certificate does not relieve the Concessionaire of any requirements 
or obligations within the Agreement. 
 
Signed this ……….. day of ……….., 20 …… at ……………... 

 
 

AGREED, ACCEPTED AND SIGNED 
 
 

SIGNED, SEALED AND DELIVERED 
 
For and on behalf of                                                                                         For and on behalf of 
 
 
Concessionaire by:                                                                        Authority by: 
 
 
(Signature)                                                                                                      (Signature) 
 
 
(Name)                                                                                                            (Name) 
 
(Designation)                                                                                                  (Designation) 
 
(Address)                   (Address)
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SCHEDULE J 
MAINTENANCE REQUIREMENTS 

(See Article 17.2) 
 
1.      Maintenance Requirements 
 
1.1.  The Concessionaire shall, at all times, operate and maintain the Project in accordance with the 

provisions of the Agreement, Applicable Laws, Applicable Permits and Good Industry Practice. 
In particular, the Concessionaire shall, at all times during the Operation Period, conform to the 
Maintenance Requirements set forth in this Schedule J.  

 
1.2.  The Concessionaire shall repair or rectify any defect or deficiency set forth in clause 2 of this 

Schedule J within the time limit specified therein and any failure in this behalf shall constitute 
a breach of the Agreement.  

 
2.      Repair/rectification of defects and deficiencies 
 
2.1.  The obligations of the Concessionaire in respect of Maintenance Requirements shall include 

repair and rectification of the defects and deficiencies in the Project within the time limit set 
forth in Annex-I of this Schedule J. 

 
2.2.  The Concessionaire shall at all times maintain an adequate inventory of spares and consumables 

to meet the Maintenance Requirements.  
 
3.      Other defects and deficiencies 
 
3.1.  In respect of any defect or deficiency not specified in Annex - I of this Schedule J, the 

Concessionaire shall undertake repair or rectification in accordance with Good Industry Practice 
and within the time limit specified by the Independent Expert. 

 
3.2.  In respect of any defect or deficiency not specified in Annex - I of this Schedule J, the 

Independent Expert may, in conformity with Good Industry Practice, specify the permissible 
limit of deviation or deterioration with reference to the Specifications and Standards, and any 
deviation or deterioration beyond the permissible limit shall be repaired or rectified by the 
Concessionaire in accordance with Good Industry Practice and within the time limit specified 
by the Independent Expert. 

 
4.      Extension of time limit  
 
   Notwithstanding anything to the contrary specified in this Schedule J, if the nature and extent 

of any defect or deficiency justifies more time for its repair or rectification than the time 
specified herein, the Concessionaire shall be entitled to additional time in conformity with Good 
industry Practice. Such additional time shall be determined by the Independent Expert and 
conveyed to the Concessionaire and the Authority with reasons thereof. 

 
5.      Emergency repairs/restoration 
 
 Notwithstanding anything to the contrary contained in this Schedule J, if any defect, deficiency 

or deterioration in the Project poses a hazard to safety or risk of damage to property, the 
Concessionaire shall promptly take all reasonable measures for eliminating or minimising such 
danger. 
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6.      Inspection by the Concessionaire 
 
 The Concessionaire shall, through its engineer, undertake a periodic (at least weekly) visual 

inspection of the Project and maintain a record thereof in a register. Such record shall be kept 
in safe custody of the Concessionaire and shall be open to inspection by the Authority and the 
Independent Expert at any time during office hours. 

 
7.     Divestment Requirements 
 
 All defects and deficiencies specified in this Schedule J shall be repaired and rectified by the 

Concessionaire so that the Project conforms to the Maintenance Requirements on the Transfer 
Date. 
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Annex-I 
(Schedule J) 

 
The Concessionaire shall repair and rectify the defects and deficiencies specified in this Annex-I to 
Schedule J within the time limit set forth herein: 
 

S. No. Nature of defect or deficiency Time limit for repair/ 
rectification 

 
[ Resort 
 

i.  Failure of electric supply 
(substitution by UPS / generator) 

5 seconds 

ii.  Damage to floor, walls or paint 48 hours 
iii.  Breakage of glass 24 hours 
iv.  Breakage of furniture 24 hours 
v.  Removal of debris and unclaimed materials 1 hour 

vi.  Dirt, garbage, stains or dust on floors, walls, fixtures, 
signage, counters and furniture 

1 hour 

vii.  Damage or malfunction of electricity, water and sanitary 
fittings 

4 hours 

viii.  Discontinuation of drinking water supply 2 hours 
ix.  Choking and/or blockage of sewer lines, drains or rain 

water pipes 
2 hours 

x.  Malfunctioning of doors, windows or fixtures 4 hours 
xi.  Malfunctioning of lifts 1 hour 

xii.  Waste bins when 3/4" full 15 minutes 
 
Approach Roads and Car Parks 
 

i.  Breach or blockade Temporary 
restoration 
of traffic 
within 8 
hours 

ii.  Damage of pavement edge exceeding l0 cm 15 days 
iii.  Debris on roads or car park 2 hours 
iv.  Damage to shape or position of road side furniture, signs 

and marking; poor visibility or loss of retro-reflectivity 
24 hours 

 
Street Lighting 
 

i.  Any major failure of the system 6 hours 
ii.  Faults and minor failures 2 hours 

iii.  Lighting level falling below 200 lux 1 hour 
 
Trees and plantation 
 

i.  Obstruction in a minimum head-room of 5 m above 
carriageway or obstruction in visibility of road signs 

24 hours 
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ii.  Deterioration in health of trees and bushes Timely watering and 
treatment  

iii.  Replacement of trees and bushes 30 days 
iv.  Removal of vegetation affecting sight line and road 

structures 
3 days ] 

 
Other Maintenance Requirements 
 
The Concessionaire shall at all times procure that: 
 
(a) [the hours of availability of all services provided by the Resort conform to Good Industry 

Practice and are posted on the Resort website; 
 
(b) all the Hospitality Services, as may be required in accordance with Good Industry Practice and 

Applicable Laws, are available [24 (twenty four)] hours a day and on all days in a year; 
 
(c) the Keys are clean, hygienic and ensure pleasant and healthy environment for its Users; 
 
(d) all recreational facilities and infrastructure services are in working condition and are readily 

available for use to its users/guests. 
 
(e) proper room service is provided to maintain cleanliness & hygiene of Resort; 
 
(f) there is adequate lighting within the Project in conformity with the Specifications and 

Standards; and 
 
(g) Hospitality Services are carried out in a manner that it conforms to the environment standards 

prescribed under Applicable Laws and Applicable Permits and does not adversely affect the 
marine life or leads to pollution in any way of the Project Site.] 
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SCHEDULE K 
SAFETY REQUIIREMENTS 

(See Article 18.1) 
 
1.     Guiding principles 
 
1.1.  Safety Requirements aim at reduction in injuries, loss of life and damage to property resulting                

from accidents on or about the Project, irrespective of the person(s) at fault. 
 
1.2.  Safety Requirements apply to all phases of construction, development, operation and 

maintenance with emphasis on identification of factors associated with accidents, consideration 
of the same, and implementation of appropriate remedial measures. 

 
1.3.  Safety Requirements include measures associated with safe movement, safety management, 

safety equipment, fire safety, enforcement and emergency response, with particular reference 
to the Safety Guidelines specified in Annex - l of this Schedule K. 

 
2.    Obligations of the Concessionaire 
 

The Concessionaire shall abide by the following: 
(a)  Applicable Laws and Applicable Permits; 
(b)  provisions of this Agreement; 
(c)  relevant Standards/Guidelines contained in nationally accepted codes; and 
(d)  Good Industry Practice. 

 
3.   Safety measures during Operation Period 
 
3.1.  The Concessionaire shall develop, implement and administer a safety programme for the Resort 

and Project Infrastructure, staff, Users and other persons, which shall include correction of 
safety violations and deficiencies, and all other actions necessary to provide a safe environment 
in accordance with this Agreement. 

 
3.2.  The Concessionaire shall keep a copy of every FIR recorded by the Police with respect to any 

accident occurring on or about the Project. In addition, the Concessionaire shall also collect 
data for all cases of accidents not recorded by the Police. The information so collected shall be 
summarised and submitted to the Authority at the conclusion of every quarter. 

 
3.3.  The Concessionaire shall submit to the Authority before the 31st (thirty first) May of each year, 

an annual report (in 3 (three) copies) containing, without limitation, a detailed listing and 
analysis of all accidents of the preceding Accounting Year and the measures taken by the 
Concessionaire pursuant to the provisions of clause 3.1 of this Schedule K for averting or 
minimising such accidents in future. 

 
4.   Costs and expenses 
 
   Costs and expenses incurred in connection with the Safety Requirements set forth herein, 

including the provisions of clause 2 of this Schedule K, shall be borne by the Concessionaire in 
accordance with the provisions of Article 18.2. 
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Annex - I 
(Schedule-K) 

Safety Guidelines 
 

1.  System integrity 
 
 In the design of the Resort and Project Infrastructure, particular care shall be taken to minimise 

the likely incidence of failure. 
 
2.  Safety management 
 
 A safety statement shall be prepared by the Concessionaire once every year to bring out clearly 

the system of management of checks and maintenance tolerances for various elements 
comprising the Project and compliance thereof. The statement shall also bring out the nature 
and extent of staff training and awareness in dealing with such checks and tolerances. [2 (two)] 
copies of the statement shall be sent to the Independent Expert within [15 (fifteen)] days of the 
close of every year. 

 
3.  Emergency 
 
 A set of emergency procedures shall be formulated to deal with different emergency situations 

and the operations staff shall be trained to respond appropriately during emergency through 
periodic simulated exercises as laid down in a manual for management of disasters (the Disaster 
Management Manual) to be prepared and published by the Concessionaire prior to [Project 
COD]65. The Concessionaire shall provide 5 (five) copies each of the Disaster Management 
Manual to the Authority and the Independent Expert no later than [30 (thirty)] days prior to 
Project COD. 

 
4.  Fire safety 
 
4.1.  To prevent fire in the Project, the Concessionaire shall use fire resistant materials in the 

construction thereof and shall avoid use of materials which are to some extent flammable, or 
which emit smoke and harmful gases when burning. 

 
4.2.  To deal with incidents of fire, the Concessionaire shall provide a hydrant based fire-fighting  

system in conformity with the provisions of Schedule C. 
 
5.  Surveillance and Safety Manual 
 
 The Concessionaire shall, no later than [60 (sixty)] days prior to [Project COD]66, evolve and 

adopt a manual for surveillance and safety of the Project, in accordance with Good Industry 
Practice, and shall comply therewith in respect of the security and safety of the Project, 
including its gate control, sanitation, fire prevention, environment protection. 

 
 
 
6.  Watch and Ward 
 

                                                   
65 To be replaced with COD of the relevant Phase in case the Project is being developed in Phases. 
66 To be replaced with COD of the relevant Phase in case the Project is being developed in Phases. 
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 The Concessionaire shall, at its own expense and in accordance with Good Industry Practice, 
provide and maintain all lighting, fencing, watch and ward arrangements for the safety of the 
Project and all persons affected by it. 
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SCHEDULE L 

TERMS OF REFERENCE FOR THE INDEPENDENT EXPERT 
(See Article 22.2 (a) and (b)) 

 
1. Role and functions of the Independent Expert 
 
 The role and functions of the Independent Expert shall include the following: 
 

(i)  review of the Drawings and Documents as set forth in Paragraph 2; 
(ii)  review inspection and monitoring of Development Works as set forth in Paragraph 2; 
(iii)  review inspection and testing of Resort and Project Infrastructure as set forth in 

Paragraph 2; 
(iv)  review inspection and monitoring of O&M as set forth in Paragraph 3; 
(v)  review inspection and monitoring of Divestment Requirements in accordance with the 

Agreement; 
(vi)  assisting the Parties in resolution of Disputes as set forth in Paragraph 4; and 
(vii)  undertaking all other duties and functions in accordance with the Agreement.  

 
 The Independent Expert shall discharge its duties in a fair, impartial and efficient manner, 

consistent with the highest standards of professional integrity and Good Industry Practice. 
 
2.  Construction Period 
 
2.1.  The Independent Expert shall undertake a review of the Drawings to be furnished by the 

Concessionaire along with supporting data. The Independent Expert shall complete such review 
and send its comments/observations to the Authority and the Concessionaire within [15 
(fifteen)] days of receipt of such Drawings. In particular, such comments shall specify the 
conformity or otherwise of such Drawings with the Scope of the Project and Specifications and 
Standards. 

 
2.2.  The Independent Expert shall review any Drawings or modified Drawings or supporting 

Documents sent to it by the Concessionaire and furnish its comments within [7 (seven)] days 
of receiving such Drawings or Documents. 

 
2.3.  The Independent Expert shall review the monthly progress report furnished by the 

Concessionaire and send its comments thereon to the Authority and the Concessionaire within 
[7 (seven)] days of receipt of such report. 

 
2.4.  The Independent Expert shall inspect the Development Works and equipment (if any) once 

every quarter, preferably after receipt of the quarterly progress report from the Concessionaire, 
but before the [20th (twentieth)] day of succeeding month in any case, and make out a report of 
such inspection (the Inspection Report) setting forth an overview of the status, progress, 
quality, safety and conformity of Development Works and equipment with the Scope of the 
Project and the Specifications and Standards. In a separate section of the Inspection Report, the 
Independent Expert shall describe in reasonable detail the lapses, defects or deficiencies 
observed by it. The Independent Expert shall send a copy of its Inspection Report to the 
Authority and the Concessionaire within [7 (seven)] days of the inspection.  
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2.5.  The Independent Expert may inspect the Resort and Project Infrastructure more than once in a 
quarter. 

 
2.6.  For determining that the Development Works conform to Specifications and Standards, the 

Independent Expert shall require the Concessionaire to carry out, or cause to be carried out, 
tests on a sample basis, to be specified by the Independent Expert in accordance with Good 
Industry Practice for quality assurance.  

 
2.7.  The sample size of the tests, to be specified by the Independent Expert under Paragraph 2.6, 

shall comprise [10% (ten per cent)] of the quantity or number of tests prescribed for each 
category or type of tests in accordance with Good Industry Practice; provided that the 
Independent Expert may, for reasons to be recorded in writing, increase the aforesaid sample 
size by up to [10% (ten per cent)] for certain categories or types of tests. 

 
2.8.  The timing of tests referred to in Paragraph 2.7, and the criteria for acceptance rejection of their 

results shall be determined by the Independent Expert in accordance with Good Industry 
Practice. The tests shall be undertaken on a random sample basis and shall be in addition to, 
and independent of, the tests that may be carried out by the Concessionaire for its own quality 
assurance in accordance with Good Industry Practice. 

 
2.9.  In the event that the Concessionaire carries out any remedial works for removal or rectification 

of any defects or deficiencies, the Independent Expert shall require the Concessionaire to carry 
out, or cause to be carried out, tests to determine that such remedial works have brought the 
Development Works into conformity with the Specifications and Standards, and the provisions 
of this Paragraph 2 shall apply to such tests. 

 
2.10 In the event that the Concessionaire fails to achieve any of the Project Milestones, the 

Independent Expert shall undertake a review of the progress of development and identify 
potential delays, if any. If the Independent Expert shall determine that completion of the Resort 
and Project Infrastructure is not feasible within the time specified in the Agreement, it shall 
require the Concessionaire to indicate within [15 (fifteen)] days the steps proposed to be taken 
to expedite progress, and the period within which [Project COD67] shall be achieved. Upon 
receipt of a report from the Concessionaire, the Independent Expert shall review the same and 
send its comments to the Authority and the Concessionaire forthwith. 

 
2.11. If suspension of Development Works is for reasons not attributable to the Concessionaire, the 

Independent Expert shall determine the extension of dates set forth in the Project Completion 
Schedule, to which the Concessionaire is reasonably entitled, and shall notify the Authority and 
the Concessionaire of the same.  

 
2.12. Upon reference from the Authority, the Independent Expert shall make a fair and reasonable   

assessment of the costs of providing information, works and services and certify the 
reasonableness of such costs for payment by the Authority to the Concessionaire. 

 
3. Operation Period  
 
3.1.   In respect of the Drawings and Documents received by the Independent Expert for its review 

and comments during the Operation Period, the provisions of Paragraph 2 shall apply, mutatis 
mutandis. 

                                                   
67 To be replaced with COD of relevant Phase, in case the Project is being developed in Phases. 
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3.2.  The Independent Expert shall review the annual status report furnished by the Concessionaire 

and send its comments thereon to the Authority and the Concessionaire within [7 (seven)] days 
of receipt of such report. 

 
3.3.  The Independent Expert shall inspect the Resort and Project Infrastructure, at least once every 

year, preferably after receipt of the yearly status report for the relevant year from the 
Concessionaire, but before the [30th (thirtieth) day] after the close of each year in any case, and 
make out an Inspection Report setting forth an overview of the safety of operations and their 
conformity with the Maintenance Requirements and Safety Requirements. In a separate section 
of the O&M inspection Report, the Independent Expert shall describe in reasonable detail the 
lapses, defects or deficiencies observed by it in O&M of the Resort and Project Infrastructure. 
The Independent Expert shall send a copy of its O&M Inspection Report to the Authority and 
the Concessionaire within [7 (seven)] days of the inspection.  

 
3.4.  The Independent Expert may inspect the Project more than once a year. 
 
3.5.  The Independent Expert shall in its Inspection Report specify the tests, if any, that the 

Concessionaire shall carry out, or cause to be carried out, for the purpose of determining that 
the Resort and Project Infrastructure is in conformity with the Maintenance Requirements. It 
shall monitor and review the results of such tests and the remedial measures, if any, taken by 
the Concessionaire in this behalf. 

 
3.6.  In respect of any defect or deficiency referred to in Paragraph 3 of Schedule-J, the Independent 

Expert shall, in conformity with Good Industry Practice, specify the permissible limit of 
deviation or deterioration with reference to the Specifications and Standards and shall also 
specify the time limit for repair or rectification of any deviation or deterioration beyond the 
permissible limit. 

 
3.7.  The Independent Expert shall determine if any delay has occurred in completion of repair or 

remedial works in accordance with the Agreement, and shall also determine the Damages, if 
any, payable by the Concessionaire to the Authority for such delay The Independent Expert 
shall monitor and review the curing of defects and deficiencies by the Concessionaire as set 
forth in Article 13.2. 

 
3.8.   In the event that the Concessionaire notifies the Independent Expert of any modifications that 

it proposes to make to the Project, the Independent Expert shall review the same and send its 
comments to the Authority and the Concessionaire within [15 (fifteen)] days. 

 
4.      Assistance in Dispute resolution 
 
4.1.  When called upon by either Party in the event of any Dispute, the Independent Expert shall 

mediate and assist the Parties in arriving at an amicable settlement. 
 
4.2.  In the event of any disagreement between the Parties regarding the meaning, scope and nature 

of Good Industry Practice, as set forth in any provision of the Agreement, the Independent 
Expert shall specify such meaning, scope and nature by issuing a reasoned written statement 
relying on good industry practice and authentic literature. 

 
5.     Other duties and functions 
 



Draft for discussion purposes only 

189 
 

   The Independent Expert shall perform all other duties and functions specified in the Agreement. 
 
6.      Miscellaneous 
 
6.1.  The Independent Expert shall notify its programme of inspection to the Authority and to the 

Concessionaire, who may, in their discretion, depute their respective representatives to be 
present during the inspection. 

 
6.2.   A copy of all communications, comments, instructions, Documents sent by the Independent 

Expert to the Concessionaire pursuant to this Schedule, and a copy of all the test results with 
comments of the Independent Expert thereon shall be furnished by the Independent Expert to 
the Authority forthwith. 

 
6.3.   The Independent Expert shall obtain, and the Concessionaire shall furnish in two copies thereof, 

all communications and reports required to be submitted, under this Agreement, by the 
Concessionaire to the Independent Expert, whereupon the Independent Expert shall send one 
of the copies to the Authority along with its comments thereon. 

 
6.4.   Upon completion of its assignment hereunder, the Independent Expert shall duly classify and 

list all communications, comments, instructions, Documents, results of tests and other relevant 
records, and hand them over to the Authority or such other person as the Authority may specify, 
and obtain written receipt thereof. Two copies of the said document shall also be furnished in 
micro film form or in such other medium as may be acceptable to the Authority. 
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SCHEDULE M 
         ESCROW AGREEMENT 

(See Article 26.1.2) 
 

THIS ESCROW AGREEMENT is entered into on this the ............ .. day of ...............20... 
 
AMONGST 
 
 . , . . . . . . . . . . . . . . . . . . . . . . . , , . ... Limited, a company incorporated under the provisions of the 
Companies Act, 2013 and having its registered office at ....................... ..(hereinafter referred to as the 
“Concessionaire” which expression shall, unless repugnant to the context or meaning thereof, include 
its successors, permitted assigns and substitutes); 

 
............................. ,. (insert name and particulars of Lenders’ Representative) and having its  registered 
office at  ................ .. acting for and on behalf of the Senior Lenders as their duly authorised agent with 
regard to matters arising out of or in relation to this Agreement (hereinafter referred to as the “Lenders’ 
Representative” which expression shall, unless repugnant to the context or meaning thereof, include 
its successors and substitutes); 

 
......................... .. (insert name and particulars of the Escrow Bank) and having its registered office at 
............................... .. (hereinafter referred to as the “Escrow Bank” which expression shall, unless 
repugnant to the context or meaning thereof, include its successors and substitutes); and 

 
The [_____________]68represented by the Secretary, Department of Tourism and having its principal 
offices at ………………….. (hereinafter referred to as the “Authority” which expression shall, unless 
repugnant to the context or meaning thereof, include its administrators, successors and assigns); 

 
WHEREAS: 
 
A. The Authority has entered into an agreement dated ...... with the Concessionaire (the 

“Concession Agreement") for developing Resort and Project Infrastructure, 
in………………on DBFOT basis, and a copy of which is annexed hereto and marked as 
Annex-A to form part of this Agreement. 

B. Senior Lenders have agreed to finance the Project in accordance with the terms and conditions 
set forth in the Financing Agreements.  

C. The Concession Agreement requires the Concessionaire to establish an Escrow Account, inter 
alia, on the terms and conditions stated therein. 

 
NOW, THEREFORE, in consideration of the foregoing and the respective covenants and agreements 
set forth in this Agreement, the receipt and sufficiency of which is hereby acknowledged, and intending 
to be legally bound hereby, the Parties agree as follows: 
 
DEFINITIONS AND INTERPRETATION 
 
1.1. Definitions 
 

Unless contrary to the provisions of this Agreement, the capitalised terms used in the Agreement 
but not defined in this Agreement, shall have meaning assigned to it under the Concession 
Agreement. In this Agreement, the following words and expressions shall, unless repugnant to 
the context or meaning thereof, have the meaning hereinafter respectively assigned to them: 

                                                   
68 Name of the authority issuing the Concession agreement to be inserted 
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“Agreement” shall mean this Escrow Agreement and any amendment thereto made in 
accordance with the provisions contained herein; 
 
“Concession Agreement” shall mean the Concession Agreement referred to in Recital (A) 
above and annexed hereto as Annex-A, and shall include all of its Recitals and Schedules and 
any amendments made thereto in accordance with the provisions contained in this behalf 
therein; 
 
“Cure Period” shall mean the period specified in this Agreement for curing any breach or 
default of any provision of this Agreement by the Concessionaire, and shall commence from 
the date on which a notice is delivered by the Authority or the Lenders’ Representative, as the 
case may be, to the Concessionaire asking the latter to cure the breach or default specified in 
such notice; 
 
“Escrow Account” shall mean an escrow account established in terms of and under this 
Agreement, and shall include the Sub-Accounts; 
 
“Escrow Default” shall have the meaning ascribed thereto in Article 6.1; 
 
“Lenders’ Representative” shall mean the person referred to as the Lenders’ Representative 
in the foregoing Recitals; 
 
“Parties” shall mean the parties to this Agreement collectively and “Party” shall mean any of 
the Parties to this Agreement individually; 
 
“Payment Date” shall mean, in relation to any payment specified in clause 4.1, the date(s) 
specified for such payment; and 
 
“Sub-Accounts” shall mean the respective sub-accounts of the Escrow Account, into which 
the monies specified in clause 4.1 would be credited every month and paid out if due, and if not 
due in a month then appropriated proportionately in such month and retained in the respective 
sub-accounts and paid out therefrom on the Payment Date(s); 

 
1.2. Interpretation 

 
1.2.1. References to Lenders’ Representative shall, unless repugnant to the context or meaning 

thereof, mean references to the Lenders’ Representative, acting for and on behalf of Senior 
Lenders. 

 
1.2.2. The words and expressions beginning with capital letters and defined in this Agreement shall 

have the meaning ascribed thereto herein, and the words and expressions used in this Agreement 
and not defined herein but defined in the Concession Agreement shall, unless repugnant to the 
context, have the meaning ascribed thereto in the Concession Agreement. 

 
1.2.3. References to clauses are, unless stated otherwise, references to clauses of this Agreement. 

 
1.2.4. The rules of interpretation stated in Articles 1.2, 1.3 and 1.4 of the Concession Agreement shall 

apply, mutatis mutandis, to this Agreement. 
 

2. ESCROW ACCOUNT 
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2.1. Escrow Bank to act as trustee 

 
2.1.1. The Concessionaire hereby appoints the Escrow Bank to act as trustee for the Authority, the 

Lenders’ Representative and the Concessionaire in connection herewith and authorises the 
Escrow Bank to exercise such rights, powers, authorities and discretion as are specifically 
delegated to the Escrow Bank by the terms hereof together with all such rights, powers, 
authorities and discretion as are reasonably incidental hereto, and the Escrow Bank accepts such 
appointment pursuant to the terms hereof. 

 
2.1.2. The Concessionaire hereby declares that all rights, title and interest in and to the Escrow 

Account shall be vested in the Escrow Bank and held in trust for the Authority, the Lenders’ 
Representative and the Concessionaire, and applied in accordance with the terms of this 
Agreement. No person other than the Authority, the Lenders’ Representative and the 
Concessionaire shall have any rights hereunder as the beneficiaries of, or as third patty 
beneficiaries under this Agreement. 
 

2.2. Acceptance of Escrow Bank 
 

The Escrow Bank hereby agrees to act as such and to accept all payments and other amounts to 
be delivered to and held by the Escrow Bank pursuant to the provisions of this Agreement. The 
Escrow Bank shall hold and safeguard the Escrow Account during the term of this Agreement 
and shall treat the amount in the Escrow Account as monies deposited by the Concessionaire, 
Senior Lenders or the Authority with the Escrow Bank. In performing its functions and duties 
under this Agreement, the Escrow Bank shall act in trust for the benefit of, and as agent for, the 
Authority, the Lenders’ Representative and the Concessionaire or their nominees, successors 
or assigns, in accordance with the provisions of this Agreement. 

 
2.3. Establishment and operation of Escrow Account 

 
2.3.1. Within [30 (thirty)] days from the date of this Agreement, and in any case prior to the Appointed 

Date, the Concessionaire shall open and establish the Escrow Account with the ......... (name of 
Branch) branch of the Escrow Bank. The Escrow Account shall be denominated in Rupees. 

 
2.3.2. The Escrow Bank shall maintain the Escrow Account in accordance with the terms of this 

Agreement and its usual practices and applicable regulations, and pay the maximum rate of 
interest payable to similar customers on the balance in the said account from time to time. 
 

2.3.3. The Escrow Bank and the Concessionaire shall, after consultation with the Lenders’ 
Representative, agree on the detailed mandates, terms and conditions, and operating procedures 
for the Escrow Account, but in the event of any conflict or inconsistency between this 
Agreement and such mandates, terms and conditions, or procedures, this Agreement shall 
prevail. 

 
2.4. Escrow Bank’s fee 

 
The Escrow Bank shall be entitled to receive its fee and expenses in an amount, and at such 
times, as may be agreed between the Escrow Bank and the Concessionaire. For the avoidance 
of doubt, such fee and expenses shall form part of the O&M Expenses and shall be appropriated 
from the Escrow Account in accordance with clause 4.1. 
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2.5. Rights of the Parties 
 

Save and except as otherwise provided in the Concession Agreement, the rights of the 
Authority, the Lenders’ Representative and the Concessionaire in the monies held in the Escrow 
Account are set forth in their entirety in this Agreement and the Authority, the Lenders’ 
Representative and the Concessionaire shall have no other rights against or to the monies in the 
Escrow Account. 

 
2.6. Substitution of the Concessionaire 

 
The Parties hereto acknowledge and agree that upon substitution of the Concessionaire with the 
Nominated Company, pursuant to the Substitution Agreement, it shall be deemed for the 
purposes of this Agreement that the Nominated Company is a Party hereto and the Nominated 
Company shall accordingly be deemed to have succeeded to the rights and obligations of the 
Concessionaire under this Agreement on and with effect from the date of substitution of the 
Concessionaire with the Nominated Company. 

 
3. DEPOSITS INTO ESCROW ACCOUNT 

 
3.1. Deposits by the Concessionaire 

 
3.1.1. The Concessionaire agrees and undertakes that it shall deposit into and/or credit the Escrow 

Account with: 
 

(a) all monies received in relation to the Project from any source, including the Senior 
Lenders, lenders of Subordinated Debt and the Authority; 

(b) all funds received by the Concessionaire from its share-holders, in any manner or form; 
(c) all Revenues from the third party usage of Resort and its Associated Services; 
(d) any other Revenues, rentals, deposits or capital receipts, as the case may be, from or in 

respect of the Resort; and 
(e) all proceeds received pursuant to any insurance claims. 

 
3.1.2. The Concessionaire may at any time make deposits of its other funds into the Escrow Account, 

provided that the provisions of this Agreement shall apply to such deposits. 
 
3.2. Deposits by the Authority 

 
The Authority agrees and undertakes that, as and when due and payable, it shall deposit into 
and/or credit the Escrow Account with: 
 
(a) Any monies disbursed by the Authority to the Concessionaire; 
(b) all Revenues collected by the Authority, if any, in exercise of its rights under the 

Concession Agreement; and 
(c) Termination Payments. 

 
Provided that, notwithstanding the provisions of clause 4.1.1, the Authority shall be entitled to 
appropriate from the aforesaid amounts, any Concession Fee due and payable to it by the 
Concessionaire and the balance remaining shall be deposited into the Escrow Account. 

 
3.3. Deposits by Senior Lenders 
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The Lenders’ Representative agrees, confirms and undertakes that the Senior Lenders shall 
deposit into and/or credit the Escrow Account with all disbursements made by them in relation 
to or in respect of the Project; provided that notwithstanding anything to the contrary contained 
in this Agreement, the Senior Lenders shall be entitled to make direct payments to the EPC 
Contractor under and in accordance with the express provisions contained in this behalf in the 
Financing Agreements. 

 
3.4. Interest on deposits 

 
The Escrow Bank agrees and undertakes that all interest accruing on the balances of the Escrow 
Account shall be credited to the Escrow Account; provided that the Escrow Bank shall be 
entitled to appropriate therefrom the fee and expenses due to it from the Concessionaire in 
relation to the Escrow Account and credit the balance remaining to the Escrow Account. 

 
4. WITHDRAWALS FROM ESCROW ACCOUNT 
 
4.1. Withdrawals during Concession Period 

 
4.1.1. At the beginning of every month, or at such shorter intervals as the Lenders’ Representative 

and the Concessionaire may by written instructions determine, the Escrow Bank shall withdraw 
amounts from the Escrow Account and appropriate them in the following order by depositing 
such amounts in the relevant Sub-Accounts for making due payments, and if such payments are 
not due in any month, then retain such monies in such Sub-Accounts and pay out therefrom on 
the Payment Date(s): 
 
(a) all Taxes due and payable by the Concessionaire for and in respect of the Project; 
 
(b) all payments relating to development of the Project, subject to and in accordance with 

the conditions, if any, set forth in the Financing Agreements;  
 
(c) O&M Expenses, subject to the ceiling, if any, set forth in the Financing Agreements; 
 
(d) O&M Expenses and other costs and expenses incurred by the Authority in accordance 

with the provisions of this Agreement, and certified by the Authority as due and payable 
to it; 

 
(e) Concession Fee due and payable to the Authority; 
 
(f) all payments and Damages certified by the Authority as due and payable to it by the 

Concessionaire; 
 
(g) monthly proportionate provision of Debt Service due in an Accounting Year; 
 
(h) monthly proportionate provision of Debt Service payments due in an Accounting Year 

in respect of Subordinated Debt; 
 
(i) any reserve requirements set forth in the Financing Agreements; and 
 
(j) balance, if any, in accordance with the instructions of the Concessionaire. 
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4.1.2. No later than [60 (sixty)] days prior to the commencement of each Accounting Year, the 
Concessionaire shall provide to the Escrow Bank, with prior written approval of the Lenders’ 
Representative, details of the amounts likely to be required for each of the payment obligations 
set forth in this clause 4.1; provided that such amounts may be subsequently modified, with 
prior written approval of the Lenders’ Representative, if fresh information received during the 
course of the year makes such modification necessary. 

 
4.2. Withdrawals upon Termination 

 
Upon Termination of the Concession Agreement, all amounts standing to the credit of the 
Escrow Account shall, notwithstanding anything in this Agreement, be appropriated and dealt 
with in the following order: 
 
(a) all Taxes due and payable by the Concessionaire for and in respect of the Resort; 
(b) Outstanding Concession Fee; 
(c) all payments due and payable under this Agreement and/or Damages certified by the 

Authority as due and payable to it by the Concessionaire; 
(d) [90% (ninety per cent)] of Debt Due less Insurance Cover, excluding Subordinated 

Debt; 
(e) retention and payments relating to the liability for defects and deficiencies set forth in 

Concession Agreement; 
(f) outstanding Debt Service including the balance of Debt Due; 
(g) outstanding Subordinated Debt; 
(h) incurred or accrued O&M Expenses; 
(i) any other payments required to be made under this Agreement; and 
(j) balance, if any, in accordance with the instructions of the Concessionaire. 

 
Provided that the disbursements specified in Sub-clause (j) of this clause 4.2 shall be undertaken 
only after the Vesting Certificate has been issued by the Authority. 

 
 

4.3. Application of insufficient funds 
 

Funds in the Escrow Account shall be applied in the serial order of priority set forth in clauses 
4.1 and 4.2, as the case may be. If the funds available are not sufficient to meet all the 
requirements, the Escrow Bank shall apply such funds in the serial order of priority until 
exhaustion thereof. 

 
4.4. Application of insurance proceeds 

 
Notwithstanding anything in this Agreement, the proceeds from all insurance claims, except 
life and injury, shall be deposited into and/or credited to the Escrow Account and utilised for 
any necessary repair, reconstruction, reinstatement, replacement, improvement, delivery or 
installation of the Project, and the balance remaining, if any, shall be applied in accordance 
with the provisions contained in this behalf in the Financing Agreements. 
 

4.5. Withdrawals during Suspension 
 

Notwithstanding anything to the contrary contained in this Agreement, the Authority may 
exercise all or any of the rights of the Concessionaire during the period of Suspension under 
Article 31 of the Concession Agreement. Any instructions given by the Authority to the Escrow 
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Bank during such period shall be complied with as if such instructions were given by the 
Concessionaire under this Agreement and all actions of the Authority hereunder shall be 
deemed to have been taken for and on behalf of the Concessionaire. 

 
5. OBLIGATIONS OF THE ESCROW BANK 

 
5.1. Segregation of funds 

 
Monies and other property received by the Escrow Bank under this Agreement shall, until used 
or applied in accordance with this Agreement, be held by the Escrow Bank in trust for the 
purposes for which they were received, and shall be segregated from other funds and property 
of the Escrow Bank, 

 
5.2. Notification of balances 

 
[7 (seven)] business days prior to each Payment Date (and for this purpose the Escrow Bank 
shall be entitled to rely on an affirmation by the Concessionaire and/or the Lenders’ 
Representative as to the relevant Payment Dates), the Escrow Bank shall notify the Lenders’ 
Representative of the balances in the Escrow Account and Sub-Accounts as at the close of 
business on the immediately preceding business day. 

 
5.3. Communications and notices 

 
In discharge of its duties and obligations hereunder, the Escrow Bank: 
 
(a) may, in the absence of bad faith or gross negligence on its part, rely as to any matters 

of fact which might reasonably be expected to be within the knowledge of the 
Concessionaire upon a certificate signed by or on behalf of the Concessionaire; 

(b) may, in the absence of bad faith or gross negligence on its part, rely upon the 
authenticity of any communication or document believed by it to be authentic; 

(c) shall, within [5 (five)] business days after receipt, deliver a copy to the Lenders’ 
Representative of any notice or document received by it in its capacity as the Escrow 
Bank from the Concessionaire or any other person hereunder or in connection herewith; 
and 

(d)  shall, within [5 (five)] business days after receipt, deliver a copy to the Concessionaire 
of any notice or document received by it from the Lenders’ Representative in 
connection herewith. 

 
5.4. No set off 

 
The Escrow Bank agrees not to claim or exercise any right of set off, banker’s lien or other 
right or remedy with respect to amounts standing to the credit of the Escrow Account. For the 
avoidance of doubt, it is hereby acknowledged and agreed by the Escrow Bank that the monies 
and properties held by the Escrow Bank in the Escrow Account shall not be considered as part 
of the assets of the Escrow Bank and being trust property, shall in the case of bankruptcy or 
liquidation of the Escrow Bank, be wholly excluded from the assets of the Escrow Bank in such 
bankruptcy or liquidation. 

 
5.5. Regulatory approvals 
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The Escrow Bank shall use its best efforts to procure, and thereafter maintain and comply with, 
all regulatory approvals required for it to establish and operate the Escrow Account. The Escrow 
Bank represents and warrants that it is not aware of any reason why such regulatory approvals 
will not ordinarily be granted to the Escrow Bank. 

 
6. ESCROW DEFAULT 

 
6.1. Escrow Default 

 
6.1.1. Following events shall constitute an event of default by the Concessionaire (an “Escrow 

Default") unless such event of default has occurred as a result of Force Majeure or any act or 
omission of the Authority or the Lenders’ Representative: 

 
(a) the Concessionaire commits breach of this Agreement by failing to deposit any receipts 

into the Escrow Account as provided herein and fails to cure such breach by depositing 
the same into the Escrow Account within a Cure Period of [5 (five)] business days; 

(b)  the Concessionaire causes the Escrow Bank to transfer funds to any account of the 
Concessionaire in breach of the terms of this Agreement and fails to cure such breach 
by depositing the relevant funds into the Escrow Account or any Sub- Account in which 
such transfer should have been made, within a Cure Period of [5 (five)] business days; 
or 

(c) the Concessionaire commits or causes any other breach of the provisions of this 
Agreement and fails to cure the same within a Cure Period of [5 (five)] business days. 

 
6.1.2. Upon occurrence of an Escrow Default, the consequences thereof shall be dealt with under and 

in accordance with the provisions of the Concession Agreement. 
 
 

7. TERMINATION OF ESCROW AGREEMENT 
 

7.1. Duration of the Escrow Agreement 
 

This Agreement shall remain in full force and effect so long as any sum remains to be advanced 
or is outstanding from the Concessionaire in respect of the debt, guarantee or financial 
assistance received by it from the Senior Lenders, or any of its obligations to the Authority 
remain to be discharged, unless terminated earlier by consent of all the Parties or otherwise in 
accordance with the provisions of this Agreement. 

 
7.2. Substitution of Escrow Bank 

 
The Concessionaire may, by not less than [45 (forty five)] days prior notice to the Escrow Bank, 
the Authority and the Lenders’ Representative, terminate this Agreement and appoint a new 
Escrow Bank, provided that the new Escrow Bank is acceptable to the Lenders’ Representative 
and arrangements are made satisfactory to the Lenders’ Representative for transfer of amounts 
deposited in the Escrow Account to a new Escrow Account established with the successor 
Escrow Bank. 

 
The termination of this Agreement shall take effect only upon coming into force of an Escrow 
Agreement with the substitute Escrow Bank. 

 
7.3. Closure of Escrow Account 
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The Escrow Bank shall, at the request of the Concessionaire and the Lenders’ Representative 
made on or after the payment by the Concessionaire of all outstanding amounts under the 
Concession Agreement and the Financing Agreements including the payments specified in 
clause 4.2, and upon confirmation of receipt of such payments, close the Escrow Account and 
Sub-Accounts and pay any amount standing to the credit thereof to the Concessionaire. Upon 
closure of the Escrow Account hereunder, the Escrow Agreement shall be deemed to be 
terminated. 

 
8. SUPPLEMENTARY ESCROW AGREEMENT 

 
8.1. Supplementary escrow agreement 

 
The Lenders’ Representative and the Concessionaire shall be entitled to enter into a 
supplementary escrow agreement with the Escrow Bank providing, inter alia, for detailed 
procedures and documentation for withdrawals from Sub-Accounts pursuant to clause 4. l .l 
and for matters not covered under this Agreement such as the rights and obligations of Senior 
Lenders and lenders of Subordinated Debt, investment of surplus funds, restrictions on 
withdrawals by the Concessionaire in the event of breach of this Agreement or upon occurrence 
of an Escrow Default, procedures relating to operation of the Escrow Account and withdrawal 
therefrom, reporting requirements and any matters incidental thereto; provided that such 
supplementary escrow agreement shall not contain any provision which is inconsistent with this 
Agreement and in the event of any conflict or inconsistency between provisions of this 
Agreement and such supplementary escrow agreement, the provisions of this Agreement shall 
prevail. 

 
9. INDEMNITY 

 
9.1. General indemnity 

 
9.1.1. The Concessionaire shall indemnify, defend and hold the Authority, Escrow Bank and the 

Senior Lenders, acting through the Lenders’ Representative, harmless against any and all 
proceedings, actions and third party claims for any loss, damage, cost and expense arising out 
of any breach by the Concessionaire of any of its obligations under this Agreement or on 
account of failure of the Concessionaire to comply with Applicable Laws and Applicable 
Permits. 

 
9.1.2. The Authority shall indemnify, defend and hold the Concessionaire harmless against any and 

all proceedings, actions and third party claims for any loss, damage, cost and expense arising 
out of failure of the Authority to fulfil any of its obligations under this Agreement materially 
and adversely affecting the performance of the Concessionaire’s obligations under the 
Concession Agreement or this Agreement other than any loss, damage, cost and expense arising 
out of acts done in discharge of their lawful functions by the Authority, its officers, servants 
and agents. 
 

9.1.3. The Escrow Bank shall indemnify, defend and hold the Concessionaire harmless against any 
and all proceedings, actions and third party claims for any loss, damage, cost and expense 
arising out of failure of the Escrow Bank to fulfil its obligations under this Agreement materially 
and adversely affecting the performance of the Concessionaire’s obligations under the 
Concession Agreement other than any loss, damage, cost and expense, arising out of acts done 
in discharge of their lawful functions by the Escrow Bank, its officers, servants and agents. 
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9.2. Notice and contest of claims 

 
In the event that any Party hereto receives a claim from a third party in respect of which it is 
entitled to the benefit of an indemnity under clause 9.1 or in respect of which it is entitled to 
reimbursement (the “Indemnified Party”), it shall notify the other Party responsible for 
indemnifying such claim hereunder (the “Indemnifying Party”) within [15 (fifteen)] days of 
receipt of the claim and shall not settle or pay the claim without the prior approval of the 
Indemnifying Party, which approval shall not be unreasonably withheld or delayed. In the event 
that the Indemnifying Party wishes to contest or dispute the claim, it may conduct the 
proceedings in the name of the Indemnified Party and shall bear all costs involved in contesting 
the same. The indemnified Party shall provide all cooperation and assistance in contesting any 
claim and shall sign all such writings and documents as the Indemnifying Party may reasonably 
require. 

 
10. DISPUTE RESOLUTION 

 
10.1. Dispute resolution 

 
Any dispute, difference or claim arising out of or in connection with this Agreement, which is 
not resolved amicably, shall be decided finally by reference to arbitration to a Board of 
Arbitrators comprising one nominee of each Party to the dispute, and where the number of such 
nominees is an even number, the nominees shall elect another person to such Board. Such 
arbitration shall be held in accordance with the Rules of Arbitration of the International Centre 
for Alternative Dispute Resolution, New Delhi (the “Rules”) or such other rules as may be 
mutually agreed by the Parties, and shall be subject to the provisions of the Arbitration and 
Conciliation Act, 1996. 
 

10.2. The Arbitrators shall issue a reasoned award and such award shall be final and binding on the 
Parties. The place of arbitration shall be the capital of the State and the language of arbitration 
shall be English. 
 

11. MISCELLANEOUS PROVISIONS 
 

11.1. Governing law and jurisdiction 
 
This Agreement shall be construed and interpreted in accordance with and governed by the laws 
of India, and the courts in the State shall have jurisdiction over all matters 
arising out of or relating to this Agreement.  
 

11.2. Waiver of sovereign immunity 
 

The Authority unconditionally and irrevocably: 
 
(a) agrees that the execution, delivery and performance by it of this Agreement constitute 

commercial acts done and performed for commercial purpose; 
(b) agrees that, should any proceedings be brought against it or its assets, property or 

revenues in any jurisdiction in relation to this Agreement or any transaction 
contemplated by this Agreement, no immunity (whether by reason of sovereignty or 
otherwise) from such proceedings shall be claimed by or on behalf of the Authority 
with respect to its assets; 
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(c) waives any right of immunity which it or its assets, property or revenues now has, may 
acquire in the future or which may be attributed to it in any jurisdiction; and 

(d) consents generally in respect of the enforcement of any judgement or award against it 
in any such proceedings to the giving of any relief or the issue of any process in any 
jurisdiction in connection with such proceedings (including the making, enforcement 
or execution against it or in respect of any assets, property or revenues whatsoever 
irrespective of their use or intended use of any order or judgement that may be made or 
given in connection therewith). 

 
11.3. Priority of agreements 

 
In the event of a conflict between the Concession Agreement and this Agreement, the provisions 
contained in the Concession Agreement shall prevail over this Agreement. 
 

11.4. Alteration of terms 
 
All additions, amendments, modifications and variations to this Agreement shall be effectual 
and binding only if in writing and signed by the duly authorised representatives of the Parties. 
 

11.5. Waiver 
 
Waiver by any Party of a default by another Patty in the observance and performance of any 
provision of or obligations under this Agreement: 
 
(a) shall not operate or be construed as a waiver of any other or subsequent default hereof 

or of other provisions of or obligations under this Agreement; 
(b) shall not be effective unless it is in writing and executed by a duly authorised 

representative of the Pany; and 
(c) shall not affect the validity or enforceability of this Agreement in any manner. 
 
Neither the failure by any Party to insist on any occasion upon the performance of the terms, 
conditions and provisions of this Agreement or any obligation thereunder nor time or other 
indulgence granted by any Patty to another Party shall be treated or deemed as waiver of such 
breach or acceptance of any variation or the relinquishment of any such right hereunder. 
 

11.6. No third party beneficiaries 
 
This Agreement is solely for the benefit of the Parties and no other person or entity shall have 
any rights hereunder. 
 

11.7. Survival 
 

11.7.1. Termination of this Agreement: 
 
(a) shall not relieve the Parties of any obligations hereunder which expressly or by 

implication survive termination hereof; and 
(b)  except as otherwise provided in any provision of this Agreement expressly limiting the 

liability of either Party, shall not relieve either Party of any obligations or liabilities for 
loss or damage to the other Party arising out of, or 

(c)  caused by, acts or omissions of such Party prior to the effectiveness of such termination 
or arising out of such termination. 
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11.7.2. All obligations surviving the cancellation, expiration or termination of this Agreement shall 

only survive for a period of [3 (three)] years following the date of such termination or expiry 
of this Agreement. 

 
11.8. Severability 

 
If for any reason whatever any provision of this Agreement is or becomes invalid, illegal or 
unenforceable or is declared by any court of competent jurisdiction or any other instrumentality 
to be invalid, illegal or unenforceable, the validity, legality or enforceability of the remaining 
provisions shall not be affected in any manner, and the Parties will negotiate in good faith with 
a view to agreeing to one or more provisions which may be substituted for such invalid, 
unenforceable or illegal provisions, as nearly as is practicable to such invalid, illegal or 
unenforceable provision. Failure to agree upon any such provisions shall not be subject to 
dispute resolution under clause 10.1 of this Agreement or otherwise. 
 

11.9. Successors and assigns 
 
This Agreement shall be binding on and shall inure to the benefit of the Parties and their 
respective successors and permitted assigns. 

 
11.10. Notices 

 
All notices or other communications to be given or made under this Agreement shall be in 
writing and shall either be delivered personally or sent by courier or registered post with an 
additional copy to be sent by facsimile or e-mail. The address for service of each Party, its 
facsimile number and e-mail are set out under its name on the signing page hereto. A notice 
shall be effective upon actual receipt thereof, save that where it is received after 5.30 (five 
thirty) p.m. on a business day, or on a day that is not a business day, the notice shall be deemed 
to be received on the first business day following the date of actual receipt. Without prejudice 
to the foregoing, a Party giving or making a notice or communication by facsimile or e-mail 
shall promptly deliver a copy thereof personally, or send it by courier or registered post to the 
addressee of such notice or communication. It is hereby agreed and acknowledged that any 
Party may by notice change the address to which such notices and communications to it are to 
be delivered or mailed. Such change shall be effective when all the Parties have notice of it. 
 

11.11. Language 
 
All notices, certificates, correspondence and proceedings under or in connection with this 
Agreement shall be in English. 

 
11.12. Authorised representatives 

 
Each of the Parties shall, by notice in writing, designate their respective authorised 
representatives through whom only all communications shall be made. A Party hereto shall be 
entitled to remove and/or substitute or make fresh appointment of such authorised 
representative by similar notice. 
 

11.13. Original Document 
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This Agreement may be executed in four counterparts, each of which when executed and 
delivered shall constitute an original of this Agreement. 
 
IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED THIS 
AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN 
 
THE COMMON SEAL OF 
CONCESSIONAIRE has been affixed 
pursuant to the resolution passed by the 
Board of Directors of the Concessionaire at 
its meeting held on the ....... .. day of .... .. 
20 .... .. hereunto affixed in the presence of 
....... ,., Director, who has signed these 
presents in token thereof and ....... .., 
 
Company Secretary / Authorised Officer 
who has countersigned the same in token 
thereof: 
 
(Signature) 
(Name) 
(Designation) 
(Address) 
(Fax N0.) 
(e-mail address) 
 
SIGNED, SEALED AND 
DELIVERED 
 
For and on behalf of ESCROW BANK by: 
(Signature) 
(Name) 
(Designation) 
(Address) 
(Fax No.) 
(e-mail address) 

SIGNED, SEALED 
AND DELIVERED 
For and on behalf of 
SENIOR LENDERS by the 
Lenders’ Representative: 
(Signature) 
(Name) 
(Designation) 
(Address) 
(Fax No.) 
(e-mail address) 
 
 
 
 
 
 
 
 
 
SIGNED, SEALED AND 
DELIVERED 
For and on behalf of 
THE AUTHORITY by: 
(Signature) 
(Name) 
(Designation) 
(Address) 
(Fax No.) 
(e-mail address) 
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SCHEDULE N 
VESTING CERTIFICATE 

(See Article 33.4) 
 

[The ____________]69 represented by ................ .. (the “Authority") refers to the Concession 
Agreement dated .............. .. (the “Agreement”) entered into between the Authority and 
...................... .. (the “Concessionaire”) for a Project, at ........... in .......... ……on design, finance, 
build, operate and transfer (“DBFOT”) basis. 
 
The Authority hereby acknowledges compliance and fulfilment by the Concessionaire of the 
Divestment Requirements set forth in Article 33.1 of the Agreement on the basis that upon issue of 
this Vesting Certificate, the Authority shall be deemed to have acquired, and all title and interest of 
the Concessionaire in or about the Project shall be deemed to have vested unto the Authority, free 
from any encumbrances, charges and liens whatsoever. 
 
Notwithstanding anything to the contrary contained hereinabove, it shall be a condition of this Vesting 
Certificate that nothing contained herein shall be construed or interpreted as waiving the obligation 
of the Concessionaire to rectify and remedy any defect or deficiency in any of the Divestment 
Requirements and/or relieving the Concessionaire in any manner of the same. 
 
Signed this …..day of............, 20.... at…………….. 
 

AGREED, ACCEPTED AND SIGNED 
For and on behalf of Concessionaire by: 
(Signature) 
(Name) 
(Designation) 
(Address) 

SIGNED, SEALED AND DELIVERED  
For and on behalf of Authority by: 
(Signature) 
(Name) 
(Designation) 
(Address) 

 
In the presence of: 
 
l.        2. 
 

  

                                                   
69 Name of the authority issuing the Concession agreement to be inserted 
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SCHEDULE O 
SUBSTITUTION AGREEMENT 

(See Article 35.3.1) 
 

This SUBSTITUTION AGREEMENT is entered into on this the .......... .. day of ........... .. 20…. 
  
AMONGST 
 
[The _______________]70 represented by Secretary, Department of Tourism and having its principal 
offices …………………. (hereinafter referred to as the “Authority” which expression shall unless 
repugnant to the context or meaning thereof include its administrators, successors and assigns); 
 
...................... .. Limited, a company incorporated under the provisions of the Companies Act, 2013 and 
having its registered office at ...................... .., (hereinafter referred to as the “Concessionaire" which 
expression shall unless repugnant to the context or meaning thereof include its successors and permitted 
assigns and substitutes); 
 
........................... .. (insert name and particulars of Lenders’ Representative) and having its registered 
office at ...................... .., acting for and on behalf of the Senior Lenders as their duly authorised agent 
with regard to matters arising out of or in relation to this Agreement (hereinafter referred to as the 
“Lenders’ Representative”, which expression shall unless repugnant to the context or meaning thereof 
include its successors and substitutes); 
 
WHEREAS: 
 
i. The Authority has entered into a Concession Agreement dated with the Concessionaire (the 

“Concession Agreement") for the Project at .........  in  ………………..on design, finance, 
build, operate and transfer (“DBFOT”) basis, and a copy of which is annexed hereto and 
marked as Annex-A to form pan of this Agreement. 

 
ii. Senior Lenders have agreed to finance the Project in accordance with the terms and conditions 

set forth in the Financing Agreements. 
 

iii. Senior Lenders have requested the Authority to enter into this Substitution Agreement for 
securing their interests through assignment, transfer and substitution of the Concession to a 
Nominated Company in accordance with the provisions of this Agreement and the Concession 
Agreement. 

 
iv. In order to enable implementation of the Project including its financing, construction, 

development, operation and maintenance, the Authority has agreed and undertaken to transfer 
and assign the Concession to a Nominated Company in accordance with the terms and 
conditions set forth in this Agreement and the Concession Agreement. 
 

NOW IT IS HEREBY AGREED as follows: 
 

1. DEFINITIONS AND INTERPRETATION 
 
1.1. Definitions 

 

                                                   
70 Name of the authority issuing the Concession agreement to be inserted 
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In this Substitution Agreement, the following words and expressions shall, unless repugnant to 
the context or meaning thereof, have the meaning hereinafter respectively assigned to them: 

 
“Agreement” shall mean this Substitution Agreement and any amendment thereto made in 
accordance with the provisions contained in this Agreement; 
 
“Financial Default” shall mean occurrence of a material breach of the terms and conditions of 
the Financing Agreements or a continuous default in Debt Service by the Concessionaire for a 
minimum period of [3 (three) months]; 
 
“Lenders’ Representative” shall mean the person referred to as the Lenders’ Representative 
in the foregoing Recitals;  
 
“Nominated Company” shall mean a company, incorporated under the provisions of the 
Companies Act, 1956/2013, including any re-enactment or amendment thereof, selected by the 
Lenders’ Representative, on behalf of Senior Lenders, and proposed to the Authority for 
assignment/ transfer of the Concession as provided in this Agreement; 
 
“Notice of Financial Default” shall have the meaning ascribed thereto in clause 3.2.1; and 
 
“Parties” shall mean the parties to this Agreement collectively and “Party” shall mean any of 
the Parties to this Agreement individually. 

 
1.2. Interpretation 
 
1.2.1. References to Lenders’ Representative shall, unless repugnant to the context or meaning 

thereof, mean references to the Lenders’ Representative, acting for and on behalf of Senior 
Lenders. 

 
1.2.2. References to clauses are, unless stated otherwise, references to clauses of this Agreement. 
 
1.2.3. The words and expressions beginning with capital letters and defined in this Agreement shall 

have the meaning ascribed thereto herein, and the words and expressions used in this Agreement 
and not defined herein but defined in the Concession Agreement shall, unless repugnant to the 
context, have the meaning ascribed thereto in the Concession Agreement. 

 
1.2.4. The rules of interpretation stated in Articles 1.2, 1.3 and 1.4 of the Concession Agreement shall 

apply, mutatis mutandis, to this Agreement. 
 
2. ASSIGNMENT 
 
2.1. Assignment of rights and title 
 
 The Concessionaire hereby agrees to assign the rights, title and interest in the Concession to, 

and in favour of, the Lenders’ Representative pursuant to and in accordance with the provisions 
of this Agreement and the Concession Agreement by way of security in respect of financing by 
the Senior Lenders under the Financing Agreements. 

 
3. SUBSTITUTION OF THE CONCESSIONAIRE 
 
3.1. Rights of substitution 
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 Pursuant to the rights, title and interest assigned under clause 2.l, the Lenders’ Representative 

shall be entitled to substitute the Concessionaire by a Nominated Company under and in 
accordance with the provisions of this Agreement and the Concession Agreement. 

 
 The Authority hereby agrees to substitute the Concessionaire by endorsement on the 

Concession Agreement in favour of the Nominated Company selected by the Lenders’ 
Representative in accordance with this Agreement. For the avoidance of doubt, the Senior 
Lenders or the Lenders’ Representative shall not be entitled to operate and maintain the Project 
as Concessionaire either individually or collectively. 

 
3.2. Substitution upon occurrence of Financial Default 
 
3.2.1. Upon occurrence of a Financial Default, the Lenders’ Representative may issue a notice to the 

Concessionaire (the “Notice of Financial Default") along with particulars thereof, and send a 
copy to the Authority for its information and record, A Notice of Financial Default under this 
clause 3 shall be conclusive evidence of such Financial Default and it shall be final and binding 
upon the Concessionaire for the purposes of this Agreement.  

 
3.2.2. Upon issue of a Notice of Financial Default hereunder, the Lenders’ Representative may, 

without prejudice to any of its rights or remedies under this Agreement or the Financing 
Agreements, substitute the Concessionaire by a Nominated Company in accordance with the 
provisions of this Agreement. 

 
3.2.3. At any time after the Lenders’ Representative has issued a Notice of Financial Default, it may 

by notice require the Authority to suspend all the rights of the Concessionaire and undertake 
the operation and maintenance of the Project in accordance with the provisions of Article 31 of 
the Concession Agreement, and upon receipt of such notice, the Authority shall undertake 
Suspension under and in accordance with the provisions of the Concession Agreement. The 
aforesaid Suspension shall be revoked upon substitution of the Concessionaire by a Nominated 
Company, and in the event such substitution is not completed within [180 (one hundred and 
eighty)] days from the date of such Suspension, the Authority may terminate the Concession 
Agreement forthwith by issuing a Termination Notice in accordance with the provisions of the 
Concession Agreement; provided that upon written request from the Lenders’ Representative 
and the Concessionaire, the Authority may extend the aforesaid period of [180 (one hundred 
and eighty)] days by a period not exceeding [90 (ninety)] days. 

 
3.3. Substitution upon occurrence of Concessionaire Default 
 
3.3.1. Upon occurrence of a Concessionaire Default, the Authority shall by a notice inform the 

Lenders’ Representative of its intention to issue a Termination Notice and grant [15 (fifteen)] 
days’ time to the Lenders’ Representative to make a representation, stating the intention to 
substitute the Concessionaire by a Nominated Company. 
 

3.3.2. In the event that the Lenders‘ Representative makes a representation to the Authority within the 
period of [15 (fifteen)] days specified in clause 3.3.1, stating that it intends to substitute the 
Concessionaire by a Nominated Company, the Lenders’ Representative shall be entitled to 
undertake and complete the substitution of the Concessionaire by a Nominated Company in 
accordance with the provisions of this Agreement within a period of [180 (one hundred and 
eighty)] days from the date of such representation, and the Authority shall either withhold 
Termination or undertake Suspension for the aforesaid period of [180 (one hundred and eighty)] 
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days; provided that upon written request from the Lenders’ Representative and the 
Concessionaire, the Authority shall extend the aforesaid period of [180 (one hundred and 
eighty)] days by a period not exceeding [90 (ninety)] days; provided further that the Lenders’ 
Representative may at any time withdraw its representation hereunder and upon such 
withdrawal, the Authority may terminate this Agreement in accordance with the provisions 
hereof. 

 
3.4.  Procedure for substitution 
 
3.4.1. The Authority and the Concessionaire hereby agree that on or after the date of Notice of 

Financial Default or the date of representation to the Authority under clause 3.3.2, as the case 
may be, the Lenders’ Representative may, without prejudice to any of the other rights or 
remedies of the Senior Lenders, invite, negotiate and procure offers, either by private 
negotiations or public auction or tenders for the take over and transfer of the Project including 
the Concession to the Nominated Company upon such Nominated Company’s assumption of 
the liabilities and obligations of the Concessionaire towards the Authority under the Concession 
Agreement and towards the Senior Lenders under the Financing Agreements. 

 
3.4.2. To be eligible for substitution in place of the Concessionaire, the Nominated Company shall be 

required to fulfil the eligibility criteria that were laid down by the Authority for pre-qualification 
of the bidders for award of the Concession; provided that the Lenders’ Representative may 
represent to the Authority that all or any of such criteria may be waived in the interest of the 
Project, and if the Authority determines that such waiver shall not have any material adverse 
effect on the Project, it may waive all or any of such eligibility criteria. 

 
3.4.3. Upon selection of a Nominated Company, the Lenders’ Representative shall, request the 

Authority to:  
 

(a) accede to transfer to the Nominated Company the right to construct, operate and 
maintain the Project in accordance with the provisions of the Concession Agreement;  

(b) endorse and transfer the Concession to the Nominated Company, on the same terms and 
conditions, for the residual Concession Period; and 

(c) enter into a Substitution Agreement with the Lenders’ Representative and the 
Nominated Company on the same terms as are contained in this Agreement. 

 
3.4.4. If the Authority has any objection to the transfer of Concession in favour of the Nominated 

Company in accordance with this Agreement, it shall within [15 (fifteen)] days from the date 
of proposal made by the Lenders’ Representative, give a reasoned order after hearing the 
Lenders’ Representative. If no such objection is raised by the Authority, the Nominated 
Company shall be deemed to have been accepted. The Authority shall thereupon transfer and 
endorse the Concession within [15 (fifteen)] days of its acceptance/deemed acceptance of the 
Nominated Company; provided that in the event of such objection by the Authority, the 
Lenders’ Representative may propose another Nominated Company whereupon the procedure 
set forth in this clause 3.4 shall be followed for substitution of such Nominated Company in 
place of the Concessionaire. 

 
3.4.5. The transfer of Concession hereunder to a Nominated Company may, notwithstanding anything 

to the contrary in this Agreement and the Concession Agreement, be undertaken by transfer of 
no less than [75% (seventy five per cent)] of the equity of the Concessionaire to the Nominated 
Company, and upon such transfer hereunder, the Concessionaire shall be deemed to be the 
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Nominated Company under and in accordance with the provisions of this Agreement and the 
Concession Agreement. 

 
3.5. Selection to be binding 

 
 The decision of the Lenders’ Representative and the Authority in selection of the Nominated 

Company shall be final and binding on the Concessionaire. The Concessionaire irrevocably 
agrees and waives any right to challenge the actions of the Lenders’ Representative or the 
Senior Lenders or the Authority taken pursuant to this Agreement including the 
transfer/assignment of the Concession in favour of the Nominated Company. The 
Concessionaire agrees and confirms that it shall not have any right to seek revaluation of assets 
of the Project or the Concessionaire’s shares. It is hereby acknowledged by the Parties that the 
rights of the Lenders’ Representative are irrevocable and shall not be contested in any 
proceedings before any court or Authority and the Concessionaire shall have no right or remedy 
to prevent, obstruct or restrain the Authority or the Lenders’ Representative from effecting or 
causing the transfer by substitution and endorsement of the Concession as requested by the 
Lenders’ Representative. 

 
4. PROJECT AGREEMENTS 
 
4.1. Substitution of Nominated Company in Project Agreements 
 
 The Concessionaire shall ensure and procure that each Project Agreement contains provisions 

that entitle the Nominated Company to step into such Project Agreement, in its discretion, in 
place and substitution of the Concessionaire in the event of such Nominated Company’s 
assumption of the liabilities and obligations of the Concessionaire under the Concession 
Agreement.  

 
5. TERMINATION OF CONCESSION AGREEMENT 
 
5.1. Termination upon occurrence of Financial Default 
 
 At any time after issue of a Notice of Financial Default, the Lenders’ Representative may by a 

notice in writing require the Authority to terminate the Concession Agreement forthwith, and 
upon receipt of such notice, the Authority shall undertake Termination under and in accordance 
with the provisions of Article 32 of the Concession Agreement. 

 
5.2. Termination when no Nominated Company is selected 
 
 In the event that no Nominated Company acceptable to the Authority is selected and 

recommended by the Lenders’ Representative within the period of [180 (one hundred and 
eighty)] days or any extension thereof as set forth in clause 3.3.2, the Authority may terminate 
the Concession Agreement forthwith in accordance with the provisions thereof. 

 
5.3. Realisation of Debt Due 
 
 The Authority and the Concessionaire hereby acknowledge and agree that, without prejudice 

to their any other right or remedy, the Lenders’ Representative is entitled to receive from the 
Concessionaire, without any further reference to or consent of the Concessionaire, the Debt 
Due upon Termination of the Concession Agreement. For realisation of the Debt Due, the 
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Lenders’ Representative shall be entitled to make its claim from the Escrow Account in 
accordance with the provisions of the Escrow Agreement. 

 
6. DURATION OF THE AGREEMENT 
 
6.1. Duration of the Agreement 
 
 This Agreement shall come into force from the date hereof and shall expire at the earliest to 

occur of the following events: 
(a)  Termination of the Agreement; or 
(b)  no sum remains to be advanced, or is outstanding to the Senior Lenders, under the 

Financing Agreements. 
 
7. INDEMNITY 
 
7.1. General indemnity 
 
7.1.1. The Concessionaire shall indemnify, defend and hold the Authority and the Lenders’ 

Representative harmless against any and all proceedings, actions and third party claims for any 
loss, damage, cost and expense of whatever kind and nature arising out of any breach by the 
Concessionaire of any of its obligations under this Agreement or on account of failure of the 
Concessionaire to comply with Applicable Laws and Applicable Permits. 

 
7.1.2. The Authority shall indemnify, defend and hold the Concessionaire harmless against any and 

all proceedings, actions and third party claims for any loss, damage, cost and expense arising 
out of failure of the Authority to fulfil any of its obligations under this Agreement, materially 
and adversely affecting the performance of the Concessionaire‘s obligations under the 
Concession Agreement or this Agreement, other than any loss, damage, cost and expense, 
arising out of acts done in discharge of their lawful functions by the Authority, its officers, 
servants and agents. 

 
7.1.3. The Lenders’ Representative shall indemnify, defend and hold the Concessionaire harmless 

against any and all proceedings, actions and third party claims for any loss, damage, cost and 
expense arising out of failure of the Lenders’ Representative to fulfil its obligations under this 
Agreement, materially and adversely affecting the performance of the Concessionaire’s 
obligations under the Concession Agreement, other than any loss, damage, cost and expense, 
arising out of acts done in discharge of their lawful functions by the Lenders’ Representative, 
its officers, servants and agents. 

 
7.2. Notice and contest of claims 
 
 In the event that any Party hereto receives a claim from a third party in respect of which it is 

entitled to the benefit of an indemnity under clause 7.1 or in respect of which it is entitled to 
reimbursement (the “Indemnified Party”), it shall notify the other Party responsible for 
indemnifying such claim hereunder (the “Indemnifying Party”) within [15 (fifteen)] days of 
receipt of the claim and shall not settle or pay the claim without the prior approval of the 
Indemnifying Party, such approval not to be unreasonably withheld or delayed. In the event 
that the Indemnifying Party wishes to contest or dispute the claim, it may conduct the 
proceedings in the name of the Indemnified Patty and shall bear all costs involved in contesting 
the same. The Indemnified Party shall provide all cooperation and assistance in contesting any 
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claim and shall sign all such writings and documents as the Indemnifying Party may reasonably 
require. 

 
8. DISPUTE RESOLUTION 
 
8.1. Dispute resolution 
 
8.1.1. Any dispute, difference or claim arising out of or in connection with this Agreement which is 

not resolved amicably shall be decided by reference to arbitration to a Board of Arbitrators 
comprising one nominee each of the Authority, Concessionaire and the Lenders’ 
Representative. Such arbitration shall be held in accordance with the Rules of Arbitration of 
the international Centre for Alternate Dispute Resolution, New Delhi (the “Rules”) or such 
other rules as may be mutually agreed by the Parties, and shall be subject to provisions of the 
Arbitration and Conciliation Act, 1996. 

 
8.1.2. The Arbitrators shall issue a reasoned award and such award shall be final and binding on the 

Parties. The place of arbitration shall be the capital of the State and the language of arbitration 
shall be English. 

 
9. MISCELLANEOUS PROVISIONS 
 
9.1. Governing law and jurisdiction 
 
 This Agreement shall be construed and interpreted in accordance with and governed by the laws 

of India, and the courts in the State shall have jurisdiction over all matters arising out of or 
relating to this Agreement. 

 
9.2. Waiver of sovereign immunity  
 
 The Authority unconditionally and irrevocably: 

 
(a) agrees that the execution, delivery and performance by it of this Agreement constitute 

commercial acts done and performed for commercial purpose; 
(b) agrees that, should any proceedings be brought against it or its assets, property or 

revenues in any jurisdiction in relation to this Agreement or any transaction 
contemplated by this Agreement, no immunity (whether by reason of sovereignty or 
otherwise) from such proceedings shall be claimed by or on behalf of the Authority 
with respect to its assets;  

(c) waives any right of immunity which it or its assets, property or revenues now has may 
acquire in the future or which may be attributed to it in any jurisdiction; and 

(d) consents generally in respect of the enforcement of any judgement or award against it 
in any such proceedings to the giving of any relief or the issue of any process in any 
jurisdiction in connection with such proceedings (including the making, enforcement 
or execution against it or in respect of any assets, property or revenues whatsoever 
irrespective of their use or intended use of any order or judgement that may be made or 
given in connection therewith). 

 
9.3. Priority of agreements 
 
 In the event of any conflict between the Concession Agreement and this Agreement, the 

provisions contained in the Concession Agreement shall prevail over this Agreement. 
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9.4. Alteration of terms 
 
 All additions, amendments, modifications and variations to this Agreement shall be effectual 

and binding only if in writing and signed by the duly authorised representatives of the Parties. 
 
9.5. Waiver 
 
 Waiver by any Party of a default by another Party in the observance and performance of any 

provision of or obligations under this Agreement: 
 
(a) shall not operate or be construed as a waiver of any other or subsequent default hereof 

or of other provisions of or obligations under this Agreement; 
(b) shall not be effective unless it is in writing and executed by a duly authorised 

representative of the Party; and 
(c) shall not affect the validity or enforceability of this Agreement in any manner. 

 
 Neither the failure by either Party to insist on any occasion upon the performance of the terms, 

conditions and provisions of this Agreement or any obligation thereunder nor time or other 
indulgence granted by a Party to another Party shall be treated or deemed as waiver of such 
breach or acceptance of any variation or the relinquishment of any such right hereunder. 

 
9.6. No third party beneficiaries 
 
 This Agreement is solely for the benefit of the Parties and no other person or entity shall have 

any rights hereunder. 
 
9.7. Survival 
 
 Termination of this Agreement: 
 

(a) shall not relieve the Parties of any obligations hereunder which expressly or by 
implication survive termination hereof; and 

(b) except as otherwise provided in any provision of this Agreement expressly limiting the 
liability of either Party, shall not relieve either Party of any obligations or liabilities for 
loss or damage to the other Party arising out of or caused by acts or omissions of such 
Party prior to the effectiveness of such termination or arising out of such termination. 

 
 All obligations surviving the cancellation, expiration or termination of this Agreement shall 

only survive for a period of [3 (three)] years following the date of such termination or expiry of 
this Agreement. 

 
9.8. Severability 
 
 If for any reason whatever any provision of this Agreement is or becomes invalid, illegal or 

unenforceable or is declared by any court of competent jurisdiction or any other instrumentality 
to be invalid, illegal or unenforceable, the validity, legality or enforceability of the remaining 
provisions shall not be affected in any manner, and the Parties will negotiate in good faith with 
a view to agreeing to one or more provisions which may be substituted for such invalid, 
unenforceable or illegal provisions, as nearly as is practicable to such invalid, illegal or 
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unenforceable provision. Failure to agree upon any such provisions shall not be subject to 
dispute resolution under clause 8 of this Agreement or otherwise. 

 
9.9. Successors and assigns 
 
 This Agreement shall be binding on and shall inure to the benefit of the Parties and their 

respective successors and permitted assigns. 
 
9.10. Notices 
 
 All notices or other communications to be given or made under this Agreement shall be in 

writing, shall either be delivered personally or sent by courier or registered post with an 
additional copy to be sent by facsimile or e-mail. The address for service of each Party, its 
facsimile number and e-mail address are set out under its name on the signing pages hereto. A 
notice shall be effective upon actual receipt thereof, save that where it is received after 5.30 
(five thirty) p.m. on any day, or on a day that is a public holiday, the notice shall be deemed to 
be received on the first working day following the date of actual receipt. Without prejudice to 
the foregoing, a Patty giving or making a notice or communication by facsimile or e-mail shall 
promptly deliver a copy thereof personally, or send it by courier or registered post to the 
addressee of such notice or communication. It is hereby agreed and acknowledged that any 
Party may by notice change the address to which such notices and communications to it are to 
be delivered or mailed. Such change shall be effective when all the Parties have notice of it. 

 
9.11. Language 
 
 All notices, certificates, correspondence and proceedings under or in connection with this 

Agreement shall be in English. 
 
 
 
 
9.12. Authorised representatives 
 
 Each of the Parties shall by notice in writing designate their respective authorised 

representatives through whom only all communications shall be made. A Party hereto shall be 
entitled to remove and/or substitute or make fresh appointment of such authorised 
representative by similar notice. 

 
9.13. Original Document 
 
 This Agreement may be executed in three counterparts, each of which when executed and 

delivered shall constitute an original of this Agreement. 
 

IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED THIS 
AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN 

 
 
THE COMMON SEAL OF CONCESSIONAIRE 
has been affixed pursuant to the resolution passed 
by the Board of Directors of the Concessionaire at 
its meeting held on the .. day of 20 .... .. 

 
SIGNED, SEALED AND DELIVERED 
For and on behalf of THE AUTHORITY by 
 
(Signature) 
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hereunto affixed in the presence of ....... .., 
Director, who has signed these presents in 
token thereof and . . . . . . .., Company 
Secretary / Authorised Officer who has 
countersigned the same in token thereof: 
(Signature) 
(Name) 
(Designation) 
(Address) 
(Fax No.) 
(e-mail address) 
 
 
SIGNED, SEALED AND DELIVERED 
For and on behalf of 
SENIOR LENDERS by the Lenders’ 
Representative 
(Signature) 
(Name) 
(Designation) 
(Address) 
(Fax No.) 
(e-mail address) 

(Name) 
(Designation) 
(Address) 
(Fax N0.) 
(e-mail address) 

 
 

In the presence of: 
 

       1.        2. 
 
 
 
 
 


